

Waste Isolation Pilot Plant
August 2004 Quarterly Progress Report
for Solid Waste Management Unit Activities from
May 1, 2004 through July 31, 2004

Table of Contents

Table of Contents	i
List of Acronyms	ii
Introduction	1
Description of the Work Completed	1
Estimate of the Percentage of Work Completed	1
Summaries of Findings.....	1
Problems and Corrective Actions.....	2
Projected Work for the Next Reporting Period	2
Summaries of Contacts	2
Changes in Key Personnel.....	2
Changes in Funding	2
Changes in Implementation.....	2
References	2

List of Acronyms and Abbreviations

DOE	Department of Energy
HWFP	Hazardous Waste Facility Permit
NFA	No Further Action
NMED	New Mexico Environment Department
SWMU	Solid Waste Management Unit
WIPP	Waste Isolation Pilot Plant

1. Introduction

Module VII.I of the Waste Isolation Pilot Plant (**WIPP**) Hazardous Waste Facility Permit (**HWFP**), number NM4890139088-TSDF, requires that the U.S. Department of Energy (**DOE**) and Washington TRU Solutions LLC, hereafter referred to as the Permittees, submit quarterly progress reports within ninety (90) days of beginning Solid Waste Management Unit (**SWMU**) activities, and succeeding reports every 90 days thereafter. This report summarizes SWMU activities for May 1, 2004 through July 31, 2004.

This report contains the following items, as required by the HWFP:

- Description of the work completed;
- Estimate of the percentage of work completed;
- Summaries of findings;
- Summaries of problems or potential problems encountered and corrective actions implemented;
- Projected work for the next reporting period;
- Summaries of contacts pertaining to corrective action or environmental matters;
- Changes in key personnel;
- Changes in funding which may impact the completion date; and
- Summaries of implementation changes.

2. Description of the Work Completed

On October 8, 2002 the WIPP's No Further Action (**NFA**) Petition for SWMUs and Areas of Concern and associated data (herein referred to as the Final NFA Report) was submitted to the New Mexico Environment Department (**NMED**). No comments have been received on the Final NFA Report. The Permittees will respond to any comments if requests for additional information are received.

As required by Module VII.I of the WIPP HWFP, a quarterly progress report has been prepared for submittal.

3. Estimate of the Percentage of Work Completed

The work is 100 percent complete pending the approval of the Final NFA Report.

4. Summaries of Findings

No findings or information requiring a summary have been discovered during this quarter.

5. Problems and Corrective Actions

No problems were experienced during this quarter. No potential problems were noted and no corrective actions have been implemented.

6. Projected Work for the Next Reporting Period

The quarterly SWMU Report will be generated. No further work is planned unless the Permittees receive NMED comments on the Final_NFA Report. If comments are received the comments will be resolved and a revised report will be submitted to the NMED.

7. Summaries of Contacts

No contacts have been made with the public or NMED this quarter concerning SWMU's.

8. Changes in Key Personnel

There were no changes in key personnel this quarter.

9. Changes in Funding

There were no changes in funding this quarter.

10. Changes in Implementation

No changes in the implementation of the *WIPP Facility Work Plan for Solid Waste Management Units and Areas of Concern* (DOE, 2001) were made during this quarter.

11. References

DOE, 2001. *WIPP Facility Work Plan for Solid Waste Management Units and Areas of Concern*. DOE/WIPP-00-2001, Rev. 1.