

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2	
2. AMENDMENT/MODIFICATION NO. M002	3. EFFECTIVE DATE 2-Apr-07	4. REQUISITION/PURCHASE REQ. NO. N/A	PROJECT NO.	
6. ISSUED BY U.S. Department of Energy Carlsbad Field Office 4021 National Parks Highway P.O. Box 3090 Carlsbad, NM 88221 Arthur L. Welton, Contracting Officer	CODE	7. ADMINISTERED BY (If other than Item 6)	CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county State and ZIP Code) CAST Specialty Transportation Services, Inc. 9850 Havana Street Henderson, CO 80640-8443 DUNS: 138577528		(X)	9A. AMENDMENT OF SOLICITATION NO.	
			9B. DATED (SEE ITEM 11)	
		X	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AM30-07CC20005	
			10B. DATED (SEE ITEM 13) 14-Mar-07	
CODE:	FACILITY CODE			

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

___ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ___ is extended, ___ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning ___ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

- A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: _____. THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT/ORDER NO. IN ITEM 10A.
- B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
- X** C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: MUTUAL AGREEMENT OF THE PARTIES
- D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ___ is not, **X** is required to sign this document and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE FOLLOWING PAGE

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.	
15A. NAME AND TITLE OF SIGNER (Type or print) Richard A. Eshe	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) ARTHUR L. WELTON
Signature deleted OMB M-06-15, "Safeguarding Personally Identifiable Information"	Signature deleted OMB M-06-15, "Safeguarding Personally Identifiable Information"
15C. DATE SIGNED 5/11/07	16C. DATE SIGNED 14 May 2007

(a) In accordance with Modification M002 to Task Order DE-AT30-07CC20006 and the Contractor's letter dated 2 April 2007 entitled, "Discussion of Duration of CAST's Transition Phase-In Period," the purposes of this modification are as follows:

(1) Basic Services will be accelerated from a 90 day phase-in period to a 78 day phase-in period with transportation services to start on June 1, 2007.

(2) Change the start of transportation services for additional services from a 60 day period to a 78 day period with transportation services to start for the four additional teams on June 1, 2007.

(b) As a result of this modification, Special Contract Requirement H.18 paragraphs (e) is deleted in its entirety and is replaced with the following paragraphs (e):

e. Task orders will be issued by unilateral execution of an Optional Form 347 "Order for Supplies/Services". The start date of the period of performance of the task order for "Basic Transportation Services" will be the start date of the base period or of each option period, if exercised. The start date of transportation services in the base period shall start on June 1, 2007 and will be preceded by a 78 day transition period. The start date of the period of performance of the task order for "Additional Transportation Services" will be determined by the Government but will not be less than 60-days following execution of the task order, unless otherwise bilaterally agreed to. The start date of transportation services for four additional teams issued in task order AT07CC20006 dated March 14, 2007 shall start on June 1, 2007 and will be preceded by a 78 day transition period. The six month and 12 month periods specified in Section B for Additional Transportation Services is the period of performance for providing the transportation services. The 60 days is not calculated into the six and/or 12 month periods. The contractor will have no less than 60 days from the issuance of the task order before it shall be required to provide either the six months or 12 months of transportation services. An extension of the period of performance of the task order issued under paragraph (f) of this clause is not subject to the 60 day requirement stated in this clause.

(c) As a result of the aforementioned changes, remove the page(s) listed under Column I below and substitute therewith the page(s) set forth under Column II, all of which are attached hereto and made part of the contract by this modification:

Column I

SECTION H ENTITLED "SPECIAL
CONTRACT REQUIREMENTS"
Pages 42

Column II

SECTION H ENTITLED "SPECIAL
CONTRACT REQUIREMENTS"
Pages 42

(d) **CONTRACTOR'S RELEASE OF CLAIMS (FAR 43.204):** In consideration of the modification agreed to herein as a complete and equitable adjustment for the no cost change confirmed by this modification, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributed to such facts or circumstances giving rise to this modification, with no exceptions. The release of claims in this modification does not affect the Contractor's right to a claim on any task order where a release of claims is not agreed to by the Contractor on that specific task order.

- e. Task orders will be issued by unilateral execution of an Optional Form 347 "Order for Supplies/Services". The start date of the period of performance of the task order for "Basic Transportation Services" will be the start date of the base period or of each option period, if exercised. **The start date of transportation services in the base period shall start on June 1, 2007 and will be preceded by a 78 day transition period.** The start date of the period of performance of the task order for "Additional Transportation Services" will be determined by the Government but will not be less than 60-days following execution of the task order, unless otherwise bilaterally agreed to. **The start date of transportation services for four additional teams issued in task order AT07CC20006 dated March 14, 2007 shall start on June 1, 2007 and will be preceded by a 78 day transition period.** The six month and 12 month periods specified in Section B for Additional Transportation Services is the period of performance for providing the transportation services. The 60 days is not calculated into the six and/or 12 month periods. The contractor will have no less than 60 days from the issuance of the task order before it shall be required to provide either the six months or 12 months of transportation services. An extension of the period of performance of the task order issued under paragraph (f) of this clause is not subject to the 60 day requirement stated in this clause.