

**NWP Prime Contract Log DE-DT0001971**

<b>Mod</b>	<b>Date</b>	<b>Description FY12 Modifications</b>
0	04/20/12	Award of contract and obligation of funds for transition period 7/3/12 - 9/30/12
1	04/27/12	Administrative modification to revise the company name to NWP
2	09/25/12	Incorporate FY13 PEMP into contract
3	09/26/12	Obligate funding transferred from WTS for FY12 commitments assigned in 2-party agreement; 306,278.93 work for others
<b>Mod</b>	<b>Date</b>	<b>Description FY13 Modifications</b>
4	10/29/12	Update Sections B,H,I,and J after award
5	10/24/12	Obligate funding during CR for 10/1/12 - 3/27/2013
6	10/24/12	Obligate funding for WFO for LANL
7	10/30/12	Obligate funding of \$4,434,918.05 from WTS AL66444; \$1,747,119.42 work for others
8	01/15/13	Update DOE Directives in Sec J, Attach A -List B
9	11/30/12	Deobligate funding of \$480K, reduce FY13 BA; reduce scope for NTP support
10	12/06/12	Obligate LANL funding - WFO
11	01/08/13	Obligate LANL funding of \$900K
12	01/16/13	Correct SF26 award cover page
13	01/25/13	Obligate LANL funding of \$1.75M
14	04/17/13	Revise Section I to add sustainability clauses, Revise Section H to add special H clause for conferences
15	02/26/13	Obligate LANL funding \$256,958.67
16	03/18/13	Obligate CBFO funding
17	04/11/13	Revise Sect J, Att. C -FY13 PEMP - Rev. 1
18	04/11/13	Add CBFO funding
19	04/11/13	Obligate LANL funding - WFO
20	05/01/13	Add Clause H.55 - Work Funded by and for other DOE sites and entities; Revise Sections B and H
21	05/07/13	Deobligate LANL funding - WFO
22	05/22/13	Obligate funding from other DOE sites; LANL 100,966.23 and SDI \$50,000
23	06/14/13	Obligate CBFO funding
24	06/14/13	Obligate LANL funding for TA55; correct Mod 22 - RAP funding revised to LANL funding
25	06/17/13	Notify contractor of designated CORS for technical direction - Revise H.10
26	12/13/13	Revise Section J, Att. G - Contract Deliverables
27	07/09/13	Revise Section J, Att A - List B - Directives and Revise Sec. C
28	07/11/13	Add LANL and RAP funding - WFO
29	08/13/13	Deobligate funding due to reprogramming
30	08/19/13	Obligate CBFO funding
31	09/30/13	Revise Section H clauses per DOE O 350.1
32	09/03/13	Revise COR designation in H.10

NWP Prime Contract Log DE-DT0001971		
33	11/18/13	Rev. Section J, Att C -Incorporate FY14 PEMP
34	09/11/13	Obligate funding from LANL and RAP - WFO
35	09/12/13	Obligate CBFO funding
36	09/30/13	Obligate CBFO funding - prefund FY14 work at \$12,024.74
Mod	Date	Description FY14 Modifications
37	10/21/13	Obligate FY14 CBFO funding
38	12/13/13	Revise Section B -Increase contract value by \$16,680,611.39 for FY13 in accordance with approved guidance and approved PCRs
39	12/13/13	Revise Section B -Increase contract value by \$11,373,074.35 for work funded by other DOE sites - H. 55
40	12/13/13	Revise Section B -Increase FY14 contract value by \$14,821,711 to align contract and baseline
41	11/20/13	Revise Section J, Att. A - List B - Directives
42	11/19/13	Obligate FY14 CBFO
43	12/13/13	Revise Section B - Obligate RAP funds of \$11,744.50; obligate SDDI funding of 183,250 per clause H.55 - work funded by other DOE entities - increase value by 194,994.50; Revise B.2.2(b)
44	12/27/13	Obligate FY14 CBFO funding
45	12/30/13	Administrative modification to correct accounting and appropriation data in Mod 43
46	01/29/14	Revise Section B -Obligate LANL funds of \$500,000 for work funded by other DOE sites - H.55; revise B.2.2(b); increase value by \$500K
47	02/03/14	Obligate CBFO incremental funding of \$13,531,322.
48	02/26/14	Revise Section B -Increase FY14 anticipated funding and contract value by \$9,754,682 per Program Guidance Letter dated 1/30/14
49	02/10/14	Fee Determination for FY13
50	02/11/14	Revise Section J, Att. A - List B - Directives
51	02/07/14	Correct project code for SDDI funding
52	02/10/14	Obligate CBFO funding, Revise Section B to increase FY14 anticipated funding; increase contract value by \$170,086.
53	02/07/14	Correct project code for SDDI funding - reobligate funds
54	02/11/14	Deobligate remaining FY14 SDDI funding of \$87,565.68- reduce Section B.2.2.(b) under H.55
55	02/26/14	Obligate RAP funds of \$39,756 for work funded by other DOE entities - H.55; revise B.2.2.(b); increase value by \$39,756
56	02/26/14	Obligate CBFO FY14 incremental funding
57	03/13/14	Change Order - Revise Section H to add change H.27 to add respiratory protection for non-NWP employees - no impacts to change order
58	03/17/14	Change Order - Revise H. 9 - Key Personnel Clause - no impacts provided for change order
59	03/18/14	Change Order - Revise Section C, 4.2 National TRU Waste Program to authorize temporary waste holding facility - no impacts provided for change order
60	03/27/14	Obligate CBFO incremental funding of \$13,909,109.
61	04/10/14	Revise Section B -Obligate RAP funding of \$2,500 for work funded by other DOE entities - H.55; revise B.2.2.(b), increase value by \$2,500
62	05/01/14	Revise Section H by adding Special Contract Requirement Clause H.55 - Workforce Restructuring Data Requirements; add contract deliverable

NWP Prime Contract Log DE-DT0001971		
63	04/24/14	Obligate CBFO FY14 incremental funding
64	05/01/14	Revise Section B - Obligate RAP funding under H.55; increase value by 31,499.50
65	05/28/14	Revise COR designations for contract in H.10 Technical Direction
66	05/28/14	Obligate CBFO funding
67	06/02/14	Revise Section B -Deobligate RAP funding; H. 55; reduce value by \$29,500.00
68	06/05/14	Revise Section B - Obligate LANL funding under H.55; increase contract value by \$500,000
69	06/19/14	Obligate CBFO funding of \$47,885,944.21
70	07/24/14	Obligate funding and increase contract value by \$50,658 per Clause H.55
71	07/29/14	Obligate CBFO incremental funding of 12,326,468; Revise Section B to increase contract value by \$12,326,468
72	07/29/14	Obligate funding and Revise Section B to increase contract value by \$30,638 per Clause H.55
73	10/02/14	Revise Section B to increase FY15 anticipated funding in Section B.2-2(b) by \$17,688,336
74	09/11/14	Revise Sections B and H to extend effective date for clause H.55 to 9/30/2017
75	09/11/14	Deobligate \$2,463,000 from PBS 81
76	09/12/14	Obligate \$2,463,000 to PBS 80 and prefund security funding for FY15 at <b>\$122,318</b>
Mod	Date	Description FY15 Modifications
77	10/07/14	Revise Clause H.9 - key personnel
78	12/04/14	Revise Section J, Att C - to Incorporate FY15 PEMP into contract
79	10/16/14	Obligate incremental FY15 CBFO funding of \$34,543,246
80	11/12/14	Revise the list of CORS
81	11/25/14	Incorporate FY14 and FY15 Subcontracting Plans
82	11/25/14	Align contract baseline and add funding of \$42,300
83	12/01/14	Obligate Anomaly funding of \$13,114,000. for Recovery
84	12/29/14	Obligate incremental FY15 CBFO funding of \$21,480,200, which includes \$986400 for Safety Significant Confinement Ventilation System and Exhaust Shaft \$328,800
85	12/30/14	Obligate funding and increase contract value by \$10,470.00 per Clause H.55
86	01/08/15	Obligate funding and increase contract value by \$51,000 per Clause H.55
87	01/26/15	Obligate CBFO funding of \$24,325,000
88	01/29/15	Deobligate funding for capital asset project
89	02/09/15	Revise Section B - Obligate RAP funding under H.55; increase value by \$5,931.69
90	02/11/15	Administrative modification to correct accounting and appropriation data in Mod 85
91	03/02/15	Obligate CBFO funding of \$21,916,201
92	03/04/15	Revise Section B - Obligate RAP funding under H.55; increase value by \$51,605.08
93	03/30/15	Obligate incremental CBFO funds in the amount of \$19,972,119
94	04/27/15	Incorporate Performance management Baseline for Recovery Activities, Revise Sec. B and C; increase value by \$168,382,636

NWP Prime Contract Log DE-DT0001971		
95	04/08/15	Revise CORS
96	04/14/15	Incorporate FY14 Award Fee Determination
97	04/27/15	Obligate funding and increase contract value by \$500,000 per Clause H.55
98	05/01/15	Deobligate funds of 27,006.34 under Clause H.55
99	05/01/15	Obligate CBFO FY15 funding of \$112,040,495
100	05/01/15	Obligate RAP funding under H.55 and program direct funding for leases
101	05/26/15	Adjust FY15 Fee Base and Fee
102	05/15/15	Obligate CBFO funding and increase contract value by \$865,282.
103	05/15/15	Administrative correction to STRIPES from Mod 100
104	05/26/15	Deobligate LANL funds of \$100K per H.55
105	05/26/15	Incorporate Revised FY15 PEMP dated 5/13/15 into the contract
106	06/10/15	Revise Key Personnel
107	06/22/15	Revise List B - DOE Directives
108	06/22/15	Incorporate new H Clause
109	07/14/15	Revise Section B - Obligate RAP funding under H.55; increase value by \$30,000.00
110	08/06/15	Administrative correction to Mod 109
111	08/24/15	Obligate funding for security support and increase FY15 anticipated funding
112	08/26/15	Obligate CBFO funds for PCR 15-034
113	09/01/15	Realign FY15 funding per approved PCRS
114	09/10/15	Obligate CBFO funds for security support and increase FY15 funding by \$15,104.82
115	09/21/15	Revise Section H to add clause for conference management
116	09/22/15	Obligate CBFO funding of \$2M for FY16 workscope for above ground storage capability
117	09/21/15	Obligate LANL funding for FY16 workscope
Mod	Date	Description FY16 Modifications
118	10/01/15	Revise H. 9 - Key Personnel change for Site Operations Manager
119	11/09/15	Incorporate FY16 PEMP into the contract
120	10/20/15	Obligate funding for CLIN 2 and CLIN 4 (recovery)
121	10/30/15	Revise Section B - Obligate RAP funding under H.55; increase value by \$10,109.00
122	11/03/15	Administrative Mod - correction to Mod 121
123	11/12/15	Obligate DOE funding in accordance with H.55
124	12/08/15	Incorporate FY16 Small Business Subcontract Plan
125	12/21/15	Obligate CBFO funding
126	01/13/15	Obligate CBFO funding
127	02/01/16	Obligate LANL Funding iaw H.55

NWP Prime Contract Log DE-DT0001971		
128	01/27/16	Revise CORS
129	02/10/16	Obligate CBFO incremental funding; increase contract value for CAP funding of \$8,080,069.
130	02/17/16	Obligate NNSA RAP funding under H.55
131	03/03/16	Incorporate FY16 Program Execution Guidance; correct anticipated FY14 funding; net increase to contract value is \$56,071,040.
132	03/04/16	Obligate CBFO funding
133	03/04/16	Revise Section H to add new clause H.59 for subcontract reporting; and revise Clause H.5; increase FY16 anticipated funding by \$183,636 for approved PCR CBFO 16-006
134	03/08/16	Obligate LANL & RAP funding under H.55; increase contract value by \$3,442,391.
135	03/24/16	Obligate CBFO funding
136	03/31/16	Obligate funds of \$6M; deob \$5M PBS 80 and obligate to PBS 82
137	04/11/16	Obligate funds of \$200K per approved PCR 16-019 for mine rescue training for Settlement Agreement
138	04/14/16	Incorporate FY15 Award Fee Determination
139	04/21/16	Obligate funds for V.J. Technology under H.55; increase contract value by \$250,000
140	04/21/16	Obligate CBFO funding of \$18,047,948
141	05/05/16	Obligate CBFO line item funding for FY15 and FY16; Rev. Sec. B to increase value by \$16M
142	05/10/16	Revise Section F.1 to restructure option period
143	05/12/16	Administrative Modification to revise accounting and appropriation data for RAP funding
144	05/24/16	Administrative Modification to revise accounting and appropriation data for RAP funding
145	06/02/16	Incorporate Revised FY16 PEMP dated into the contract
146	05/26/16	Obligate CBFO FY16 funding of \$90,128,083
147	05/26/16	Realign FY16 Recovery funding from PBS 80 to PBS 82
148	06/09/16	Obligate LANL MRR funding under H.55
149	06/20/16	Revise Section B.2.2(b), CLIN 5 - Capital Asset Project; increase contract value by \$302,782,499.00 for FY17-FY21
150	06/28/16	Revise Section H.9 - Key Personnel Changes
151	06/29/16	Obligate CBFO funding of \$16,296,357.00
152	07/08/16	Incorporate FY16 PCRs to align contract and FY16 baseline - net reduction of \$2,769,075.00
153	07/08/16	Revise Section H to add new clause for Multifactor Authentication Implementation by 9-30-16
154	08/18/16	Update Section B to revise FY16 fee base and available fee
155	07/27/16	Obligate PBS 81 and PBS 90 Funding
156	08/16/16	Incorporate FY16 PEMP, Rev 2.
157	08/31/16	Incorporate FY17 PEMP
158	09/20/16	Revise Attachment J, Section G - Contract Deliverables
159	09/01/16	Obligate funding from LANL under H.55
160	09/01/16	Obligate CBFO funding and increase contract value by \$300K.
161	09/14/16	Obligate CBFO funding of \$5,201,595 and increase contract value by \$1,632,997
162	09/23/16	Obligate CBFO funding of \$2,084,221.29 and increase contract value

NWP Prime Contract Log DE-DT0001971		
163	09/23/16	Obligate LANL funding of \$1M per H.55
165	09/30/16	Extend Settlement Training POP
Mod	Date	Description FY17 Modifications
164	09/28/16	Obligate CBFO funding of \$44,597,746.66
166	11/07/16	Revise Section B - Obligate RAP funding under H.55; increase value by \$3,775.00
167	11/08/16	FY17 Incorporation Small Business Goals
168	11/28/16	FY17 Incremental Funding
169	12/20/16	FY17 Incremental Funding
170	01/10/17	Obligate funding from LANL under H.55, increase contract value by \$3,442,391.
171	01/19/17	Obligate RAP funding under H.55
172	03/09/17	Retire Key Position Revised Section H