
FY2005 WIPP TRU Shipping Schedule (REV 4)

Date: 9/14/04 RFETS SRS INL 1/ LANL RL 2/ LLNL NTS ORNL Total Ship
FY05

Oct-04 63 12 30 0 2 4 8 0 119
Nov-04 51 9 24 0 8 5 7 0 104
Dec-04 39 7 18 0 8 5 6 0 83
Jan-05 63 16 24 0 8 6 0 0 117
Feb-05 60 16 32 0 8 0 0 0 116
Mar-05 69 18 42 5 10 0 0 0 144
Apr-05 63 12 52 8 7 0 0 0 142
May-05 0 13 60 17 15 0 0 0 105
Jun-05 0 17 70 18 19 0 0 0 124
Jul-05 0 16 76 15 17 0 0 0 124

Aug-05 0 17 76 19 18 0 0 0 130
Sep-05 0 15 65 16 16 0 0 0 112

FY05 Total Ship 408 168 569 98 136 20 21 0 1420

Oct-05 60
Nov-05 50
Dec-05 30

Notes: 1/Meets INL 6,000 cubic meter milestone from Idaho Settlement Agreement by Decem
EM Headquarters will continuously evaluate INL progress against this schedule and 
assets to INL as needed to meet milestones.  Such potential redistribution of assets 
other sites shipping schedules.
2/ RL shipments are dependent on NMED and EPA audit approval
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