

Carlsbad Town Hall Meeting Road to Recovery

U.S. Department of Energy
Waste Isolation Pilot Plant

February 5, 2015



Agenda

- Opening Comments/Introductions – Mayor Dale Janway
- Q&A Guidelines – John Heaton (Moderator)
- Update on CBFO and WIPP activities – Joe Franco
- Recovery Status – Jim Blankenhorn
- Questions and Answers
 - In-house
 - Online
- Closing Comments – Joe Franco



U.S. DEPARTMENT OF
ENERGY

OFFICE OF
**ENVIRONMENTAL
MANAGEMENT**

Update on CBFO and WIPP Activities


Joe Franco, CBFO Manager

- Priorities for WIPP Recovery
- FY16 Budget Release
- Recovery progressing
 - One year since the fire and radiological events



Recovery Status - Safety

- The business of safety –
 - Roof fall
 - Area identified in November and barricaded
 - Area to be mitigated as part of bolting activities
 - CAM alarms
 - Culture change




Recovery Status - Bolting



- Bolting in uncontaminated areas
 - Over 1,000 bolts installed since bolting resumed 11/15
- Bolting in contaminated areas
 - Two weeks ahead of schedule
 - Working in E-140/S-1950 toward S-3080 to support Panel 6 initial closure

Recovery Status - Bolting




Recovery Status – EA Report

- Office of Enterprise Assessment (EA) report on December 2014 full scale exercise
 - Significant progress made in strengthening emergency management program
 - New procedures successfully applied
 - Appropriately responded to scenario
 - Will continue to improve



Recovery Status – Project Reach

- Project Reach
 - Video/photo mapping in Panel 7, Room 7 complete
 - Video captured from both overhead and in-between waste stacks



- Video of Project Reach

[http://www.wipp.energy.gov/Video/
REACH_Jan2015.m4v](http://www.wipp.energy.gov/Video/REACH_Jan2015.m4v)



Questions?