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1. INTRODUCTION 
 
In 2011, a new panel closure system (PCS) design was proposed to close the hazardous waste 
disposal units at the Waste Isolation Pilot Plant (WIPP).  The proposed PCS, referred to as the WIPP 
Panel Closure (WPC), consisted of two barriers (i.e., either two standard bulkheads or one standard 
bulkhead and one block wall, if a block wall was previously installed) and emplacement of a 
minimum of 100 feet of compacted run-of-mine (ROM) salt between the two barriers.  The 
proposed ROM salt PCS design called for emplacing three distinct zones ranging in compaction from 
85% to 70% of the in-situ density of salt.  ROM salt densities are reported as a percentage of the in-
situ density of salt which is assumed to be 135 pounds per cubic foot (SDD AU00). 
 
Compaction of ROM salt in zones, per the proposed draft specifications, had not been performed at 
the WIPP.  Concerns over the constructability of the WPC arose due to the limited size of the drifts 
in which the WPC would be installed and the expected performance of the available equipment.  A 
test plan was developed to demonstrate if the WPC could be constructed in accordance with the 
proposed compaction specifications using equipment currently at the WIPP or equipment that is 
readily available by renting or leasing.  The proposed design was modified from three distinct 
horizontal layers to two zones.  A lower zone was placed horizontally up to a height that could safely 
accommodate the equipment and an upper zone placed diagonally up to the back. If the compaction 
specifications could not be met, then the test plan would identify what level of compaction could be 
achieved.  And finally, the best practices for the construction of the WPC would be established.   
 
Three scenarios were developed for the test plan (Figure 1).  Scenario 1 consisted of 1% (by weight) 
water added to the ROM salt and compaction of the material.  Scenario 2 consisted of compaction 
of the ROM salt with no additional water added.  Scenario 3 consisted of the ROM salt simply being 
placed and pushed up tight to the back without adding water or compaction. 

The test plan also included laboratory testing to determine the moisture/density properties of the 
ROM salt used for this demonstration. 

This report presents the data from the laboratory testing, a description of the emplacement and 
compaction methodology; and the moisture/density testing results for all three scenarios. 

2. SUMMARY 

2.1. Laboratory Testing 

Sieve analysis, moisture determination and proctor evaluations were performed in the lab to 
determine the characteristics of the ROM salt used in the field testing.  Gradational analysis 
indicates that about 9% of the ROM salt sample was greater than 3 inches, 7% passed the #80 
screen, and about 3% passed the #200 screen.  The natural moisture content of the ROM salt 
averaged 0.4%.  The results of a modified proctor evaluation, using a 6 inch diameter mold, 
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produced a maximum density of about 108 to 109 pounds per cubic foot (80% to 81% of the density 
of in-situ salt) with optimum moisture of between 2.5% and 4.5%.  The maximum density using a 4 
inch diameter mold was a bit lower at about 107 pounds per cubic foot (79% of the density of in-situ 
salt) and the optimum moisture was higher at about 6%.  The field testing showed that Scenario 1 
and Scenario 2 were able to achieve about 93% (101 pounds per cubic foot) of the maximum proctor 
density on the lower zone and about 78% (85 pounds per cubic foot) on the upper zone.  Scenario 3 
field testing showed that the density achieved was about 83% (90 pounds per cubic foot) of the 
maximum proctor density. 

The ASTM nuclear density method used for moisture/density determination was evaluated for use 
in salt prior to field testing.  The nuclear density method produced acceptable density values but did 
not produce reasonable percent moisture values when compared to moisture sampling by ASTM 
D2216.  The nuclear density method used for field testing was backed up by occasional sand-cone 
tests. The moisture content was determined from grab samples taken near the nuclear density 
locations.   

2.2. Construction Scenarios 

Scenario 1 consisted of ROM salt with 1% water added and compacted into two zones; a lower zone 
consisting of 6 inch thick horizontal lifts and an upper zone consisting of 12 inch thick diagonal lifts.  
The lower zone was 4 feet thick and the upper zone was 8.5 feet thick.  The thicknesses of the lower 
and upper zone were based on the operational clearance required for the equipment used to 
emplace and compact the ROM salt.  The density achieved for either zone did not reach the 
proposed compaction specification. Density measurements, at select locations, were taken after 
multiple compaction passes to determine a correlation between density and compaction effort.  

A load-haul-dump (LHD) was used to place each lift of the lower zone and roughly smooth it out.  A 
skid-steer loader was needed to get a uniform lift thickness of 6 to 8 inch.  Placing the lifts with a 
consistent and uniform thickness proved challenging.  The walk-behind roller compactor was 
awkward to maneuver but was simple to operate. 

As anticipated, on the upper zone, the LHD could place ROM salt to within about 18 to 24 inches of 
the back.  A modified Fletcher scaler with the push-plate attachment, worked well to push the ROM 
salt tight to the back.  The slope of each lift, on the upper zone, was about 30 degrees once 
emplacement and compaction was completed.  The first seven lifts of the upper zone were 
compacted using the boom to push the material tight and then the push-plate was vibrated.  This 
method was discontinued because the vibration caused material to loosen and slide down the slope 
of the lift.  The remaining lifts were compacted by just using the boom to push the push-plate into 
the lift.   

Water was added to the ROM salt using an adjustable nozzle set to deliver 20 gallons per minute 
and timing the length of application based on the cubic yards of ROM salt in each lift.  Results from 
moisture sampling showed that this method was fairly consistent.  For the lower zone after six 
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compaction passes the moisture averaged about 1.4% and for the upper zone the moisture 
averaged about 1.3%.  The natural moisture for ROM salt was determined to be 0.25% to 0.5%. 

The average dry density achieved for the lower zone after six compaction passes was about 75% of 
the in-situ density of salt.  The draft specification called for 85%.  The average dry density for the 
upper zone after one compaction pass was about 63% of the in-situ density of salt.  At 3 feet, 5 feet 
and 7 feet from the back, the average dry density of the upper zone was about 63%, 64% and 62% 
respectively.  The draft specification called for 80% for the lower portion of the upper zone and 70% 
for the upper portion of the upper zone. 

A crew of two qualified miners was used to construct the lower and upper zones.  This crew worked 
a 10 hour shift, 4 days per week.  The lower zone was constructed at a rate of about 181 cubic feet 
per hour and the upper zone at a rate of 162 cubic feet per hour.  These rates do not include 
equipment down time, time to perform support actives or testing.  Accounting for equipment down 
time and support activities, the projected time to construct both an intake and exhaust WPC with a 
drift height of 12.5 feet would be about 61 shifts.  Moisture/density testing would add an additional 
2 to 4 hours per set of tests. 

Scenario 2 consisted of ROM salt compacted into two zones, the same as with Scenario 1, but no 
additional water was added to the ROM salt.  The lower zone was constructed with 6 inch thick 
horizontal lifts and the upper zone was constructed with 12 inch thick diagonal lifts.  The lower zone 
was 4 feet thick and the upper zone was 8.5 feet thick.  As with Scenario 1, the thickness of the 
lower and upper zones were based on the operational clearances required for the equipment used 
for emplacement and compaction of the ROM salt. 

The lower zone of Scenario 2 was constructed using an LHD to place ROM salt for each lift.  A skid-
steer loader was needed to get a uniform lift thickness of 6 to 8 inches.  Equipment operator 
proficiency improved from Scenario 1 to Scenario 2, but placing the lifts with a consistent and 
uniform thickness was still challenging.  Three different compaction methods were used on the 
lower lifts; walk-behind roller compactor, LHD with empty bucket and LHD with full bucket.  Each 
method achieved about the same level of compaction. 

On the upper zone, the LHD could place ROM salt to within about 18 to 24 inches of the back.  The 
Fletcher with the push-plate attachment was used to push the ROM salt tight to the back.  The slope 
of each lift on the upper zone was about 30 degrees once emplacement and compaction was 
completed.  

The average dry density achieved for the lower zone of Scenario 2 after four or six compaction 
passes was about 75% of the in-situ density of salt.  The draft specification called for 85%.  The 
average dry density for the upper zone of Scenario 2 after one compaction pass was about 63% of 
the in-situ density of salt.  At 3 feet, 5 feet and 7 feet from the back, the average dry density of the 
upper zone was about 63%, 63% and 62% respectively.  The draft specification called for 80% for the 
lower portion of the upper zone and 70% for the upper portion of the upper zone. 
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The crew used to construct the lower zone and the upper zone of Scenario 2 consisted of two 
qualified miners.  Construction work was performed on a 10 hour shift, 4 days per week.  The lower 
zone was constructed at a rate of about 283 cubic feet per hour and the upper zone was 
constructed at a rate of 239 cubic feet per hour.  These rates do not include equipment down time 
and support activities or testing.  The construction rates for Scenario 2 are significantly better than 
those achieved during Scenario 1 and are attributable to an improved equipment operator 
proficiency placing and compacting the lifts.  Accounting for equipment down time and support 
activities, the projected time to construct both an intake and exhaust WPC with a drift height of 12.5 
feet would be about 42 shifts.  Moisture/density testing would add an additional 2 to 4 hours per set 
of tests. 

Scenario 3 consisted of ROM salt, with no water added and no compaction, placed and pushed tight 
to the back.  The ROM salt was emplaced with the LHD to a height within 18 to 24 inches of the 
back.  Two to four buckets (7.20 to 14.40 cubic yards) of ROM salt were placed with the LHD, and 
then the Fletcher with the push-plate attachment was used to push the ROM salt tight to the back.  
An additional two to three feet of ROM salt was placed on the floor to enable the Fletcher to reach 
the top of the loosely placed ROM salt and push it tight to the back.  One or two passes pushing up 
the ROM salt was necessary to get it tight to the back.  The slope of the lifts after the ROM salt was 
pushed tight to the back was about 30 degrees. 

The average dry density achieved for the loosely placed ROM salt of Scenario 3 was about 67% of 
the in-situ density of salt.  At 3 feet, 5 feet and 8 feet from the back, the average dry density was 
about 66%, 68% and 66% respectively.   

A crew of two qualified miners was used to emplace the ROM salt of Scenario 3.  This crew worked a 
10 hour shift for 5 days.  This zone was constructed at a rate of about 690 cubic feet per hour.  This 
rate does not include equipment down time and support actives or testing.  Accounting for 
equipment down time and support activities, the projected time to construct both an intake and 
exhaust WPC with a drift height of 12.5 feet would be about 15 shifts.  Moisture/density testing 
would add an additional 2 to 4 hours per set of tests. 

Scenario 1 and Scenario 2 produced very similar results.  The dry density achieved in both scenarios 
for the lower zone was about 75% of the in-situ density of salt.  Based on the results from Scenario 
2, both the walk-behind roller compactor and the LHD achieved the same compaction level.  
Scenario 1 and Scenario 2 also had similar results for the upper zone with a dry density of about 63% 
of the in-situ density of salt achieved.  Both scenarios did show a slight variation in dry density at 3 
feet, 5 feet and 7 feet from the back at 63%, 63% to 64% and 62% respectively. 

Scenario 3 was similar to the upper zone on Scenario 1 and Scenario 2 in both construction 
technique and achievable compaction.  The average dry density achieved for Scenario 3 was about 
67% of the in-situ density of salt.  This is slightly higher than the 63% achieved by Scenario 1 and 
Scenario 2. 



 

Page 5 of 25 

 

All three scenarios were not able to achieve the proposed compaction specifications.  But these 
scenarios did show what level of compaction can be achieved with the equipment currently 
available at the WIPP and demonstrated techniques that could be used for the construction of the 
WPC. 

The three scenarios provided an estimate on WPC construction time.  The shortest construction 
time was for Scenario 3, which is the simplest to construct, at about 15 shifts to construct the intake 
and exhaust drift WPCs.  For Scenario 2, the construction time for the WPCs would be about 42 
shifts and for Scenario 1 the construction time would be about 61 shifts.  The construction of 
Scenario 1 and 2 are identical except that Scenario 1 adds 1% water by weight to the ROM salt.  The 
Scenario 2 construction time is shorter than that of Scenario 1 primarily due to the improved 
equipment operator proficiency in placing and compacting both the lower zone and upper zone lifts. 

3. LABORATORY TESTING 

Laboratory testing was performed by Pettigrew & Associates (Pettigrew), located in Hobbs, New 
Mexico.   Pettigrew is a qualified supplier for Quality Control for the WIPP, accredited by the 
American Association of State Highway and Transportation Officials (AASHTO), Materials Reference 
Laboratory (AMRL) and the AASHTO Cement and Concrete Research Laboratory (CCRL). 
 
Sieve analysis, per ASTM C 136, was performed on the ROM salt used for proctor testing and the 
ROM salt that was used for the construction methods evaluation.  The results of these sieve analysis 
are presented in Appendix A.   SA-1 through SA-3 is the sieve analysis data on the material used for 
the proctor testing.  SA-4 is the sieve analysis of the ROM salt used for the field demonstration.  
Both the proctor test ROM salt and construction ROM salt samples were taken from the same stock 
pile.  When the proctor material was taken, large chunks were avoided.  Whereas, the construction 
sample consisted of whatever size material was in the sample location.   Of the construction ROM 
salt, 9% of the material was greater than 3 inches in size, of which occasionally pieces were up to 7 
to 9 inches in size.  Of the finer material, only 7% passed the #80 screen and only 3.1% passed the 
#200 screen. 
 
Moisture of the ROM salt was determined by ASTM D 2216 and averaged 0.36% with a high of 0.9% 
and a low approaching 0%. 
 
Standard Proctor evaluations were performed in accordance with ASTM D-1557.  The Proctor 
evaluation was used to determine the optimal moisture to achieve the maximum density.  The 
moisture added during the performance of the evaluation was in the form of fresh water as opposed 
to brine because fresh water would also be used in the field assessment.  Larger material that was 
inappropriate for the proctor mold size used was screened off prior to placement of material into 
the molds.  
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 Two proctor evaluations were run using 6 inch molds and one evaluation using the 4 inch mold.  
Excess water bled from both the 4 inch and 6 inch molds once the moisture content was over 3%.  A 
best-fit curve was generated from the data to determine the optimum moisture and maximum 
density.  The maximum density for the 6 inch mold evaluations was between 108 to 109 pounds per 
cubic foot (80% to 81% of the density of in-situ salt).  The optimum moisture varied significantly 
from about 2.5% and to about 4.5%.  The evaluation, using the 4 inch mold, produced a maximum 
density of about 107 pounds per cubic foot (79% of the density of in-situ salt) with optimum 
moisture of about 6%.  Appendix A contains a graph summarizing the proctor evaluations. 
 
The optimum moistures produced by the proctor evaluations were not used in the field testing.  
Scenario 1 of the field testing called for the addition of 1% water to the ROM salt.  This would give 
total moisture of between 1.25% and 1.5%.   This is more in line with the plans for the WIPP shaft 
seals (SAND96-1326/1). 
 
Moisture/density testing by the nuclear method is not common in salt.  A small ROM salt pad was 
constructed near the test area to determine if the nuclear method would provide adequate results.  
The nuclear method results were compared to sand-cone and balloon density methods and 
standard moisture sampling.  Technical problems were experienced with the sand-cone and balloon 
density methods.  Only one sand-cone could be taken and no valid balloon tests were achieved.  
Several nuclear moisture/density tests were made after a trench calibration of the instrument was 
made.  As anticipated, the nuclear method did not accurately determine moisture content.  The 
nuclear density results were in good agreement with the sand-cone density determination.  For the 
field moisture/density testing, the nuclear method was used for density and occasional sand-cone 
density tests were performed as a check.  Table 1 in Appendix D-1 compares the density results by 
the nuclear and sand cone methods for scenario 1.  Samples were collected at or near where the 
density tests were made to determine moisture content in the lab.  Data from this testing can be 
found in Appendix A, Test No. SG 1 through SG 12 and SC 1. 
 
Four nuclear density tests were made at the stock pile of ROM salt used to construct the lower and 
upper lifts.  These tests were made to determine the density of the stock pile at different time 
periods and are reported as a percentage of the in-situ density of salt.  Test SG 58 was at a portion 
of the stock pile that had been undisturbed for about two months; SG 59 was at a portion that was 
added to the stock pile four days earlier; and SG166 and SG167 were in ROM salt placed on the 
stock pile within an hour of the testing.   Test SG 58 in the older portion of the stockpile showed a 
density of 71.9%.  Test SG 59 in the newer portion of the stockpile showed a density of 68.1%.  Test 
SG 166 and SG 167 in the youngest portion of the stockpile showed densities of 64% and 63% 
respectively.  These tests seem to indicate that settling or self compaction of the stockpile occurs 
rapidly.  The loose density of ROM salt is about 65%.  The test data for SG 58, SG 59, SG 166 and SG 
167 can be found in Appendix A.  Note that the densities for SG 58 and 59 are not corrected for 
moisture, whereas the densities for SG 166 and 167 are corrected for moisture. 
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4. FIELD TESTING 
 
4.1. LOCATION 

The field testing was conducted in the southern portion of the WIPP underground adjacent to 
Panel 5 in the W-30 drift, between S-3310 and S-3650 and south of Bulkhead 506.  Bulkhead 506 
was used to simulate the bulkhead portion of the proposed WPC.  The drift width was about 16 
feet wide and the height was about 12.5 feet.    The length of drift available for testing was 
about 230 feet.    
 

4.2. EQUIPMENT 
The following list of equipment was used in the field testing. 

 

• Load-haul-dump (LHD) with 3.6 cubic yard bucket capacity 

• Skid-steer loader 

• Fletcher Scaler (modified with a push plate attachment) 

• Walk-behind steel wheel vibratory roller compactor 

• 500-gallon water tank 

• Electric water pump 

• 1 inch dia. Water hose 

• Adjustable water nozzle 

• Auxiliary Fan 

• 30 inch dia. ventilation tubing 
 
The LHD was the primary piece of equipment used to place ROM salt for the lifts for the lower 
zone and upper zone.  The skid-steer loader was used to work the lower zone lifts to the desired 
thickness.  Water was added to the ROM salt using the 500-gallon tank, water pump, hose and 
adjustable nozzle.  The nozzle was adjusted to maintain a consistent flow rate of 20 gallons per 
minute.  This rate also provided a good spray pattern.  Compaction of the lifts of the lower zone 
was accomplished using a walk-behind steel wheel roller compactor or LHD.  Information on the 
roller compactor, the LHD, and the Fletcher scaler can be found in Appendix G.  On the upper 
zone, a push-plate attachment on the Fletcher scaler, was used to push the ROM salt tight to the 
back and to compact the material.  The push-plate was fabricated in-house using 1 inch plate 
steel, 4 inch steel channel and 4 inch steel tubing and had a height and width of 2 feet.  The 
auxiliary fan and ventilation tubing was set up in an exhausting configuration to provide fresh air 
and remove diesel smoke and dust from the work area. 
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4.3. SCENARIO 1  
 

The test parameters for Scenario 1 were as follow.    One percent water (by weight) was added 
to the ROM salt.   Compaction of the lower zone was by the walk-behind roller compactor and 
compaction of the upper zone was by the Fletcher with the push-plate.   
 
Figure 1 shows the configuration of the test area.  The lower zone was approximately 63 feet in 
length, 16 feet wide and 4 feet thick.  A 2:1 slope was constructed for the lower zone on the end 
near the bulkhead.  The upper zone was comprised of two areas.  Towards the bulkhead, un-
compacted ROM salt with no water added was placed to provide a “back-stop” for the ROM salt 
that would be placed and compacted for the remainder of the upper zone.   The compacted 
portion of the upper zone was approximately 32 feet in length, 16 feet wide and 8.5 feet high.  
The slope angle on the upper zone was about 30 degrees after compaction of each lift. 
 
4.3.1.  LOWER ZONE 
 
The lower zone was constructed using the LHD to place ROM salt in horizontal lifts of about 6 
inches thick. The LHD that was used had a capacity of 3.6 cubic yards of ROM salt per bucket and 
six buckets were required to get the lift thickness of 6 inches.  The LHD could not provide an 
adequately uniform lift thickness, so the skid-steer loader was used to even out the lifts.  After 
placement, compaction and testing of the second lift, a change was made to improve the water 
distribution through the thickness of the lift.  Instead of the full six inches of ROM salt being 
placed, placement of the lift was split in two.  About 3 inches of ROM salt would be placed, 
water added, another 3 inches placed and the final water added to the lift.   It was a little easier 
for both the LHD and skid-steer loader to spread and evenly distribute the ROM salt in the 
thinner layers.   Figure 2 shows the LHD placing ROM salt on a lower zone lift.  Placement of 
each lift was challenging for the equipment operator and time consuming.  The placement of 
each lift took an average of 2 hours and 12 minutes. 
 
One percent water was added to the lifts either after the lift was placed or halfway through the 
placement.  Based on the loose density of the ROM salt at 88 pounds per cubic foot, 2.85 gallons 
of water must be added per cubic yard to get 1% water added.  For the six LHD buckets placed 
each lift, about 62 gallons of water would be required to get 1% added moisture.  An adjustable 
nozzle was set to deliver 20 gallons per minute.  The volume delivered by the nozzle was initially 
set and periodically checked by recording the time to fill a container of known volume.  Water 
was added to each lift uniformly with the nozzle and timed to get the necessary volume.   The 
time necessary to add water was about 3 minutes per lift.  Moisture sample results are 
presented for the lower zone in Appendix B-1, Appendix D-1, and Appendix F-1.  The average 
moisture for the compacted samples taken on the lower zone was 1.4%.  The moisture content 
for ROM salt ranges from 0.25% to about 0.5%.    
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Most of the moisture results were similar, but the results of the last lift of the lower zone were 
significantly lower.    This is likely because the last lift was completed on a Friday afternoon and 
moisture/density testing was not performed until the next Monday.  The moisture content for 
these tests was much lower than the previous tests perhaps due to the ventilation passing 
through the test area causing the water to evaporate.  The moisture for lift 7 averaged 0.3% 
which is within the natural range. 
 
A walk-behind steel wheel vibratory roller compactor was used to compact the lifts of the lower 
zone.  Specifications and data on the compactor are contained in Appendix G.  Six compaction 
passes were made on each lift with moisture/density testing after two, four and six passes.  The 
compaction passes were started at one rib and the compactor was run the length of the lift and 
back in the same path then shifted a half drum width and run the length and back again.  This 
sequence was repeated until the opposite rib was reached.  Figure 3 shows the roller compactor 
in use on a lift.  Each set of two compaction passes averaged about 17 minutes and a set of six 
averaged about 51 minutes.   
 
The time to place, add water and compact a single lift averaged about 3 hours and 5 minutes. 
 
Field testing of the lower zone was performed in accordance with ASTM standards for nuclear 
methods (ASTM D-6938) and for the sand-cone method (ASTM D-1556).  Four density tests were 
made using the nuclear method.  Generally, two tests were made along the centerline of the 
drift and two tests were made between the centerline of the drift and the rib.  All four tests 
were performed in the middle third of the lift’s length.  One to four moisture samples were 
taken at locations near the nuclear tests.  The nuclear method results were not used for 
moisture content determination.  Sand-cone tests were performed periodically as checks to the 
nuclear tests.  The densities by the nuclear method and by sand-cone were in general 
agreement.   
 
Information on placement, compaction and moisture/density testing on the lower zone, is 
contained in Appendix B-1, Appendix D-1, and Appendix F-1.  Table 1 summarizes the results 
from the lower zone. 
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 Table 1 - Scenario 1 Lower Zone Moisture/Density 
 

Average Compactor 
Speed (ft/min) 

Cumulative Number 
of Compaction Passes Moisture % Dry Density%* 

132 2 1.6 74.1 

141 4 1.7 74.5 

148 6 1.4 74.8 

* Density reported as a percentage of the in-situ density of salt 
 
The results show that the average achievable dry density on the lower zone was 74.8% after six 
compaction passes.  The density does increase slightly as the number of compaction passes 
increases.  The results also indicated that dividing the lift height in two and adding water to each 
half did not improve the compaction of the lifts.  The actual densities achieved for the lower 
zone were significantly less than the proposed value of 85% of the in-situ density of salt. 
 
A moisture/density test (SG 78) was made on the last lift of the lower zone 25 days after the 
initial tests were performed.  The test results were a density of 80.5% of the in-situ density of 
salt with moisture of 0.2%.  The original density averaged 73.8% with moisture of 0.3%.  The 
increase in density could be due to the combination of the operation of heavy equipment on the 
lift during the construction of the upper zone and settling of the material. 

 
The height of the lower zone was determined by the operational clearance needed for the LHD.  
The height of the LHD to the top of the cab is about 7.5 feet, so an operational clearance of 8.5 
feet was maintained.  The available operational clearance set the upper zone to 8.5 feet high 
and the lower zone to the difference from the total drift height.  The height of the drift in the 
test area was 12.5 feet.  In order to maintain the operational clearance, the thickness of the 
lower zone was about 4 feet. 
 
 

4.3.2.  UPPER ZONE 
 
The upper zone was constructed using the LHD to place ROM salt, the Fletcher, with the push-
plate, was used to push the ROM salt tight to the back and compact the material.  Initially 
several feet of un-compacted ROM salt was placed tight to the back to provide a back-stop for 
the compacted lifts.  The lifts of the upper zone were placed on a slope of about 30 degrees.  
This slope was the result of pushing the ROM salt tight to the back to create the back-stop.  The 
LHD placed two buckets per lift.  This resulted in a lift thickness of about 12 inches.  The LHD 
could place the material to within about 18 to 24 inches of the back.  An average of about 13 
minutes was needed to place the ROM salt on each lift.   
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Once the ROM salt was placed but not pushed up and compacted, water was added using the 
nozzle set to a volume of 20 gallons per minute.  Two LHD buckets (7.2 cubic yards) required one 
minute of water to be added.  The average moisture for the upper zone was about 1.3%.  
Pushing the ROM salt tight to the back and compacting the material tended to mix the water 
into the lift, but dry or very wet areas were common. 
 
The Fletcher with the push-plate, was used to push the ROM salt tight to the back usually 
starting along the left rib and working to the right.  Compaction of the upper zone lifts usually 
started in the upper left hand corner and worked across to the opposite rib by moving the plate 
about a foot, half of the plate width, each time.  When the opposite rib was reached the plate 
would be moved back to the left rib and down about a foot and worked to the opposite rib.  This 
cycle was followed until the bottom of the lift was compacted.  Figure 4 shows the push-plate 
attachment for the Fletcher and Figure 5 shows the compaction on a lift of the upper zone. 
 
Two methods of compaction were tried on the upper zone.  The modified Fletcher had the push-
plate attached to the jack-hammer head of the machine.  By activating the jack-hammer, the 
push-plate could be vibrated like a plate compactor.  For the first method, the boom was used 
to push the material tight and maintain pressure as the jack-hammer was activated for 5 
seconds to vibrate the push-plate.   This method was used for lifts 1 through 7 of the upper lift.  
The method was discontinued because the vibration from the jack-hammer caused the adjacent 
ROM salt to loosen and slide down the slope.  The remaining lifts were completed using only the 
Fletcher’s boom extension to push the push-plate into the slope.  
 
Pushing up and compacting the lifts of the upper zone with the jack-hammer action averaged 
about 76 minutes per lift.  Pushing up and compacting the lifts of the upper zone by just pushing 
into the slope averaged about 53 minutes per lift.  Originally two and three compaction passes 
per lift were planned.  However, spending 2 to 3 hours compacting each lift was not 
operationally practical; thus, the additional compaction passes were not preformed. 
 
Field testing of the upper zone was performed in accordance with ASTM standards for nuclear 
methods (ASTM D-6938) and for the sand-cone method (ASTM D-1556).  Six density tests were 
made using the nuclear method.  Generally two tests were made about 3 feet down from the 
back of the drift, two tests were made about 5 feet down from the back and two tests were 
made about 7 feet down from the back.  The nuclear density tests varied from a few feet from 
the ribs to near the centerline of the drift.  Moisture samples were taken at each nuclear density 
test.  The nuclear method results were not used for moisture content determination.  Sand-cone 
tests were taken periodically as checks to the nuclear tests.  The densities achieved by the 
nuclear method and by sand-cone were in general agreement.   
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Appendix C-1, Appendix E-1 and Appendix F-1 contain information on placement, compaction 
and testing of the upper zone.  The average dry density achieved using the push plate with 
vibration was 63.3% of the in-situ density of salt.  The average dry density achieved by just 
pushing the material was 64.6% for lifts 13 through 19 but the average dropped to 63.3% by lift 
32. 
 
Table 2 and Table 3 summarize the results of the upper zone. 
 

Table 2 - Scenario 1 Upper Zone Moisture/Density 
 

Compaction Type 
Number of 

Compaction passes Moisture % 
Dry Density %* 

Push-plate with           
5 seconds Vibration 1 1.1 

63.3 

Push Plate 
1 1.4 

63.3 

* Density reported as a percentage of the in-situ density of salt 
 
 

Table 3 - Scenario 1 Moisture/Density by Position in the Upper Zone 

Distance from Back of 
Drift Moisture % Dry Density %* 

3 feet 1.2 63.4 

5 feet 1.3 64.6 

7 feet 1.4 61.5 

 * Density reported as a percentage of the in-situ density of salt 
 
The results show that the average achievable dry density on the upper zone is 63.3% after one 
compaction pass whether or not the vibration was activated.  The dry density does vary by the 
position in the upper zone.  The middle has the highest density at 64.6% and surprisingly the 
lowest is close to the bottom of the zone at 61.5%.  Close to the back the average was 63.4%.    
The proposed design called for 80% density in the lower half of the upper zone and 70% in the 
upper half of the upper zone.  The actual average density achieved did not meet the proposed 
density. 
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4.3.3.  CONSTRUCTION TIME 
 
The crew used to construct the lower zone and the upper zone consisted of two qualified 
miners.  Construction work was performed on a 10 hour shift, 4 days per week.  As part of the 
construction methods assessment, each process to construct the lower and upper zones was 
documented and the data collected can be found in Appendix F.  Excluding down time, the time 
necessary to place, wet, and compact each lift of the lower zone averaged about 3 hours and 5 
minutes.  This equates to about 181 cubic feet of lift constructed per hour.  Excluding down 
time, the time necessary to place, wet, and compact each lift of the upper zone averaged about 
1 hour and 12 minutes.  This equates to about 162 cubic feet of lift constructed per hour.  In a 
10 hour shift, about 6.5 hours of work can be performed.  About 80% or 5.2 hours per shift 
could be expected to be worked accounting for equipment down time and support work.   
Assuming the 5.2 hours per shift and the rates determined above, the time necessary to 
construct a WPC in an intake drift, that is 12.5 feet high and 20 feet wide, would be about 36 
shifts and in an exhaust drift, that is 12.5 feet high and 14 feet wide, would be about 25 shifts.  
The preceding construction time estimate does not include time necessary for moisture/density 
testing.  For each set of tests, an additional 2 to 4 hours should be added to the total 
construction time. 
 

4.4. SCENARIO 2 
 

The test parameters for Scenario 2 were as follows.    No water was added to the ROM salt.    
Six lifts of the lower zone were compacted by the walk-behind roller compactor and four lifts of 
the lower zone were compacted by the LHD.  The lifts of the upper zone were compacted using 
the Fletcher with the push-plate attachment. 
 
Figure 1 shows the configuration of Scenario 2 in relation to the other two scenario test areas.  
The lower zone was approximately 33 feet in length, 16 feet wide and 4 feet thick.  The upper 
zone was approximately 39 feet in length, 16 feet wide and 8.5 feet high.  The slope angle on the 
upper zone was about 30 degrees after compaction of each lift. 
 
4.4.1.  LOWER ZONE 
 
The ramp that was constructed to aid in the placement and compaction of the Scenario 1 ROM 
salt was removed prior to placement of the Scenario 2 lower lifts.  The lower lifts were 
constructed using the LHD to place the ROM salt in horizontal lifts of about 6 inches thick.  The 
LHD used had a capacity of 3.6 cubic yards of ROM salt per bucket and three buckets were 
required to get the lift thickness of 6 inches.  As with Scenario 1, the LHD could not provide an 
adequately uniform lift thickness, so the skid-steer loader was used to even out the lifts.  The 
placement of each lift took an average of 38 minutes.  The placement of the lower lifts for 
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Scenario 2 took less time than in Scenario 1 because the length of the lower lift for Scenario 2 is 
about half that of Scenario 1, no water was added and operator proficiency was improved. 
 
A walk-behind steel wheel vibratory roller compactor was used to compact the first six lifts of 
the lower zone.  The compactor used was the same one used for Scenario 1 and the data on the 
compactor are contained in Appendix G.  The last four lifts of the lower zone were compacted 
using the LHD.  The LHD bucket was empty during compaction of two lifts and full during 
compaction of two lifts.  The full LHD bucket adds about 4.3 tons to the weight of the LHD.  
Using either the compactor or LHD, six compaction passes were made on each lift. The 
compaction passes were started at one rib and the compactor/LHD was run the length of the 
lift and back in the same path then shifted about one foot and run the length and back again.  
This sequence was repeated until the opposite rib was reached.  Each set of two compaction 
passes averaged about 8 minutes and a set of six averaged about 25 minutes.  Using either the 
walk-behind roller compactor or the LHD, the compaction times were comparable.  The 
compaction times are less for Scenario 2, because the length of the lift is about half that of 
Scenario 1. 
 
 Moisture/density testing was performed on selected lifts after two, four and six compaction 
passes.  Density testing of the lower zone was performed in accordance with ASTM standard for 
nuclear methods (ASTM D-6938).  The sand-cone method for determining density could not be 
used because the walls of the hole dug for the sand-cone test would collapse under the base 
plate.   Four density tests were made after each set of two compaction passes.  Generally, two 
tests were made along the centerline of the drift and two were made between the centerline of 
the drift and the rib.  All four tests were performed on the middle third of the lifts length.  
Moisture samples were taken per ASTM D-2216 near the location of each of the density tests.  
The nuclear method results were not used for moisture content determination. 
 
Information on placement, compaction and moisture/density testing on the lower zone, is 
contained in Appendix B-2, Appendix D-2 and Appendix F-2.  Table 4 summarizes the results 
from the lower zone. 
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Table 4 - Scenario 2 Lower Zone Moisture/Density 
 

Roller Compactor 

Average Compactor 
Speed (ft/min) 

Cumulative Number 
of Compaction Passes Moisture % 

Dry Density%* 

98.0 2 0.4 74.6 

73.5 4 0.4 75.5 

100.2 6 0.4 74.7 

LHD - Empty Bucket 

Average Compactor 
Speed (ft/min) 

Cumulative Number 
of Compaction Passes Moisture % 

Dry Density%* 

93.5 2 0.1 73.8 

93.5 4 0.0 73.0 

83.1 6 0.3 74.9 

LHD – full bucket 

Average Compactor 
Speed (ft/min) 

Cumulative Number 
of Compaction Passes Moisture % 

Dry Density%* 

95.0 2 0.4 72.5 

83.1 4 0.4 75.0 

95.0 6 0.4 75.3 

* Density reported as a percentage of the in-situ density of salt 
 
The results show that using either the roller compactor or LHD with loaded bucket, the 
achievable dry density was about 75% after four compaction passes.  After six compaction 
passes, the LHD with an empty bucket was able to achieve an average dry density of just under 
75%.  The actual densities achieved for the lower zone were significantly less than the proposed 
value of 85%. 
 
The average compactor speed is lower in Scenario 2 than in Scenario 1.  This is likely 
attributable to the shorter length of the Scenario 2 lifts.  The proportion of time repositioning 
the compactor is greater relative to the time to travel the length of the lift. 
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The height of the lower zone was determined by the operational clearance needed for the LHD.  
The height of the LHD to the top of the cab is about 7.5 feet, so an operational clearance of 8.5 
feet was maintained.  The available operational clearance set the upper zone to 8.5 feet high 
and the lower zone to the difference from the total drift height.  The height of the drift in the 
test area was 12.5 feet.  In order to maintain the operational clearance, the thickness of the 
lower zone was about 4 feet. 
 

4.4.2.  UPPER ZONE 
 

The upper zone was constructed using the LHD to place ROM salt, the Fletcher, with the push-
plate attachment, was used to push the ROM salt tight to the back and compact the material.  
The upper zone of Scenario I was used as the back-stop for the upper zone of Scenario 2.  The 
lifts of the upper zone were placed on a slope of about 30 degrees.  This slope matches that of 
the upper zone of Scenario 1.   The LHD placed two buckets per lift.  This resulted in a lift 
thickness of about 12 inches.  The LHD could place the material to within about 18 to 24 inches 
of the back.  An average of about 13 minutes was needed to place the ROM salt on each lift.  
This time is similar to that of Scenarios 1 and the upper zone dimensions for both scenarios are 
similar. 
 
The Fletcher with the push-plate was used to push the ROM salt tight to the back usually 
starting along the left rib and working to the right.  Compaction of the upper zone lifts usually 
started in the upper left hand corner and worked across to the opposite rib by moving the plate 
about a foot, half of the plate width, each time.  When the opposite rib was reached the plate 
would be moved back to the left rib and down about a foot and worked to the opposite rib.  This 
cycle was followed until the bottom of the lift was compacted.  Figure 4 shows the push-plate 
attachment for the Fletcher and Figure 5 shows the compaction of a lift of the upper zone. 
 
The upper zone lifts were compacted using the Fletcher’s boom extension to push the push-
plate into the slope.   The push plate was not vibrated during compaction because of the 
adverse effects it had on the compaction of the Scenario 1 upper zone lifts. 
 
Pushing up and compacting the lifts of the upper zone averaged about 43 minutes.  Improved 
operator proficiency reduced the average compaction time in Scenario 2 from that of Scenario 
1.  Only one compaction pass was performed per lift.  Additional compaction passes would not 
be operationally practical due to the time necessary to perform each pass. 
 
Moisture/density testing was performed in accordance with ASTM standards for nuclear 
methods (ASTM D-6938).  As with the lower zone, the sand-cone method for determining 
density could not be used because the walls of the test hole would collapse under the base 
plate.  Six density tests were made on selected lifts.  Generally two tests were made about 3 
feet down from the back of the drift, two tests were made about 5 feet down from the back and 
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two tests were made about 7 feet down from the back.  The nuclear density tests varied from a 
few feet from the ribs to near the drift centerline.  Moisture samples were taken in accordance 
with ASTM D-2216 at each nuclear density test.  The nuclear method results were not used for 
moisture content determination.   
 
Appendix C-2, Appendix E-2 and Appendix F-2 contain information on placement, compaction 
and testing of the upper zone.  The average dry density achieved was 62.5% of the in-situ 
density of salt. 
 
Table 5 summarizes the results of the Scenario 2 upper zone. 
 

Table 5 - Scenario 2 Upper Zone Moisture/Density 
 

 
Moisture % 

Dry Density %* 

Upper Zone Lifts Average 0.4 62.5 

 

Distance from Back of Drift 
Moisture % 

Dry Density %* 

3 feet 0.4 62.9 

5 feet 0.5 63.1 

7 feet 0.3 61.5 

* Density reported as a percentage of the in-situ density of salt 
 

The results show that the average achievable dry density on the upper zone is about 62.5% after 
one compaction pass.  The dry density does vary by the position in the upper zone.  The middle 
has the highest density at 63.1%.  The lowest density is near the bottom of the zone at 61.5%.  
Close to the back the average was 62.9%.  The proposed design called for 80% density in the 
lower half of the upper zone and 70% in the upper half of the upper zone.  The actual average 
density achieved did not meet the proposed density. 
 
4.4.3.  CONSTRUCTION TIME 
 
The crew used to construct the lower zone and the upper zone of Scenario 2 consisted of two 
qualified miners.  Construction work was performed on a 10 hour shift, 4 days per week.  As 
part of the construction methods assessment, each process to construct the lower and upper 
zones was documented and the data collected can be found in Appendix F-2.  Excluding down 
time, the time necessary to place and compact each lift of the lower zone averaged about 1 
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hour and 2 minutes.  This equates to about 283 cubic feet of lift constructed per hour.  
Excluding down time, the time necessary to place and compact each lift of the upper zone 
averaged about 49 minutes.  This equates to about 239 cubic feet of lift constructed per hour.  
In a 10 hour shift, about 6.5 hours of work can be performed.  About 80% or 5.2 hours per shift 
could be expected to be worked accounting for equipment down time and support work.   
Assuming the 5.2 hours per shift and the rates determined above, the time necessary to 
construct a WPC in an intake drift, that is 12.5 feet high and 20 feet wide, would be about 24 
shifts and in an exhaust drift, that is 12.5 feet high and 14 feet wide, would be about 18 shifts.  
The preceding construction time estimate does not include time necessary for moisture/density 
testing.  For each set of tests, an additional 2 to 4 hours should be added to the total 
construction time. 
 

4.5. SCENARIO 3 

 
The test parameters for Scenario 3 were as follow.    An LHD was used to emplace ROM salt and 
the Fletcher with the push-plate attachment was used to push the ROM salt tight to the back. 
 
Figure 1 shows the configuration of the test area and the relation to the other two scenarios.  
The zone was approximately 44 feet in length, 16 feet wide and 12.5 feet high.  The upper (back) 
portion of the zone was approximately 37 feet in length, 16 feet wide and 12.5 feet high.  The 
slope angle on the zone was about 35 degrees after each lift was pushed tight to the back. 
 
4.5.1.  ROM SALT PLACEMENT 

 
An LHD was used to emplace buckets of ROM salt as high as possible.  A typically lift was 
constructed with the LHD placing four buckets of ROM salt and then pushing the ROM salt to 
within 18 to 24 inches of the back. The LHD that was used had a bucket capacity of 3.6 cubic 
yards.  After the LHD had placed the ROM salt for each lift, the Fletcher with the push-plate 
attachment was use to push the ROM salt tight to the back.  But it was apparent after the first 
buckets were emplaced that the Fletcher could not effectively reach the back from the original 
floor.  To reduce the distance the Fletcher had to reach the back, two to three feet of ROM salt 
was placed to build up the floor. Initially seven buckets were placed on the floor and later two to 
four buckets were emplaced as needed to allow the Fletcher to maintain the height needed to 
reach the back. 
 
The Fletcher was used to push the ROM salt tight to the back usually starting along the left rib 
and working to the right.  Most of the time this was done with one pass across the face.  If the 
slope became steeper, then two passes were made to keep the salt from sliding down the slope.  
The placement of each lift took an average of 30 minutes. 
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Field testing of the zone was performed in accordance with ASTM standards for nuclear 
methods (ASTM D-6938).  Six density tests were made using the nuclear method.  Generally two 
tests were made about 3 feet down from the back of the drift, two tests were made about 5 feet 
down from the back and two tests were made about 8 feet down from the back.  The nuclear 
density tests varied from a few feet from the ribs to near the drift centerline.  Moisture samples 
were taken at each nuclear density test.  The nuclear method results were not used for moisture 
content determination.  The sand-cone method for determining density could not be used 
because the walls of the hole dug for the sand-cone test would collapse under the base plate. 
 
Information on placement and moisture/density testing on the zone is contained in Appendix C-
3, Appendix E-3 and Appendix F-3.  Table 6 summarizes the results from the Scenario 3 lifts. 

 
Table 6 - Scenario 3 Moisture/Density by Position in the Lift 

Distance from Back of 
Drift Moisture % Dry Density %* 

3 feet 0.5 66.5 

5 feet 0.4 68.0 

8 feet 0.4 66.0 

 * Density reported as a percentage of the in-situ density of salt 
 
The results show that the average achievable dry density was 66.8%.  The dry density does vary 
by the position on the lift.  The middle has the highest density at 68.0% and surprisingly the 
lowest is close to the bottom of the zone at 66.0%.  Close to the back the average was 66.5%.     
 
4.5.2.  CONSTRUCTION TIME 

 
The crew, used to construct the lower zone and the upper zone, consisted of two qualified 
miners.  Construction work was performed on a 10 hour shift for five days.  As part of the 
construction methods assessment, each construction process was documented and the data 
collected can be found in Appendix F-3.  The time necessary to emplace and push up each lift of 
the zone averaged 30 minutes.  This equates to about 690 cubic feet of lift constructed per hour.  
In a 10 hour shift, about 6.5 hours are available for work to be performed.  About 80% of the 
available time, or 5.2 hours per shift, could be expected to be used for actual work.  This would 
account for equipment down time and support work.  Assuming the 5.2 hours per shift and the 
rate determined above, the time necessary to construct a WPC in an intake drift, that is 12.5 
feet high and 20 feet wide, would be about 9 shifts.   The time necessary to construct a WPC in 
the exhaust drift, that is 12.5 feet high and 14 feet wide, would be about 6 shifts.  This time 



 

Page 20 of 25 

 

estimate does not include time necessary to perform moisture/density testing.  For each set of 
tests, an additional 2 to 4 hours should be added to the total construction time. 
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Figure 1 – Compacted Salt Test Area Plan and Cross Section 
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Figure 2 ‐ LHD Placing ROM Salt on Lower Zone Lift 

 

 

 

 



Page 23 of 25 

 

 

Figure 3 ‐ Walk‐behind Roller Compactor Compacting Lower Zone Lift   
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Figure 4 ‐ Fletcher with Push‐Plate Attachment 
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Figure 5 ‐ Fletcher Compacting Upper Zone 

 

 

 



 

APPENDIX A 

 
Appendix A Contains The Following; 

 1.  Laboratory Test Reports for the Nuclear Density Testing and 
      Sand-Cone Testing Performed Prior To The Actual Field Testing 
 2.  Laboratory Test Reports For the Sieve Analysis Performed On 
      The ROM Salt Used For The Proctor Evaluation And On The 
      ROM Salt Used For The Field Testing 

3.  Proctor Evaluation Data 
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To: 

Project: 

Date of Test: 

Test No. 

SG 1 

SG2 

SG3 

SG4 

SG5 

SG6 

LABORATORY TEST REPORT 
PETTIGREW & ASSOCIATES, P.A. 

1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AASHTO R18 

DEBRA P. HICKS, P.E.IL.S.I. 

WILLIAM M. HICKS. III, P.E./P.S. 

Carlsbad, NM 8822 
Test Method: ASTM: D 6938 

Lab and Field Testing Services for Compacted 
Salt Testing 
Project No. 2012.1112 

June 5, 2012 

Location 

On W. 30 Drift 
80' S. of Bulkhead and 5' W. of E.Wall 

On W. 30 Drift 
70' S. of Bulkhead and 5' W. of E. Wall 

On W. 30 Drift 
70'S. of Bulkhead and 10' W. of E. Wall 

On W. 30 Drift 
80'S. of Bulkhead and 10' W. of E.Wall 

On W. 30 Drift 
80' S. of Bulkhead and 6' W. of E. Wall 

On W. 30 Drift 
70' S. of Bulkhead and 6' W. of E. Wall 

Depth: See Below 

Depth of Probe: See Below 

Dry Density 
% Max % Moisture 

74.7 * 1.2 

74.8 * 1.5 

74.7 * 2.3 

75.0 * 1.6 

74.4 * 2.4 

76.6 * 1.4 

Depth 

1st Lift 
Probe Depth 6" 

1st Lift 
Probe Depth 6" 

1st Lift 
Probe Depth 4" 

1st Lift 
Probe Depth 4" 

1st Lift 
Probe Depth 6" 

1st Lift 
Probe Depth 6" 

Control Density: 135.0 Optimum Moisture: 0.0% 
ASTM D 1557 STD/STAT Trench Correction 21.6 

Required Compaction: 85% Densometer ID: 5071 

PETTIGREW & ASSOCIATES 
* Does Not Meet Specifications 

Lab No.: 12 1 0870-1 0875 

Copies To: Washington TRU Solutions, LLC 
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To: 

Project: 

Date of Test: 

Test No. 

SG7 

SG8 

SG9 

SG10 

SG 11 

SG 12 

LABORATORYTESTREPORT AI& 
PETTIGREW & ASSOCIATES, P.A. 

1110 N. GRIMES 
HOBBS, NM 88240 AASHTO R18 

(575) 393-9827 DEBRAP. HICKS,P.E.IL.S.I. 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 
Carlsbad, NM 8822 

Lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

June 5, 2012 

Location 

On W. 30 Drift 
70'S. of Bulkhead and 10' W. of E. Wall 

On W. 30 Drift 
80'S. of Bulkhead and 10' W. of E.Wall 

On W. 30 Drift 
80' S. of Bulkhead and 5' W. of E.Wall 

On W. 30' Drift 
70' S. of Bulkhead and 5' W. of E. Wall 

On W. 30' Drift 
70'S. of Bulkhead and 10' W. of E. Wall 

On W. 30 Drift 
80'S. of Bulkhead and 10' W. of E.Wall 

WILLIAM M. HICKS. III, P.E./P.S. 

Material: ROM Salt 

Test Method: ASTM: D 6938 

Depth: See Below 

Depth of Probe: See Below 

Dry Density 
Ofo Max Ofo Moisture 

75.8 * 2.0 

75.6 * 2.3 

75.9 * 1.7 

76.3 * 1.5 

76.7 * 2.2 

75.6 * 2.1 

Depth 

1st Lift 
Probe Depth 4" 

1st Lift 
Probe Depth 5" 

1st Lift 
Probe Depth 5" 

1st Lift 
Probe Depth 6" 

1st Lift 
Probe Depth 4" 

1st Lift 
Probe Depth 4" 

Control Density: 135.0 Optimum Moisture: 0.0% 
ASTM D 1557 STD/STAT Trench Corrections 21.6 

Required Compaction: 85% Densometer ID: 5071 

PEniGREW & ASSOCIATES 
* Does Not Meet Specifications 

Lab No.: 12 10876-10882 

Copies To: Washington TRU Solutions, LLC 
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To: 

LABORATORY TEST REPORT 
PETTIGREW & ASSOCIATES, P.A. 

1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AASHTO R18 

DEBRA P. lllCKS, P.E.IL.S.I. 

WILLIAM M. lllCKS. III, P.E./P.S. 

Carlsbad, NM 8822 
Test Method: ASTM: D 6938 

Project: 

Date of Test: 

Test No. 

SG58 

SG59 

Lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

June 26, 2012 

Location 

Old Salt Pile 
Not part of Closure 

New Salt Pile 
Not part of Closure 

Control Density: 135.0 
ASTM D 1557 

Required Compaction: 80% 

* Does Not Meet Specifications; NO MOISTURE CORRECTION APPLIED. 

Lab No.: 12 11877-11880 

Copies To: Washington TRU Solutions, LLC 

Depth: See Below 

Depth of Probe: 6" 

Dry Density 
%Max %Moisture Depth 

71.9 * 0.0 N/A 

68.1 * -0.1 N/A 

Optimum Moisture: 0.0% 
STD/STAT Trench Corrections -9.7 

Densometer ID: 5071 

PETTIGREW & ASSOCIATES 
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To: 

LABORATORY TEST REPORT 
PETTIGREW & ASSOCIATES, P.A. 

100 E. Navajo Drive, Suite 100 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AI& 
AASHTO R1B 

DEBRA P. HICKS, P.E./L.S.I 

WILLIAM M. HICKS. Ill, P.E.IP.S. 

Carlsbad, NM 8822 
Teat Method: ASTM: D 6938 

Project: 

Date of Test: 

Test No. 

SG 166 

SG 167 

Lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

September 5, 2012 

Location 

On Drift W-30 
Stockpile on E. 140 N.Side 

On Drift W-30 
Stockpile on E. 140 on S.Side 

Control Density: 135.0 
ASTM 0: 1557 

Required Compaction: 70-80% 

• Does Not Meet Specifications 

Lab No.: 12 15893-15895 

Copies To: Washington TRU Solutions, LLC 

Depth: See Below 

Depth of Probe: 6" 

Dry Density 
%Max %Moisture Depth 

64.0. 0.6 3rd Region 

62.5. 0.5 3rd Region 

Optimum Moisture: 0.0% 

Denaometer ID: 5071 

PETTIGREW & ASSOCIATES 
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To: 

LABORATORY TEST REPORT 

PETTIGREW & ASSOCIATES, P.A. 
1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0 . BOX 2078 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AASHTO R18 

DEBRA P. HICKS, P.E.IL.S.I. 

WILLIAM M. HJCKS. III, P E.IP.S 

Carlsbad, NM 8822 
Test Method: ASTM: D 1556 Sand Cone 

Project: 

Date of Test: 

Test No. 

sc 1 

Control Density: 

Lab and Field Testing Services for Compacted 
Salt Testing 
Project No. 2012.1112 

June 5, 2012 

Location 

On W. 30 Drift 
80' S. of Bulkhead and 10' W . of E. Wall 

(Corresponds to SG 4) 

135.0 

ASTM D 1557 

Required Compaction: 85% 

* Does Not Meet Specifications 

Lab No.: 12 10883 

Copies To: Washington TRU Solutions, LLC 

Depth: See Below 

Depth of Probe: N/A 

Dry Density 
%Max %Moisture Depth 

77.0 * 1.6 1st Lift 
Depth 4" 

Optimum Moisture: 0.0% 

Densometer ID: N/A 

PETTIGREW & ASSOCIATES 
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LABORATORY TEST REPORT 
PETTIGREW & ASSOCIATES, P.A. 

1110 N. GRIMES 
HOBBS, NM 88240 

To: 

Project: 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 
Carlsbad, NM 88221 

Lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

Date of Test: 5/22/2012 

Screen Size 

50.0mm 2" 

25.0mm 1" 

19.0mm 3/4" 

12.5mm 1/2" 

9.5mm 3/8" 

4.75mm #4 

2.36mm #8 

2.0mm #10 

1.18 mm #16 

6001Jm #30 

4251Jm #40 

3001Jm #50 

1801Jm #80 

1501Jm #100 

751Jm #200 

Moisture(%) 

Delivered 5/18/2012 

Lab No.: 1210356 

Copies To: Washington TRU Solutions, 
LLC 

(575) 393-9827 

0k Passing 

100 

80 

77 

71 

68 

53 

35 

31 

21 

12 

10 

7 

4 

3 

1.2 

0.1 

Type of Test: 

Type of Material: 

Location: 

Test No: 

AI& 
AASHTO R18 

DEBRA P. HICKS, P.E.IL.S.I. 

WILLIAM M. HICKS. III, P.E.IP.S. 

Sieve Analysis of Fine and Coarse 
Aggregate 
ASTM:C 136 

ROM Salt 

WIPP Site 

SA-1 

Required Limits 
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To: 

Project: 

LABORATORY TEST REPORT 
PETTIGREW & ASSOCIATES, P.A. 

1110 N. GRIMES 
HOBBS, NM 88240 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 
Carlsbad, NM 88221 

Lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

(575) 393-9827 

Type of Test: 

AASHTO R16 

DEBRA P. illCKS, P.E.IL.S.I. 

WILLIAM M. illCKS. III, P.E.IP.S. 

Sieve Analysis of Fine and Coarse 
Aggregate 
ASTM: C 136 

Type of Material: Course ROM Salt 

Date of Test: 5/2212012 

Screen Size 

50.0mm 2" 

25.0 mm 1" 

19.0 mm 3/4" 

12.5 mm 1/2" 

9.5mm 3/8" 

4.75 mm #4 

2.36mm #8 

2.0mm #10 

1.18 mm #16 

600 IJm #30 

4251Jm #40 

300 IJm #50 

180 IJm #80 

150 1Jm #100 

751Jm #200 

Moisture (%) 

Delivered 5/18/2012 

Lab No.: 12 10357 

Copies To: Washington TRU Solutions, 
LLC 

Location: WIPP Site 

Test No: SA-2 

%Passing Required Limits 

100 

82 

78 

68 

57 

29 

13 

11 

6 

4 

3 

3 

2 

2 

0.7 

0.1 
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To: 

Project: 

LABORATORY TEST REPORT 
PETTIGREW & ASSOCIATES, P.A. 

1110 N. GRIMES 
HOBBS, NM 88240 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 
Carlsbad, NM 88221 

Lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

(575) 393-9827 

Type of Test: 

AASHTO R18 

DEBRA P. HICKS, P.E.IL.S.l. 

WILLIAM M. HICKS. III, P.E./P.S. 

Sieve Analysis of Fine and Coarse 
Aggregate 
ASTM: C 136 

Type of Material: Course ROM Salt 

Date of Test: 5/22/2012 

Screen Size 

50.0mm 2" 

25.0 mm 1" 

19.0mm 3/4" 

12.5 mm 1/2" 

9.5mm 3/8" 

4.75mm #4 

2.36mm #8 

2.0mm #10 

1.18 mm #16 

600 IJm #30 

4251Jm #40 

300 IJm #50 

180 IJm #80 

150 ).lm #100 

751Jm #200 

Moisture(%) 

Delivered 5118/2012 

Lab No.: 

Copies To: 

12 10358-10359 

Washington TRU Solutions, 
LLC 

Location: WIPPSite 

Test No: SA-3 

%Passing Required Limits 

100 

98 

95 

90 

85 

67 

45 

41 

29 

18 

14 

11 

7 

5 

2.0 

0.0 
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To: 

Project: 

LABORATORY TEST REPORT 

PETTIGREW & ASSOCIATES, P.A. 
1110 N. GRIMES 

HOBBS, NM 88240 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 
Carlsbad, NM 88221 

Lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

(575) 393-9827 

Type of Test: 

AASHTO R18 

DEBRA P. IDCKS, P.E.IL.S.I. 

WILLIAM M. IDCKS. III, P.E.IP.S. 

Materials Finer than #200 Sieve in 
Mineral Aggregates by Washing 
ASTM: C 117 

Sieve Analysis of Fine and Coarse 
Aggregate 
ASTM: C 136 

Type of Material: ROM Salt 

Date of Test: 6/19/2012 

Screen Size 

75.0mm 3" 
63.0mm 2%" 
SO.Omm 2" 
37.5mm 1%" 
31.5mm 1%" 
25.0mm 1" 

19.0 mm 3/4" 

12.5 mm 1/2" 

9.5mm 3/8" 

4.75mm #4 

2.0mm #10 

4251Jm #40 

180 1-1m #80 

751Jm #200 

Moisture (%) 

Sampled and Delivered 6/18/2012 

Lab No.: 12 11226-11227 

Copies To: Washington TRU Solutions, 
LLC 

%Passing 

91 
85 
82 
80 
78 
76 

74 

71 

67 

52 

32 

13 

7 

3.1 

0.0 

Location: 

Test No: 

Wipp Site Underground from 
Stockpile 

SA-4 

Required Limits 



    6 inch mold     6 inch mold     4 inch mold

21‐May 23‐May 22‐May

%Mst. Dry Density %Mst. Dry Density %Mst. Dry Density

0.1 78.1 1.4 78.1 0.7 77.6

0.4 77 1.8 79.9 1.9 78.1

0.9 79 2.2 79.6 2.7 78.2

1.3 78.4 2.6 79.3 3.6 78.3

1 8 78 6 3 1 79 6 4 7 77 8

76.0

77.0

78.0

79.0

80.0

81.0

82.0

83.0

84.0

0 1 2 3 4 5 6 7 8 9 10

C
o
m
p
ac
ti
o
n
 (
%
)

Mst (%)

Comparison Data

21‐May

23‐May

22‐May

1.8 78.6 3.1 79.6 4.7 77.8

1.9 83.8 3.5 79.6 5.6 77.9

2.5 82.5 4 80.8 6.5 79.9

2.8 79 4.1 80.7 7.1 79.9

3 83.4 4.5 80.1 8 79.8

3.4 77.5 8.5 79.7

3.6 79.2 9.1 76.6

4.2 79.9

4.1 80.6

APPENDIX A Page 10 of 10

PROCTOR EVALUATION DATA



 

APPENDIX B -1 

 
Appendix B – 1 Contains The Following From Scenario 1; 

 1.  The Work Package Data Log Sheets Attachment A – 
      Lower Zone Lift Placement Information 
 2.  The Work Package Data Log Sheets Attachment B – 

     Lower Zone Lift Testing Results 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



Lower Zone

Scenario: 1

Test Region 1 ATTACHMENT A
Page 1 of 1

Date Lift # LHD #
Buckets 
Placed

Total cuyd 
placed

Time Water 
Applied  (min.)

Water Applied 
approx (gal.)

Moisture 
sample# or %

6/4/2012 1 002C 7.5 27 4 80

6/6/2012 2 002C 6 21.6 3:00 60 1.6%

6/7/2012 3 002C 3 10.8 1:30 30 1.5%

6/11/2012 3 002C 3 10.8 1:30 30

6/12/2012 4 002C 3.5 12.6 1:45 35 1.9%

6/12/2012 4 002C 2.5 9 1:20 26.7

6/13/2012 5 002C 3 10.8 1:30 30

6/13/2012 5 002C 3 10.8 1:30 30

6/14/2012 6 002C 3 10.8 1:30 30

6/14/2012 6 002C 3 10.8 1:30 30

6/14/2012 7 002C 3 10.8 1:30 30 0.3%

6/14/2012 7 002C 3 10.8 1:30 30

Attachment to WO#1202108C
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Lower Zone

Scenario:1

Test Region:1 ATTACHMENT B
Page 1 of 4

Date Lift #
Compactor 

Type

Compactor 
Speed     
(ft/min)

Cumulative 
Number of 

Compaction 
(No. of 

Passes)

Sample 
Location  

Distance off 
West Rib  (ft)

Sample 
Locaton 

Distance off 
North Area 

Boundary  (ft)
Sample 
Number Wet Density Moisture % Dry Density

6/5/2012 1 ROLLER 116.93 6

6/7/2012 2 ROLLER 132.28 2 4.5 36 SG14 73.3 2.2 71.8

6/7/2012 2 ROLLER 132.28 2 4.5 45 SG13 73.6 1.2 74.2

6/7/2012 2 ROLLER 132.25 2 13 37 SG15 75.9 1.2 74.4

6/7/2012 2 ROLLER 132.28 2 12.5 44 SG16 77.3 2.1 75.6

6/7/2012 2 ROLLER 141.31 4 8.25 43 SG17 77.6 2 76.1

6/7/2012 2 ROLLER 141.31 4 8 34.5 SG18 76.8 1.2 75.9

6/7/2012 2 ROLLER 141.31 4 12.5 36 SG19 73.9 1.2 72.9

6/7/2012 2 ROLLER 141.31 4 12.5 46 SG20 77 1.7 75.8

6/7/2012 2 ROLLER 148.12 6 8 41 SG21 77.3 2.3 75.6

6/7/2012 2 ROLLER 148.12 6 7.9 33.9 SG22 75.9 1.1 75

6/7/2012 2 ROLLER 148.12 6 11.7 46.4 SG23 78.1 1.5 76.7

Attachment to WO#1202108C
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Lower Zone

Scenario:1

Test Region:1 ATTACHMENT B
Page 2 of 4

Date Lift #
Compactor 

Type

Compactor 
Speed     
(ft/min)

Cumulative 
Number of 

Compaction 
(No. of 

Passes)

Sample 
Location  

Distance off 
West Rib  (ft)

Sample 
Locaton 

Distance off 
North Area 

Boundary  (ft)
Sample 
Number Wet Density Moisture % Dry Density

6/7/2012 2 ROLLER 148.12 6 13.5 37 SG24 76.3 1.5 75

6/11/2012 3 ROLLER 153.75 2 5.5 35.8 SG25 74.4 1.2 74.4

6/11/2012 3 ROLLER 153.75 2 5.5 32.8 SG26 76.1 2.8 74.1

6/11/2012 3 ROLLER 153.75 2 11.75 34 SG27 74.2 1.3 73.1

6/11/2012 3 ROLLER 153.75 2 11.75 42.5 SG28 74 0.7 73.3

6/11/2012 3 ROLLER 145.59 4 6.5 41 SG29 74.6 1.9 73.2

6/11/2012 3 ROLLER 145.59 4 5.5 31.5 SG30 76.1 1.7 74.7

6/11/2012 3 ROLLER 145.59 4 11.5 33 SG31 73.3 1.2 72.4

6/11/2012 3 ROLLER 145.59 4 13.5 43 SG32 75.9 0.7 75.3

6/11/2012 3 ROLLER 131.59 6 6.5 31 SG34 77.4 2.2 75.9

6/11/2012 3 ROLLER 131.59 6 6.5 40 SG33 77.4 1.6 76.3

6/11/2012 3 ROLLER 131.59 6 13.5 31 SG35 74.1 1.2 73

Attachment to WO#1202108C
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Lower Zone

Scenario:1

Test Region:1 ATTACHMENT B
Page 3 of 4

Date Lift #
Compactor 

Type

Compactor 
Speed     
(ft/min)

Cumulative 
Number of 

Compaction 
(No. of 

Passes)

Sample 
Location  

Distance off 
West Rib  (ft)

Sample 
Locaton 

Distance off 
North Area 

Boundary  (ft)
Sample 
Number Wet Density Moisture % Dry Density

6/11/2012 3 ROLLER 131.59 6 13.75 41 SG36 74.3 1.1 73.5

6/13/2012 4 ROLLER 155.94 2 6.25 40.75 SG37 76.2 1.7 74.9

6/13/2012 4 ROLLER 155.94 2 6.33 32 SG38 77.4 1.7 76.1

6/13/2012 4 ROLLER 155.94 2 13.5 32 SG39 75 1.7 73.8

6/13/2012 4 ROLLER 155.94 2 13.3 40.67 SG40 74 1.7 73.6

6/13/2012 4 ROLLER 155.65 4 6 41.25 SG41 76.1 2.1 74.3

6/13/2012 4 ROLLER 155.65 4 6.3 32 SG42 75.3 2.1 73.7

6/13/2012 4 ROLLER 155.65 4 11 32 SG43 76.9 2.1 75.3

6/13/2012 4 ROLLER 155.65 4 10.5 41.75 SG44 76.6 2.7 74.7

6/13/2012 4 ROLLER 189.61 6 7.5 40 SG45 77.1 2.7 75.1

6/13/2012 4 ROLLER 189.61 6 7.5 33 SG46 78.3 2.6 76.3

6/13/2012 4 ROLLER 189.61 6 13 33 SG47 76.3 2.7 74.3

APPENDIX B - 1 Page 4 of 5



Lower Zone

Scenario:1

Test Region:1 ATTACHMENT B
Page 4 of 4

Date Lift #
Compactor 

Type

Compactor 
Speed     
(ft/min)

Cumulative 
Number of 

Compaction 
(No. of 

Passes)

Sample 
Location  

Distance off 
West Rib  (ft)

Sample 
Locaton 

Distance off 
North Area 

Boundary  (ft)
Sample 
Number Wet Density Moisture % Dry Density

6/13/2012 4 ROLLER 189.91 6 13 41 SG48 76.2 2.7 74.1

6/18/2012 7 ROLLER 132.28 6 2.5 35 SG49 73 0.4 73.3

6/18/2012 7 ROLLER 132.28 6 8 35 SG50 74 0.3 73.6

6/18/2012 7 ROLLER 132.28 6 13 35 SG51 74.8 0.3 74.5

APPENDIX B - 1 Page 5 of 5



 

APPENDIX B – 2 

 
Appendix B – 2 Contains The Following From Scenario 2; 

 1.  The Work Package Data Log Sheets Attachment A – 
      Lower Zone Lift Placement Information 
 2.  The Work Package Data Log Sheets Attachment B – 

     Lower Zone Lift Testing Results 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Lower Zone

Scenario: 2

Test Region: 2 ATTACHMENT A
Page 1 of 1

Date Lift # LHD #
Buckets 
Placed

Total cuyd 
placed

Time Water 
Applied  (min.)

Water Applied 
approx (gal.)

Moisture 
sample# or %

7/24/2012 1 002C 3 10.8 0 0 N/A

7/24/2012 2 002C 3 10.8 0 0 N/A

7/24/2012 3 002C 3 10.8 0 0 N/A

7/24/2012 4 002C 3 10.8 0 0 N/A

7/25/2012 5 002C 3 10.8 0 0 N/A

7/26/2012 6 002C 3 10.8 0 0 N/A

7/26/2012 7 002C 3 10.8 0 0 N/A

7/26/2012 8 002C 3 10.8 0 0 N/A

7/30/2012 9 002C 3 10.8 0 0 N/A

7/30/2012 10 002C 3 10.8 0 0 N/A

Attachment to WO#1202108C
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Lower Zone

Scenario: 2

Test Region: 2 ATTACHMENT B
Page 1 of 4

Date Lift #
Compactor 

Type

Compactor 
Speed     
(ft/min)

Cumulative 
Number of 

Compaction 
(No. of 

Passes)

Sample 
Location  

Distance off 
West Rib  (ft)

Sample 
Locaton 

Distance off 
North Area 
Boundary  

(ft)
Sample 
Number Moisture % Density

7/25/2012 4 ROLLER 102.5 2 8 13 SG85 0.3 75.0

7/25/2012 4 ROLLER 102.5 2 8 7 SG86 0.3 73.3

7/25/2012 4 ROLLER 102.5 2 13.5 8.5 SG87 0.3 74.6

7/25/2012 4 ROLLER 102.5 2 13.5 15 SG88 0.3 76.1

7/25/2012 4 ROLLER 79 4 8.5 10.5 SG89 0.4 77.8

7/25/2012 4 ROLLER 79 4 8.5 6 SG90 0 75.9

7/25/2012 4 ROLLER 79 4 13.5 9 SG91 0.2 72.6

7/25/2012 4 ROLLER 79 4 13.5 16 SG92 0.3 76.4

7/25/2012 4 ROLLER 117.5 6 8 12 SG93 0.4 74.9

7/25/2012 4 ROLLER 117.5 6 6.5 6 SG94 0.3 73.9

7/25/2012 4 ROLLER 117.5 6 12.5 8 SG95 0.3 75.1

7/25/2012 4 ROLLER 117.5 6 14 13.5 SG96 0.2 76.7

Attachment to WO#1202108C
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Lower Zone

Scenario: 2

Test Region: 2 ATTACHMENT B
Page 2 of 4

Date Lift #
Compactor 

Type

Compactor 
Speed     
(ft/min)

Cumulative 
Number of 

Compaction 
(No. of 

Passes)

Sample 
Location  

Distance off 
West Rib  (ft)

Sample 
Locaton 

Distance off 
North Area 
Boundary  

(ft)
Sample 
Number Moisture % Density

7/26/2012 6 ROLLER 93.5 2 6.5 14 SG97 0.6 75.3

7/26/2012 6 ROLLER 93.5 2 6.5 9 SG98 0.3 73.0

7/26/2012 6 ROLLER 93.5 2 8 12 SG99 0.5 74.1

7/26/2012 6 ROLLER 93.5 2 15 12.5 SG100 0.4 75.0

7/26/2012 6 ROLLER 68.0 4 8.5 15 SG101 0.5 78.3

7/26/2012 6 ROLLER 68.0 4 8.5 7 SG102 0.5 75.0

7/26/2012 6 ROLLER 68.0 4 12.5 9.5 SG103 0.5 75.1

7/26/2012 6 ROLLER 68.0 4 13 16 SG104 0.5 73.0

7/26/2012 6 ROLLER 83.0 6 8 12.5 SG105 0.5 74.7

7/26/2012 6 ROLLER 83.0 6 9 4.5 SG106 0.5 71.5

7/26/2012 6 ROLLER 83.0 6 14 7 SG107 0.5 74.0

7/26/2012 6 ROLLER 83.0 6 14 14 SG108 0.4 76.6

Attachment to WO#1202108C
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Lower Zone

Scenario: 2

Test Region: 2 ATTACHMENT B
Page 3 of 4

Date Lift #
Compactor 

Type

Compactor 
Speed     
(ft/min)

Cumulative 
Number of 

Compaction 
(No. of 

Passes)

Sample 
Location  

Distance off 
West Rib  (ft)

Sample 
Locaton 

Distance off 
North Area 
Boundary  

(ft)
Sample 
Number Moisture % Density

7/30/2012 8 LHD 93.5 2 7.5 15 SG109 0 74.7

7/30/2012 8 LHD 93.5 2 7 6.5 SG110 0.1 73.1

7/30/2012 8 LHD 93.5 2 12.5 7 SG111 0.1 72.6

7/30/2012 8 LHD 93.5 2 12 14.5 SG112 0 74.6

7/30/2012 8 LHD 93.5 4 8.5 14 SG113 0 76.6

7/30/2012 8 LHD 93.5 4 8.5 5.5 SG114 0.1 68.4

7/30/2012 8 LHD 93.5 4 13.5 6 SG115 0 72.4

7/30/2012 8 LHD 93.5 4 13.5 14 SG116 0 74.5

7/30/2012 8 LHD 83.1 6 8 13 SG117 0 77.2

7/30/2012 8 LHD 83.1 6 7 5 SG118 0 75.5

7/30/2012 8 LHD 83.1 6 13.5 5.5 SG119 0.4 72.0

7/30/2012 8 LHD 83.1 6 11.5 13.5 SG120 0.7 75.0

Attachment to WO#1202108C
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Lower Zone

Scenario:  2

Test Region:  2 ATTACHMENT B
Page 4 of 4

Date Lift #
Compactor 

Type

Compactor 
Speed     
(ft/min)

Cumulative 
Number of 

Compaction 
(No. of 

Passes)

Sample 
Location  

Distance off 
West Rib  (ft)

Sample 
Locaton 

Distance off 
North Area 
Boundary  

(ft)
Sample 
Number Moisture % Density

7/31/2012 10 LHD 95.0 2 6.5 14 SG121 0.3 74.1

7/31/2012 10 LHD 95.0 2 7.5 4.5 SG122 0.3 72.5

7/31/2012 10 LHD 95.0 2 12 6.5 SG123 0.4 70.1

7/31/2012 10 LHD 95.0 2 12 14 SG124 0.4 73.3

7/31/2012 10 LHD 83.1 4 7 12.5 SG125 0.4 76.4

7/31/2012 10 LHD 83.1 4 7 3.5 SG126 0.3 74.1

7/31/2012 10 LHD 83.1 4 12 4.5 SG127 0.5 73.8

7/31/2012 10 LHD 83.1 4 12 12 SG128 0.5 75.7

7/31/2012 10 LHD 95.0 6 8.5 13 SG129 0.4 78.1

7/31/2012 10 LHD 95.0 6 6 5.5 SG130 0.3 72.1

7/31/2012 10 LHD 95.0 6 11 6 SG131 0.4 73.9

7/31/2012 10 LHD 95.0 6 11 13.5 SG132 0.4 76.9

Attachment to WO#1202108C
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APPENDIX C -1 

 
 

Appendix C - 1 Contains The Following From Scenario 1; 

 1.  The Work Package Data Log Sheets Attachment C – 
      Upper Zone Lift Placement Information 
 2.  The Work Package Data Log Sheets Attachment D – 

     Upper Zone Lift Placement Information 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Upper Zone

Scenario:1

Test Region:1 ATTACHMENT C
Page 1 of 3

Date
Staged 
Batch # LHD #

Buckets 
Staged

Total cuyd 
staged

Water Applied 
approx (gal.)

Time Water 
Applied  (min.)

Moisture 
sample# or %

6/21/2012 1 002C 2 7.2 20 1:00

6/25/2012 2 002C 2 7.2 20 1:00

6/25/2012 3 002C 2 7.2 20 1:00 1.3%

6/26/2012 4 002C 2 7.2 20 1:00

6/27/2012 5 002C 2 7.2 20 1:00

6/27/2012 6 002C 2 7.2 20 1:00

6/28/2012 7 002C 2 7.2 20 1:00 0.8%

7/2/2012 8 002C 2 7.2 20 1:00

7/2/2012 9 002C 2 7.2 20 1:00

7/2/2012 10 002C 2 7.2 20 1:00

7/9/2012 11 002C 2 7.2 20 1:00

7/9/2012 12 002C 2 7.2 20 1:00

Attachment to WO#1202108C
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Upper Zone

Scenario: 1

Test Region: 1 ATTACHMENT C
Page 2 of 3

Date
Staged 
Batch # LHD #

Buckets 
Staged

Total cuyd 
staged

Water Applied 
approx (gal.)

Time Water 
Applied  (min.)

Moisture 
sample# or %

7/9/2012 13 002C 2 7.2 20 1:00 1.10%

7/9/2012 14 002C 2 7.2 20 1:00

7/11/2012 15 002C 2 7.2 20 1:00

7/11/2012 16 002C 2 7.2 20 1:00

7/12/2012 17 002C 2 7.2 20 1:00

7/12/2012 18 002C 2 7.2 20 1:00

7/12/2012 19 002C 2 7.2 20 1:00 1.60%

7/16/2012 20 002C 2 7.2 20 1:00

7/17/2012 21 002C 2 7.2 20 1:00

7/17/2012 22 002C 2 7.2 20 1:00

7/17/2012 23 002C 2 7.2 20 1:00

7/17/2012 24 002C 2 7.2 20 1:00

Attachment to WO#1202108C
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Upper Zone

Scenario: 1

Test Region: 1 ATTACHMENT C
Page 3 of 3

Date
Staged 
Batch # LHD #

Buckets 
Staged

Total cuyd 
staged

Water Applied 
approx (gal.)

Time Water 
Applied  (min.)

Moisture 
sample# or %

6/17/2012 25 002C 2 7.2 20 1:00

6/18/2012 26 002C 2 7.2 20 1:00

6/18/2012 27 002C 2 7.2 20 1:00

6/18/2012 28 002C 2 7.2 20 1:00

6/19/2012 29 002C 2 7.2 20 1:00

6/19/2012 30 002C 2 7.2 20 1:00

6/19/2012 31 002C 2 7.2 20 1:00

6/19/2012 32 002C 2 7.2 20 1:00

Attachment to WO#1202108C
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Upper Zone

Scenario:1

Test Region: 1 ATTACHMENT D
Page 1 of 3

Date Lift #
Staged 
Batch # LHD#

Buckets 
Placed

Plate 
Impact 

Time (sec)

Cumulative 
Number of 

Compaction 
(No. of 

Passes)

Sample 
Location  

Distance off 
West Rib  (ft)

Sample 
Locaton 
Distance 

from Back 
(ft)

Sample 
Number

Wet 
Density

Moisture 
%

Dry 
Density

6/26/2012 3 3 002C 2 5 1 3 3 SG52 59.7 0.9 58.4

6/26/2012 3 3 002C 2 5 1 7 2.75 SG53 63.2 1.6 62.1

6/26/2012 3 3 002C 2 5 1 11 3 SG54 68.8 0.7 68.3

6/26/2012 3 3 002C 2 5 1 3.5 4.75 SG55 61.5 2 60.1

6/26/2012 3 3 002C 2 5 1 7 4.75 SG56 64.6 1.2 63.9

6/26/2012 3 3 002C 2 5 1 10 4.5 SG57 62.1 1.4 61.2

6/29/2012 7 7 002C 2 5 1 5 8 SG60 64.4 0.6 64.1

6/29/2012 7 7 002C 2 5 1 12 8 SG61 61 1 60.4

6/29/2012 7 7 002C 2 5 1 6 6 SG62 67.4 0.8 66.8

6/29/2012 7 7 002C 2 5 1 15 6 SG63 65.6 0.7 65.1

6/29/2012 7 7 002C 2 5 1 8 4 SG64 63.4 0.9 62.8

6/29/2012 7 7 002C 2 5 1 6 4 SG65 67.6 1 66.8

Attachment to WO#1202108C
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Upper Zone

Scenario:1

Test Region:1 ATTACHMENT D
Page 2 of 3

Date Lift #
Staged 
Batch # LHD#

Buckets 
Placed

Plate 
Impact 

Time (sec)

Cumulative 
Number of 

Compaction 
(No. of 

Passes)

Sample 
Location  

Distance off 
West Rib  (ft)

Sample 
Locaton 
Distance 

from Back 
(ft)

Sample 
Number

Wet 
Density

Moisture 
%

Dry 
Density

7/10/2012 13 13 002C 2 0 1 3 6.5 SG66 70.4 1.7 68.7

7/10/2012 13 13 002C 2 0 1 8.5 5 SG67 73.9 1.7 72.9

7/10/2012 13 13 002C 2 0 1 2.5 5 SG68 71.9 0.9 71.3

7/10/2012 13 13 002C 2 0 1 12.5 4 SG69 70.9 0.4 70.5

7/10/2012 13 13 002C 2 0 1 3.5 2.75 SG70 67.7 0.6 67.3

7/10/2012 13 13 002C 2 0 1 10 2.5 SG71 67.1 1.5 66

7/11/2012 19 19 002C 2 0 1 4.5 7 SG72 55.5 1.7 55

7/11/2012 19 19 002C 2 0 1 11.5 7 SG73 62.5 2.2 61.1

7/11/2012 19 19 002C 2 0 1 5.5 5 SG74 62.3 1.7 61

7/11/2012 19 19 002C 2 0 1 14.5 5 SG75 60.4 0.7 59.9

7/11/2012 19 19 002C 2 0 1 4 3.5 SG76 61.4 1.8 60.1

7/11/2012 19 19 002C 2 0 1 11.5 3 SG77 66.4 1.6 66.4

Attachment to WO#1202108C
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Upper Zone

Scenario:1

Test Region:1 ATTACHMENT D
Page 3 of 3

Date Lift #
Staged 
Batch # LHD#

Buckets 
Placed

Plate 
Impact 

Time (sec)

Cumulative 
Number of 

Compaction 
(No. of 

Passes)

Sample 
Location  

Distance off 
West Rib  (ft)

Sample 
Locaton 
Distance 

from Back 
(ft)

Sample 
Number

Wet 
Density

Moisture 
%

Dry 
Density

7/23/2012 32 32 002C 2 0 1 4 7.5 SG79 59.6 2.1 57.9

7/23/2012 32 32 002C 2 0 1 12 6.5 SG80 56.3 2.2 54.7

7/23/2012 32 32 002C 2 0 1 405 4 SG81 65.3 0.6 64.6

7/23/2012 32 32 002C 2 0 1 13 4 SG82 61 1.1 60.3

7/23/2012 32 32 002C 2 0 1 4 2 SG83 61.7 1.1 61

7/23/2012 32 32 002C 2 0 1 11 2 SG84 61.2 0.7 60.7

Attachment to WO#1202108C
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APPENDIX C – 2 

 
Appendix C - 2 Contains The Following From Scenario 2; 

 1.  The Work Package Data Log Sheets Attachment C – 
      Upper Zone Lift Placement Information 
 2.  The Work Package Data Log Sheets Attachment D – 
      Upper Zone Lift Placement Information 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Upper Zone

Scenario: 2

Test Region: 2 ATTACHMENT C
Page 1 of 4

Date
Staged 
Batch # LHD #

Buckets 
Staged

Total cuyd 
staged

Water Applied 
approx (gal.)

Time Water 
Applied  (min.)

Moisture 
sample# or %

8/8/2012 1 002C 2 7.2 0 N/A N/A

8/8/2012 2 002C 2 7.2 0 N/A N/A

8/8/2012 3 002C 2 7.2 0 N/A N/A

8/9/2012 4 002C 2 7.2 0 N/A N/A

8/9/2012 5 002C 2 7.2 0 N/A N/A

8/9/2012 6 002C 2 7.2 0 N/A N/A

8/9/2012 7 002C 2 7.2 0 N/A N/A

8/13/2012 8 002C 2 7.2 0 N/A N/A

8/13/2012 9 002C 2 7.2 0 N/A N/A

8/13/2012 10 002C 2 7.2 0 N/A N/A

8/14/2012 11 002C 2 7.2 0 N/A N/A

8/14/2012 12 002C 2 7.2 0 N/A N/A

Attachment to WO#1202108C
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Upper Zone

Scenario: 2

Test Region: 2 ATTACHMENT C
Page 2 of 4

Date
Staged 
Batch # LHD #

Buckets 
Staged

Total cuyd 
staged

Water Applied 
approx (gal.)

Time Water 
Applied  (min.)

Moisture 
sample# or %

8/15/2012 13 002C 2 7.2 0 N/A N/A

8/15/2012 14 002C 2 7.2 0 N/A N/A

8/15/2012 15 002C 2 7.2 0 N/A N/A

8/15/2012 16 002C 2 7.2 0 N/A N/A

8/15/2012 17 002C 2 7.2 0 N/A N/A

8/16/2012 18 002C 2 7.2 0 N/A N/A

8/16/2012 19 002C 2 7.2 0 N/A N/A

8/20/2012 20 002C 2 7.2 0 N/A N/A

8/20/2012 21 002C 2 7.2 0 N/A N/A

8/20/2012 22 002C 2 7.2 0 N/A N/A

8/20/2012 23 002C 2 7.2 0 N/A N/A

Attachment to WO#1202108C
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Upper Zone

Scenario: 2

Test Region: 2 ATTACHMENT C
Page 3 of 4

Date
Staged 
Batch # LHD #

Buckets 
Staged

Total cuyd 
staged

Water Applied 
approx (gal.)

Time Water 
Applied  (min.)

Moisture 
sample# or %

8/21/2012 24 002C 2 7.2 0 N/A N/A

8/21/2012 25 002C 2 7.2 0 N/A N/A

8/21/2012 26 002C 2 7.2 0 N/A N/A

8/21/2012 27 002C 2 7.2 0 N/A N/A

8/22/2012 28 002C 2 7.2 0 N/A N/A

8/22/2012 29 002C 2 7.2 0 N/A N/A

8/22/2012 30 002C 2 7.2 0 N/A N/A

8/23/2012 31 002C 2 7.2 0 N/A N/A

8/23/2012 32 002C 2 7.2 0 N/A N/A

8/23/2012 33 002C 2 7.2 0 N/A N/A

8/23/2012 34 002C 2 7.2 0 N/A N/A

8/23/2012 35 002C 2 7.2 0 N/A N/A

8/23/2012 36 002C 2 7.2 0 N/A N/A

Attachment to WO#1202108C
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Upper Zone

Scenario: 2

Test Region: 2 ATTACHMENT C
Page 4 of 4

Date
Staged 
Batch # LHD #

Buckets 
Staged

Total cuyd 
staged

Water Applied 
approx (gal.)

Time Water 
Applied  (min.)

Moisture 
sample# or %

8/24/2012 37 002C 2 7.2 0 N/A N/A

8/24/2012 38 002C 2 7.2 0 N/A N/A

8/24/2012 39 002C 2 7.2 0 N/A N/A

8/24/2012 40 002C 2 7.2 0 N/A N/A

Attachment to WO#1202108C
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Upper Zone

Scenario: 2

Test Region: 2 ATTACHMENT D
Page 1 of 2

Date Lift #
Staged 
Batch # LHD#

Buckets 
Placed

Plate 
Impact 

Time (sec)

Cumulative 
Number of 

Compaction 
(No. of 

Passes)

Sample 
Location  

Distance off 
West Rib  (ft)

Sample 
Locaton 
Distance 

from Back (ft)
Sample 
Number

Moisture 
% Density %

8/14/2012 10 10 002C 2 0 1 3.5 6 SG136 0.3 65.1

8/14/2012 10 10 002C 2 0 1 11 7 SG137 0.4 66.5

8/14/2012 10 10 002C 2 0 1 6 4.5 SG138 0.4 64.7

8/14/2012 10 10 002C 2 0 1 13 4 SG139 0.4 65.3

8/14/2012 10 10 002C 2 0 1 3 3 SG140 0.4 63.6

8/14/2012 10 10 002C 2 0 1 10 3 SG141 0.4 62.1

8/16/2012 17 17 002C 2 0 1 3 7.5 SG142 0.3 55.1

8/16/2012 17 17 002C 2 0 1 14 8 SG143 0.4 59.0

8/16/2012 17 17 002C 2 0 1 5 5.5 SG144 0.4 61.3

8/16/2012 17 17 002C 2 0 1 12 5 SG145 0.4 63.7

8/16/2012 17 17 002C 2 0 1 3 3 SG146 0.4 63.6

8/16/2012 17 17 002C 2 0 1 14 3 SG147 0.4 58.8

Attachment to WO#1202108C
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Upper Zone

Scenario: 2

Test Region: 2 ATTACHMENT D
Page 2 of 2

Date Lift #
Staged 
Batch # LHD#

Buckets 
Placed

Plate 
Impact 

Time (sec)

Cumulative 
Number of 

Compaction 
(No. of 

Passes)

Sample 
Location  

Distance off 
West Rib  (ft)

Sample 
Locaton 
Distance 

from Back (ft)
Sample 
Number

Moisture 
% Density %

8/22/2012 27 30 002C 2 0 1 2 8 SG148 0.4 60.8

8/22/2012 27 30 002C 2 0 1 12 7.5 SG149 0.3 61.7

8/22/2012 27 30 002C 2 0 1 5 5 SG150 0.6 61.1

8/22/2012 27 30 002C 2 0 1 12 4 SG151 0.5 63.1

8/22/2012 27 30 002C 2 0 1 5 3 SG152 0.5 64.1

8/22/2012 27 30 002C 2 0 1 12 2.5 SG153 0.4 63.6

8/24/2012 37 37 002C 2 0 1 2 7.5 SG154 0.3 61.7

8/24/2012 37 37 002C 2 0 1 13 8 SG155 0.2 62.1

8/24/2012 37 37 002C 2 0 1 4 5.5 SG156 0.4 61.3

8/24/2012 37 37 002C 2 0 1 13 5.5 SG157 0.5 64.2

8/24/2012 37 37 002C 2 0 1 4 2.5 SG158 0.4 65.3

8/24/2012 37 37 002C 2 0 1 13 2.5 SG159 0.3 62.1

Attachment to WO#1202108C
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APPENDIX C-3 
 

Appendix C - 3 Contains The Following From Scenario 3; 
 

1. The Work Package Data Log Sheets Attachment C – 
ROM Salt Placement Information  

2. The Work Package Data Log Sheets Attachment D – 
ROM Salt Placement Information 



Scenario:                     3

Test Region:               3 ATTACHMENT C
Page 1 of 3

Date
Staged Batch 

# LHD # Buckets Staged
Total cuyd 

staged
Water Applied 
approx (gal.)

Time Water 
Applied  (min.)

Moisture 
sample# or %

9/4/2012 1 002C 2 7.2 N/A N/A N/A

9/4/2012 2 002C 9 32.4 N/A N/A N/A

9/5/2012 3 002C 4 14.4 N/A N/A N/A

9/5/2012 4 002C 4 14.4 N/A N/A N/A

9/5/2012 5 002C 2 7.2 N/A N/A N/A

9/5/2012 6 002C 2 7.2 N/A N/A N/A

9/5/2012 7 002C 6 21.6 N/A N/A N/A

9/6/2012 8 002C 2 7.2 N/A N/A N/A

9/6/2012 9 002C 2 7.2 N/A N/A N/A

9/6/2012 10 002C 2 7.2 N/A N/A N/A

9/6/2012 11 002C 2 7.2 N/A N/A N/A

9/6/2012 12 002C 2 7.2 N/A N/A N/A

Attachment to WO#1202108C
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Scenario:                     3

Test Region:               3 ATTACHMENT C
Page 2 of 3

Date
Staged Batch 

# LHD # Buckets Staged
Total cuyd 

staged
Water Applied 
approx (gal.)

Time Water 
Applied  (min.)

Moisture 
sample# or %

9/6/2012 13 002C 2 7.2 N/A N/A N/A

9/6/2012 14 002C 2 7.2 N/A N/A N/A

9/6/2012 15 002C 4 14.4 N/A N/A N/A

9/6/2012 16 002C 2 7.2 N/A N/A N/A

9/6/2012 17 002C 4 14.4 N/A N/A N/A

9/7/2012 18 138 2 7.2 N/A N/A N/A

9/7/2012 19 138 2 7.2 N/A N/A N/A

9/7/2012 20 138 4 14.4 N/A N/A N/A

9/7/2012 21 138 4 14.4 N/A N/A N/A

9/6/2012 22 138 4 14.4 N/A N/A N/A

9/6/2012 23 138 4 14.4 N/A N/A N/A

9/6/2012 24 138 4 14.4 N/A N/A N/A

Attachment to WO#1202108C
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Scenario:                     3

Test Region:               3 ATTACHMENT C
Page 3 of 3

Date
Staged Batch 

# LHD # Buckets Staged
Total cuyd 

staged
Water Applied 
approx (gal.)

Time Water 
Applied  (min.)

Moisture 
sample# or %

9/7/2012 25 138 4 14.4 N/A N/A N/A

9/7/2012 26 138 4 14.4 N/A N/A N/A

9/8/2012 27 138 2 7.2 N/A N/A N/A

9/8/2012 28 138 4 14.4 N/A N/A N/A

9/8/2012 29 138 4 14.4 N/A N/A N/A
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ATTACHMENT D

Date Lift #
Staged 
Batch # LHD#

Buckets 
Placed

Plate 
Impact 
Time 
(sec)

Cumulative 
Number of 

Compaction 
(No. of 

Passes)

Sample 
Location  
Distance 
off West 
Rib  (ft)

Sample 
Locaton 
Distance 

from Back 
(ft)

Sample 
Number

Wet 
Density

Moisture 
%

Dry 
Density

9/5/2012 5 5 002C 2 N/A N/A 3' 8' SG160 64.8 0.4 64.5

9/5/2012 5 5 002C 2 N/A N/A 12' 8'6" SG161 63.3 0.3 63.1

9/5/2012 5 5 002C 2 N/A N/A 3' 4'6" SG162 68.4 0.5 68.1

9/5/2012 5 5 002C 2 N/A N/A 14' 4'6" SG163 67.9 0.5 67.6

9/5/2012 5 5 002C 2 N/A N/A 6' 3' SG164 65.2 0.5 64.8

9/5/2012 5 5 002C 2 N/A N/A 13' 3' SG165 65.1 0.5 64.7

9/5/2012 Stock Pile N/A N/A N/A N/A N/A E140 North End SG166 64.5 0.6 64.0

9/5/2012 Stock Pile N/A N/A N/A N/A N/A E140 South End SG167 63.1 0.5 62.5

Scenario:____3

Attachment to WO#1202108C

Page 1 of 2

Test Region:__3
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ATTACHMENT D

Date Lift #
Staged 
Batch # LHD#

Buckets 
Placed

Plate 
Impact 
Time 
(sec)

Cumulative 
Number of 

Compaction 
(No. of 

Passes)

Sample 
Location  
Distance 
off West 
Rib  (ft)

Sample 
Locaton 
Distance 

from Back 
(ft)

Sample 
Number

Wet 
Density

Moisture 
%

Dry 
Density

9/7/2012 17 17 002C 2 N/A N/A 2'8" 9'7" SG168 58.9 0.3 61.6

9/7/2012 17 17 002C 2 N/A N/A 13' 8'10" SG169 65.8 0.4 65.6

9/7/2012 17 17 002C 2 N/A N/A 3' 5'1" SG170 65.3 0.4 65.1

9/7/2012 17 17 002C 2 N/A N/A 14'6" 6' SG171 63.5 0.4 63.3

9/7/2012 17 17 002C 2 N/A N/A 2'10" 3'2" SG172 67.1 0.4 66.9

9/7/2012 17 17 002C 2 N/A N/A 13'4" 3'7" SG173 63.2 0.4 63.0

9/10/2012 29 29 138 4 N/A N/A 6'6" 8' SG174 69.7 0.3 71.7

9/10/2012 29 29 138 4 N/A N/A 13'6" 8'6" SG175 68.9 0.4 69.6

9/10/2012 29 29 138 4 N/A N/A 4' 5'6" SG176 71.1 0.4 71.0

9/10/2012 29 29 138 4 N/A N/A 10' 6' SG177 72.9 0.3 73.0

9/10/2012 29 29 138 4 N/A N/A 6' 3' SG178 70.4 0.4 70.1

9/10/2012 29 29 138 4 N/A N/A 12' 3' SG179 69.4 0.5 69.2

Attachment to WO#1202108C

Scenario:      3

Page 2 of 2
Test Region:  3
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APPENDIX D – 1 
 

Appendix D - 1 Contains The Following From Scenario 1; 
 

1. Table 1, Comparison Of Nuclear Density Sampling And 
Sand Cone Sampling At Corresponding Locations 

2. The Laboratory Test Reports For The Nuclear Density 
Testing Performed On The Lifts Of The Lower Zone 

3. The Laboratory Test Reports For The Sand-Cone 
Testing Performed On The Lifts Of The Lower Zone 



Comparison of Nuclear Density Sampling and Sand Cone Sampling 
At Corresponding Locations 

 
 
 
 
Lower Zone 
 

SG Number Density Moisture* 
 

SC Number Density Moisture* 
SG16 75.6 2.1 

 
SC2 77.9 1.2 

SG19 72.9 1.2 
 

SC3 72.0 1.2 
SG22 75.0 1.1 

 
SC4 74.1 1.1 

SG28 73.3 0.7 
 

SC5 75.7 1.6 

       Average 74.2 1.3 
  

74.9 1.3 
 

Upper Zone 

SG Number  Density Moisture* 
 

SC Number Density Moisture* 
SG53 62.1 1.6 

 
SC6 67.5 1.5 

SG60 64.1 0.6 
 

SC7 65.0 0.6 
SG67 72.9 1.7 

 
SC10 76.4 1.7 

SG69 70.5 0.4 
 

SC11 70.2 0.4 
SG71 66.0 1.5 

 
SC12 67.6 1.5 

SG79 56.4 2.1 
 

SC13 67.9 2.1 
SG81 64.6 0.6 

 
SC14 62.1 0.6 

       Average 65.2 1.2 
  

68.1 1.2 
 

*Moisture determination by ASTM D2216 

Table 1 
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,-------------------------- ------------ -------------------- ---- ---- --

LABORATORY TEST REPORT 
PETTIGREW & ASSOCIATES, P.A. 

1110 N. GRIMES 
HOBBS, NM 88240 
(575) 393-9827 

AASHTO R1B 

DEBRA P. HICKS, P.E.IL.S.I. 

WILLIAM M. HICKS. III, P.E./P.S. 

To: Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 

Material: ROM Salt 

Project: 

Date of Test: 

Test No. 

SG 13 

SG 14 

SG 15 

SG 16 

SG 17 

SG 18 

Carlsbad, NM 8822 

Lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

June 7, 2012 

Location 

On W. 30 Drift 
80'S. of Bulkhead and 10' W. of E. Wall 

On W. 30 Drift 
70'S. of Bulkhead and 10' W. of E. Wall 

On W. 30 Drift 
70' S. of Bulkhead and 5' W. of E. Wall 

On W. 30 Drift 
80' S. of Bulkhead and 5' W. of E.Wall 

On W. 30 Drift 
80'S. of Bulkhead and 12' W. of E. Wall 

On W. 30 Drift 
70'S. of Bulkhead and 12' W. of E. Wall 

Control Density: 135.0 
ASTM D 1557 

Required Compaction: 85% 

* Does Not Meet Specifications 

Lab No.: 12 10884-10889 

Copies To: Washington TRU Solutions, LLC 

Test Method: ASTM: D 6938 

Depth: See Below 

Depth of Probe: 6" 

Dry Density 
%Max %Moisture Depth 

74.2 * 1.2 2nd Lift 

71.8 * 2.2 2nd Lift 

74.4 * 1.2 2nd Lift 

75.6 * 2.1 2nd Lift 

76.1 * 2.0 2nd Lift 

75.9 * 1.2 2nd Lift 

Optimum Moisture: 0.0% 
STD/STAT Trech Corrections 19.7 

Densometer ID: 5071 

PETTIGREW & ASSOCIATES 
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LABORATORY TEST REPORT 
PETTIGREW & ASSOCIATES, P.A. 

1110 N. GRIMES 
HOBBS, NM 88240 
(575) 393-9827 

AASHTO R18 

DEBRA P. HICKS, P.E./L.S.I. 

WILLIAM M. HICKS. III, P.E./P.S. 

To: Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 

Material: ROM Salt 

Project: 

Date of Test: 

Test No. 

SG 19 

SG20 

SG21 

SG22 

SG23 

SG24 

Carlsbad, NM 8822 

lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

June 7, 2012 

Location 

On W. 30 Drift 
70' S. of Bulkhead and 6' W. of E.Wall 

On W. 30 Drift 
80' S. of Bulkhead and 6' W. of E.Wall 

On W. 30 Drift 
80'S. and 10' W. of E. Wall 

On W. 30 Drift 
70'S. and 10' W. of E. Wall 

On W. 30 Drift 
70' S. and 5' W. of E.Wall 

On W. 30 Drift 
80' S. of Bulkhead and 5' W. of E.Wall 

Control Density: 135.0 
ASTM D 1557 

Required Compaction: 85% 

* Does Not Meet Specifications 

Lab No.: 12 10890-10896 

Copies To: Washington TRU Solutions, LLC 

Test Method: ASTM: D 6938 

Depth: See Below 

Depth of Probe: 6" 

Dry Density 
%Max %Moisture Depth 

72.9 * 1.2 2nd Lift 

75.8 * 1.7 2nd Lift 

75.6 * 2.3 2nd Lift 

75.0 * 1.1 2nd Lift 

76.7 * 1.5 2nd Lift 

75.0 * 1.5 2nd Lift 

Optimum Moisture: 0.0% 
STD/STAT Trench Corrections 19.7 

Densometer ID: 5071 

PETTIGREW & ASSOCIATES 
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.--------------------------------------------------------

LABORATORY TEST REPORT 

PETTIGREW & ASSOCIATES, P.A. 
1110 N. GRIMES 

HOBBS, NM 88240 
(575) 393-9827 

AASHTO R18 

DEBRA P. HICKS, P.E.IL.S.I. 

WILLIAM M. HICKS. III, P.E./P.S. 

To: Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 

Material: ROM Salt 

Project: 

Date of Test: 

Test No. 

SG25 

SG26 

SG27 

SG28 

SG29 

SG30 

Carlsbad, NM 8822 

Lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

June 11, 2012 

Location 

On Drift W.30 
80'S. of Bulkhead and 10' W. of E. Wall 

On Drift W.30 
70' S. of Bulkhead and 8' W. of E. Wall 

On Drift W.30 
70' S. of Bulkhead and 4' W. of E. Wall 

On Drift W. 30 
80' S. of Bulkhead and 5' W. of E. Wall 

On Drift W. 30 
70'S. of Bulkhead and 10' W. of E. W~ll 

On Drift W. 30 
70'S. of Bulkhead and 10' W. of E. Wall 

Control Density: 135.0 
ASTM D 1557 

Required Compaction: 80% 

* Does Not Meet Specifications 

Lab No.: 12 11070-11075 

Copies To: Washington TRU Solutions, LLC 

Test Method: ASTM: D 6938 

Depth: See Below 

Depth of Probe: 6" 

Dry Density 
%Max %Moisture Depth 

74.4 * 1.2 3rd Lift 

74.1 * 2.8 3rd Lift 

73.1 * 1.3 3rd Lift 

73.3 * 0.7 3rd Lift 

73.2 * 1.9 3rd Lift 

74.7 * 1.7 3rd Lift 

Optimum Moisture: 0.0% 
STD/STAT Trench Corrections 11.9 

Densometer ID: 5071 

PETTIGREW & ASSOCIATES 
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To: 

Project: 

Date of Test: 

Test No. 

SG31 

SG32 

SG33 

SG34 

SG35 

SG36 

----------·----·--------------------- ----

LABORATORY TEST REPORT 
PETTIGREW & ASSOCIATES, P.A. 

1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AASHTO R18 

DEBRA P. IDCKS, P.E.IL.S.I. 

WILLIAM M. IDCKS. III, P.E./P.S. 

Carlsbad, NM 8822 
Test Method: ASTM: D 6938 

Lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

June 11,2012 

Location 

On Drift W.30 
70' S. of Bulkhead and 5' W. of E. Wall 

On Drift W.30 
80' S. of Bulkhead and 5' W. of E. Wall 

On Drift W.30 
80' S. of Bulkhead and 9' W. of E. Wall 

On Drift W. 30 
70' S. of Bulkhead and 9' W. of E. Wall 

On Drift W. 30 
70' S. of Bulkhead and 4' W. of E. Wall 

On Drift W. 30 
80' S. of Bulkhead and 5' W. of E. Wall 

Depth: See Below 

Depth of Probe: 6" 

Dry Density 
%Max %Moisture Depth 

72.4 * 1.2 3rd Lift 

75.3 * 0.7 3rd Lift 

76.3 * 1.6 3rd Lift 

75.9 * 2.2 3rd Lift 

73.0 * 1.2 3rd Lift 

73.5 * 1.1 3rd Lift 

Control Density: 135.0 Optimum Moisture: 0.0% 
ASTM D 1557 STD/STAT Trench Corrections 11.9 

Required Compaction: 80% Densometer ID: 5071 

PETTIGREW & ASSOCIATES 
* Does Not Meet Specifications 

Lab No.: 12 11076-11082 

Copies To: Washington TRU Solutions, LLC 
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To: 

---------------------------------

*Corrected Copy 7-11-12 
LABORATORY TEST REPORT 

PETTIGREW & ASSOCIATES, P.A. 
1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AASHTO R1B 

DEBRA P. HICKS, P.E.IL.S.I. 

WILLIAM M. HICKS. III, P.E.IP.S. 

Carlsbad, NM 8822 
Test Method: ASTM: D 6938 

Project: 

Date of Test: 

Test No. 

SG37 

SG38 

SG39 

SG40 

SG41 

SG42 

Lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

June 13, 2012 

Location 

On Drift W.30 
80'S. of Bulkhead and 12' W. of E. Wall 

On Drift W.30 
70'S. of Bulkhead and 12' W. of E. Wall 

On Drift W.30 
70' S. of Bulkhead and 4' W. of E. Wall 

On Drift W. 30 
80' S. of Bulkhead and 4' W. of E. Wall 

On Drift W. 30 
80'S. of Bulkhead and 10' W. of E. Wall 

On Drift W. 30 
70' S. of Bulkhead and 1 0' W. of E. Wall 

Depth: See Below 

Depth of Probe: 6" 

Dry Density 
%Max %Moisture Depth 

74.9 * 1.7 4th Lift 

76.1 * 1.7 4th Lift 

73.8 * 1.7 4th Lift 

73.6 * 1.7 4th Lift 

74.3 * 2.1 4th Lift 

73.7 * 2.1 4th Lift 

Control Density: 135.0 Optimum Moisture: 0.0% 
ASTM D 1557 

Required Compaction: 80% Densometer ID: 

* Does Not Meet Specifications; 3 Moisture Samples taken Per TV; Moistures and Percent 
Maximum Dry Density were Corrected using Molstures from SG 37, 43 & 48. 

Lab No.: 12 11084-11089 

Copies To: Washington TRU Solutions, LLC 

5071 

PETTIGREW & ASSOCIATES 
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To: 

•corrected Copy 7-11-12 
LABORATORY TEST REPORT 

PETTIGREW & ASSOCIATES, P.A. 
1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AASHTO R18 

DEBRAP. HICKS, P.E./L.S.I. 

WILLIAM M. HICKS. III, P.E./P.S. 

Carlsbad, NM 8822 
Test Method: ASTM: D 6938 

Project: 

Date of Test: 

Test No. 

SG43 

SG44 

SG45 

SG46 

SG47 

SG48 

Lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

June 13, 2012 

Location 

On Drift W.30 
70' S. of Bulkhead and 4' W. of E. Wall 

On Drift W.30 
80' S. of Bulkhead and 4' W. of E. Wall 

On Drift W.30 
80'S. of Bulkhead and 10' W. of E. Wall 

On Drift W. 30 
70'S. of Bulkhead and 10' W. of E. Wall 

On DriftW. 30 
70' S. of Bulkhead and 5' W. of E. Wall 

On Drift W. 30 
80' S. of Bulkhead and 5' W. of E. Wall 

Depth: See Below 

Depth of Probe: 6" 

Dry Density 
%Max %Moisture Depth 

75.3 * 2.1 4th Lift 

74.7 * 2.7 4th Lift 

75.1 * 2.7 4th Lift 

76.3 * 2.6 4th Lift 

74.3 * 2.7 4th Lift 

74.1 * 2.7 4th Lift 

Control Density: 135.0 Optimum Moisture: 0.0% 
ASTM D 1557 

Required Compaction: 80% Densometer ID: 

* Does Not Meet Specifications; 3 Moisture Samples taken Per TY; Moistures and Percent 
Maximum Dry Density were Corrected using Moistures from SG 37,43 & 48. 

Lab No.: 12 11090-11096 

Copies To: Washington TRU Solutions, LLC 

5071 

PETTIGREW & ASSOCIATES 
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LABORATORY TEST REPORT 
PETTIGREW & ASSOCIATES, P.A. 

1110 N. GRIMES 
HOBBS, NM 88240 
(575) 393-9827 

AASHTO R18 

DEBRA P. lflCKS, P.EJL.S.I. 

WILLIAM M. lflCKS. III, P.E.IP.S. 

To: Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 

Material: ROM Salt 

Project: 

Date of Test: 

Test No. 

SG49 

SG50 

SG51 

Carlsbad, NM 8822 

lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

June 18, 2012 

Location 

On Drift W. 30 
80' S. of Bulkhead and 4' E. of W. Wall 

On Drift W. 30 
80'S. of Bulkhead and 10' W. of E. Wall 

On Drift W.30 
80' S. of Bulkhead and 4' W. of E. Wall 

Control Density: 135.0 
ASTM D 1557 

Required Compaction: 80% 

* Does Not Meet Specifications 

Lab No.: 12 11261-11264 

Copies To: Washington TRU Solutions, LLC 

Test Method: ASTM: D 6938 

Depth: See Below 

Depth of Probe: 6" 

Dry Density 
%Max %Moisture Depth 

73.3 * 0.4 7th Lift 

73.6 * 0.3 7th Lift 

74.5 * 0.3 7th Lift 

Optimum Moisture: 0.0% 
STD/STAT Trench Corrections 7.8 

Densometer ID: 5071 

PETIIGREW & ASSOCIATES 
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To: 

Project: 

Date of Test: 

Test No. 

SG78 

LABORATORY TEST REPORT 
PETTIGREW & ASSOCIATES, P.A. 

1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AASHTO R18 

DEBRA P. HICKS, P.E.IL.S.I. 

WILLIAM M. HICKS. III, P.E./P.S. 

Carlsbad, NM 8822 
Test Method: ASTM: D 6938 

Lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

July 13, 2012 

Location 

Bottom Zone 

Depth: 

Depth of Probe: 

Dry Density 
%Max 

80.5 

See Below 

6" 

%Moisture Depth 

0.2 Top Zone 
Lift19 

Control Density: 135.0 Optimum Moisture: 0.0% 
ASTM D 1557 STD/STAT Trench Corrections -4.4 

Required Compaction: 70-80% Densometer ID: 5071 

PETTIGREW & ASSOCIATES 

Lab No.: 12 12058 

Copies To: Washington TRU Solutions, LLC 

~----------------------------------------------------------------------------------------------- --
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To: 

LABORATORY TEST REPORT 

PETTIGREW & ASSOCIATES, P.A. 
1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0 . BOX 2078 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AASHTO R18 

DEBRA P HICKS, P E./L.S.I 

WILLIAM M. HICKS. Ill, P E./P.S 

Carlsbad, NM 8822 
Test Method: ASTM: D 1556 Sand Cone 

Project: 

Date of Test: 

Test No. 

sc 2 

sc 3 

SC4 

Control Density: 

Lab and Field Testing Services for Compacted 
Salt Testing 
Project No. 2012.1112 

June 7, 2012 

135.0 

Location 

On W. 30 Drift 
80' S. of Bulkhead and 5' W. of E. Wall 

(Corresponds to SG 16) 

On W. 30 Drift 
70' S. of Bulkhead and 6' W. of E.Wall 

(Corresponds to SG 19) 

On W. 30 Drift 
70' S. and 1 0' W. of E.Wall 

(Corresponds to SG 22) 

ASTM D 1557 

Required Compaction: 85% 

* Does Not Meet Specifications 

Lab No.: 12 10897 

Copies To: Washington TRU Solutions, LLC 

Depth: See Below 

Depth of Probe: N/A 

Dry Density 
% Max % Moisture 

77.9 * 1.2 

72.0 * 1.2 

74.1 * 1.1 

Optimum Moisture: 0.0% 

Densometer ID: N/A 

Depth 

2nd Lift 
Depth 6" 

2nd Lift 
Depth 6" 

2nd Lift 
Depth 6" 

PETTIGREW & ASSOCIATES 
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To: 

Project: 

Date of Test: 

Test No. 

sc 5 

Control Density: 

LABORATORY TEST REPORT 

PETTIGREW & ASSOCIATES, P.A. 
1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AASHTO R18 

DEBRA P. HICKS, P.E./L.S.I. 

WILLIAM M. HICKS. lll, P.E./P.S. 

Carlsbad, NM 8822 
Test Method: ASTM: D 1556 Sand Cone 

Lab and Field Testing Services for Compacted 
Salt Testing 
Project No. 2012.1112 

June 11 , 2012 

Location 

On Drift W. 30 
80' S. of Bulkhead and 5' W. of E. Wall 

(Corresponds to SG 28) 

135.0 
ASTM D 1557 

Depth: See Below 

Depth of Probe: N/A 

Dry Density 
%Max %Moisture Depth 

75.7 1.6 3rd Lift 
Depth 6" 

Optimum Moisture: 0.0% 

Required Compaction: 85% Densometer ID: N/A 

PETTIGREW & ASSOCIATES 

Lab No.: 12 11083 

Copies To: Washington TRU Solutions, LLC 



 

APPENDIX D – 2 

 
Appendix D – 2 Contains The Following From Scenario 2; 

 1.  The Laboratory Test Reports For The Nuclear Density 
     Testing Performed On The Lifts Of The Lower Zone 
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To: 

Project: 

Date of Test: 

Test No. 

SG85 

SG86 

SG87 

SG88 

SG89 

SG90 

-----·-------·----------------· 

LABORATORY TEST REPORT 
PETTIGREW & ASSOCIATES, P.A. 

1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AASHTO R18 

DEBRA P. HICKS, P.E.IL.S.I. 

WILLIAM M. HICKS. III, P.E./P.S. 

Carlsbad, NM 8822 
Test Method: ASTM: D 6938 

Lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

July 25, 2012 

Location 

On Drift W. 30 
15' E. ofW. Wall and 15' S. of Salt Wall 

On Drift W. 30 
15' E. ofW.Wall and 8' S. of Salt Wall 

On Drift W. 30 
4' W. of E. Wall and 8' S. of Salt Wall 

On Drift W. 30 
4' W. of E. Wall and 15' S. of Salt Wall 

On Drift W. 30 
15' E. ofW.Wall and 15' S. of Salt Wall 

On Drift W. 30 
15' E. of W.Wall and 6' S. of Salt Wall 

Depth: See Below 

Depth of Probe: 6" 

Dry Density 
% Max % Moisture 

75.0 * 0.3 

73.3 * 0.3 

74.6 * 0.3 

76.1 * 0.3 

77.8 * 0.4 

75.9 * 0.0 

Depth 

4th Lift 
Bottom Layer 

4th Lift 
Bottom Layer 

4th Lift 
Bottom Layer 

4th Lift 
Bottom Layer 

4th Lift 
Bottom Layer 

4th Lift 
Bottom Layer 

Control Density: 135.0 Optimum Moisture: 0.0% 
ASTM D 1557 STD/STAT Trench Corrections 12.1 

Required Compaction: 70-80% Densometer ID: 5071 

PETTIGREW & ASSOCIATES 

Lab No.: 12 12612-12617 

Copies To: Washington TRU Solutions, LLC 
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.----------·-----------·--------------··--······-··· .... _ ....... 

To: 

Project: 

Date of Test: 

Test No. 

SG 91 

SG92 

SG93 

SG94 

SG95 

SG96 

LABORATORY TEST REPORT 
PETTIGREW & ASSOCIATES, P.A. 

1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AASHTO R18 

DEBRA P. HICKS, P.E.IL.S.I. 

WILLIAM M. HICKS. III, P.E./P.S. 

Carlsbad, NM 8822 
Test Method: ASTM: D 6938 

Lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

July 25, 2012 

Location 

On Drift W. 30 
5' W. of E. Wall and 6' S. of N. Wall 

On Drift W. 30 
5' W. of E. Wall and 15' S. of Salt Wall 

On Drift W. 30 
15' E. of W. Wall and 12' S. of Salt Wall 

On Drift W. 30 
15' E. of W.Wall and 8' S. of Salt Wall 

On Drift W. 30 
4' W. of E. Wall and 8' S. of Salt Wall 

On Drift W. 30 
4' from E. Wall and 15' S. of N.Wall 

Depth: See Below 

Depth of Probe: 6" 

Dry Density 
% Max % Moisture 

72.6 * 0.2 

76.4 * 0.3 

74.9 * 0.4 

73.9 * 0.3 

75.1 * 0.3 

76.7 * 0.2 

Depth 

4th Lift 
Bottom Layer 

4th Lift 
Bottom Layer 

4th Lift 
Bottom Layer 

4th Lift 
Bottom Layer 

4th Lift 
Bottom Layer 

4th Lift 
Bottom Layer 

Control Density: 135.0 Optimum Moisture: 0.0% 
ASTM D 1557 STD/STAT Trench Corrections 12.1 

Required Compaction: 70-80% Densometer ID: 5071 

PETTIGREW & ASSOCIATES 

Lab No.: 12 12618-12624 

Copies To: Washington TRU Solutions, LLC 
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To: 

Project: 

Date of Test: 

Test No. 

SG97 

SG98 

SG99 

SG 100 

SG 101 

SG 102 

LABORATORY TEST REPORT 
PETTIGREW & ASSOCIATES, P.A. 

1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AASHTO R18 

DEBRA P. HICKS, P.E.IL.S.J. 
WILLIAM M. HICKS. III, P.E./P.S. 

Carlsbad, NM 8822 
Test Method: ASTM: D 6938 

Lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

July 26, 2012 

Location 

On Drift W. 30 
15' E. of W. Wall and 15' S. of Salt Wall 

On Drift W. 30 
15' E. ofW. Wall and 8' S. of Salt Wall 

On Drift W.30 
5' W. of E. Wall and 8' S. of Salt Wall 

On Drift W. 30 
15' S. of Salt Wall and 5' W. of E. Wall 

On Drift W. 30 
15' E. of W. Wall and 15' S. of Salt Wall 

On Drift W. 30 
15' E. of W. Wall and 6' S. of Salt Wall 

Depth: See Below 

Depth of Probe: 6" 

Dry Density 
%Max %Moisture Depth 

75.3 * 0.6 On Bottom 

73.0 * 0.3 On Bottom 

74.1 * 0.5 On Bottom 

75.0 * 0.4 On Bottom 

78.3 * 0.5 On Bottom 

75.0 * 0.5 On Bottom 

Control Density: 135.0 Optimum Moisture: 0.0% 
ASTM D 1557 STD/STAT Trench Corrections 12.1 

Required Compaction: 70-80% Densometer ID: 5071 

PETTIGREW & ASSOCIATES 

Lab No.: 12 12625-12630 

Copies To: Washington TRU Solutions, LLC 
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To: 

Project: 

Date of Test: 

Test No. 

SG 103 

SG 104 

SG 105 

SG 106 

SG 107 

SG 108 

LABORATORY TEST REPORT 

PETTIGREW & ASSOCIATES, P.A. 
1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AASHTO R18 

DEBRA P. HICKS, P.E./L.S.l. 

WILLIAM M. HICKS. III, P.E./P.S. 

Carlsbad, NM 8822 
Test Method: ASTM: D 6938 

Lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

July 26, 2012 

Location 

On Drift W. 30 
6' W. of E. Wall and 8' S. of Salt Wall 

On Drift W. 30 
6' W. of E. Wall and 15' S. of Salt Wall 

On Drift W.30 
15' E. ofW.Wall and 17' S. of Salt 

On Drift W. 30 
15' E. ofW. Wall and 8' S. of Salt Wall 

On Drift W. 30 
6' W. of E. Wall and 8' S. of Salt Wall 

On Drift W. 30 
6' W. of E. Wall and 15' S. of Salt Wall 

Depth: See Below 

Depth of Probe: 6" 

Dry Density 
%Max %Moisture Depth 

75.1 * 0.5 On Bottom 

73.0 * 0.5 On Bottom 

74.7 * 0.5 On Bottom 

71.5 * 0.5 On Bottom 

74.0 * 0.5 On Bottom 

76.6 * 0.4 On Bottom 

Control Density: 135.0 Optimum Moisture: 0.0% 
ASTM D 1557 STD/ST AT Trench Corrections 12. 1 

Required Compaction: 70-80% Densometer ID: 5071 

PETTIGREW & ASSOCIATES 

Lab No.: 12 12631-12637 

Copies To: Washington TRU Solutions, LLC 
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To: 

Project: 

Date of Test: 

Test No. 

SG 109 

SG 110 

SG 111 

SG112 

SG 113 

SG 114 

LABORATORY TEST REPORT 
PETTIGREW & ASSOCIATES, P.A. 

1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 

HOBBS, NM 88240 
{575) 393-9827 

Material: ROM Salt 

AASHTO R18 

DEBRA P. HICKS, P.E.IL.S.I. 

WILLIAM M. HICKS. III, P.E./P.S. 

Carlsbad, NM 8822 
Test Method: ASTM: D 6938 

Lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

July 30, 2012 

Location 

On Drift W. 30 
15' E. ofW.Wall and 15' S. of Salt Wall 

On Drift W. 30 
15' E. of W. Wall and 8' S. of Salt Wall 

On Drift W. 30 
5' W. of E. Wall and 8' S. of Salt Wall 

On Drift W. 30 
5' W. of E. Wall and 15' S. of Salt Wall 

On Drift W. 30 
15' E. ofW.Wall and 13' S. of Salt Wall 

On Drift W. 30 
15' E. of W. Wall and 8' S. of Salt Wall 

Depth: See Below 

Depth of Probe: See Below 

Dry Density 
% Max % Moisture 

74.7 * 0.0 

73.1 * 0.1 

72.6 * 0.1 

74.6 * 0.0 

76.6 * 0.0 

68.4 * 0.1 

Depth 

Probe of Depth 5" 
On Bottom 

Probe of Depth 6" 
On Bottom 

Probe of Depth 6" 
On Bottom 

Probe of Depth 6" 
On Bottom 

Probe of Depth 5" 
On Bottom 

Probe of Depth 5" 
On Bottom 

Control Density: 135.0 Optimum Moisture: 0.0% 
ASTM D 1557 STD/STAT Trench Corrections 6.3 

Required Compaction: 70-80% Densometer ID: 5071 

PETTIGREW & ASSOCIATES 

Lab No.: 12 12848-12853 

Copies To: Washington TRU Solutions, LLC 
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To: 

Project: 

Date of Test: 

Test No. 

SG 115 

SG 116 

SG 117 

SG 118 

SG 119 

SG 120 

LABORATORY TEST REPORT 
PETTIGREW & ASSOCIATES, P.A. 

1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AASHTO R18 

DEBRA P. HICKS, P.E./L.S.I. 

WILLIAM M. HICKS. III, P-E./P.S. 

Carlsbad, NM 8822 
Test Method: ASTM: D 6938 

Lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

July 30, 2012 

Location 

On Drift W. 30, 
6' W. of E. Wall and 8' S. of Salt Wall 

On Drift W. 30 
6' W. of E. Wal and 15' S. of Salt Wall 

On Drift W. 30 
6' E. of W.Wall and 15' S. of Salt Wall 

On Drift W. 30 
15' E. of W.Wall and 8' S. of Salt Wall 

On Drift W.30 
5' W. of E. Wall and 8' S. of Salt Wall 

On Drift W. 30 
6' W. of E. Wall and 16' S. of Salt Wall 

Depth: See Below 

Depth of Probe: See Below 

Dry Density 
% Max % Moisture 

72.4 * 0.0 

74.5 * 0.0 

77.2 * 0.0 

75.5 * 0.0 

72.0 * 0.4 

75.0 * 0.7 

Depth 

Probe of Depth 5" 
On Bottom 

Probe of Depth 6" 
On Bottom 

Probe of Depth 6" 
On Bottom 

Probe of Depth 6" 
On Bottom 

Probe of Depth 6" 
On Bottom 

Probe of Depth 5" 
On Bottom 

Control Density: 135.0 Optimum Moisture: 0.0% 
ASTM D 1557 STD/STAT Trench Corrections 6.3 

Required Compaction: 70-80% Densometer ID: 5071 

PETTIGREW & ASSOCIATES 

Lab No.: 12 12854-12860 

Copies To: Washington TRU Solutions, LLC 
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To: 

Project: 

Date of Test: 

Test No. 

SG 121 

SG 122 

SG 123 

SG 124 

SG 125 

SG 126 

LABORATORY TEST REPORT 

PETTIGREW & ASSOCIATES, P.A. 
1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AASHTO R18 

DEBRA P. :tnCKS, P.E./L.S.I. 

WILLIAMM. lllCKS. III, P.E.IP.S. 

Carlsbad, NM 8822 
Test Method: ASTM: D 6938 

Lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

July 31, 2012 

Location 

On Drift W. 30 
15' E. of W. Wall and 15' S. of Salt Wall 

On Drift W. 30 
15' E. of W. Wall and 8' S. of Salt Wall 

On Drift W. 30 
8' W. of E. Wall and 8' S. of Salt Wall 

On Drift W. 30 
8' W. of E. Wall and 15' S.of Salt Wall 

On Drift W. 30 
15' E. of W. Wall and 16' S. of Salt Wall 

On Drift W. 30 
15' E. of W. Wall and 6' S. of Salt Wall 

Depth: See Below 

Depth of Probe: 6" 

Dry Density 
% Max % Moisture 

74.1 * 0.3 

72.5 * 0.3 

70.1 * 0.4 

73.3 * 0.4 

76.4 * 0.4 

74.1 * 0.3 

Depth 

On Bottom 
1oth Lift 

On Bottom 
10th Lift 

On Bottom 
10th Lift 

On Bottom 
1Oth Lift 

On Bottom 
10th Lift 

On Bottom 
1Oth Lift 

Control Density: 135.0 Optimum Moisture: 0.0% 
ASTM D 1557 STD/STAT Trench Corrections 5.1 

Required Compaction: 70-80% Densometer ID: 5071 

PETTIGREW & ASSOCIATES 

Lab No.: 12 12832-12837 

Copies To: Washington TRU Solutions, LLC 

~------------------------------------------------------------------------------------------------ ----
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To: 

Project: 

Date of Test: 

Test No. 

SG 127 

SG 128 

SG 129 

SG 130 

SG 131 

SG 132 

_____ .. _______________________________ ------------ ----

LABORATORY TEST REPORT 
PETTIGREW & ASSOCIATES, P.A. 

1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AASHTO R18 

DEBRA P. IDCKS, P.E.IL.S.I. 

WILLIAM M. IDCKS. Til, P.E./P.S. 

Carlsbad, NM 8822 
Test Method: ASTM: D 6938 

Lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

July 31, 2012 

Location 

On Drift W. 30 
8' S. of Salt Wall and 6' W. of E. Wall 

On Drift W. 30 
15' S.of Salt Wall and 6' W. of E.Wall 

On Drift W. 30 
15' E. ofW. Wall and 15' S. of Salt Wall 

On DriftW. 30 
15' E. of W. Wall and 1 0' S. of Salt Wall 

On Drift W. 30 
8' W. of E. Wall and 10' S. of Salt Wall 

On Drift W. 30 
15' S. of Salt Wall and 8' W. of E. Wall 

Depth: See Below 

Depth of Probe: 6" 

Dry Density 
% Max % Moisture 

73.8 * 0.5 

75.7 * 0.5 

78.1 * 0.4 

72.1 * 0.3 

73.9 * 0.4 

76.9 * 0.4 

Depth 

On Bottom 
10th Lift 

On Bottom 
10th Lift 

On Bottom 
1 Olh Lift 

On Bottom 
10th Lift 

On Bottom 
1 Olh Lift 

On Bottom 
10th Lift 

Control Density: 135.0 Optimum Moisture: 0.0% 
ASTM D 1557 STD/STAT Trench Corrections 5.1 

Required Compaction: 70-80% Densometer ID: 5071 

PETTIGREW & ASSOCIATES 

Lab No.: 12 12838-12843 

Copies To: Washington TRU Solutions, LLC 



 

APPENDIX E -1 

 
Appendix E – 1 Contains The Following From Scenario 1; 

 1.  The Laboratory Test Reports For The Nuclear Density 
      Testing Performed On The Lifts Of The Upper Zone 
 2.  The Laboratory Test Reports For The Sand-Cone 
      Testing Performed On The Lifts Of The Upper Zone 
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To: 

LABORATORY TEST REPORT 
PETTIGREW & ASSOCIATES, P.A. 

1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AASHTO R18 

DEBRA P .. HICKS, P.E../L..SJ .. 
WILLIAM M .. HICKS. III, P .. E./P.S. 

Carlsbad, NM 8822 
Test Method: ASTM: D 6938 

Project: 

Date of Test: 

Test No. 

SG52 

SG53 

SG54 

Lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

June 26, 2012 

Location 

On Drift W. 30 
5' E. of W. Wall; 4' Below Back 

On Drift W. 30 
10' E. ofW. Wall; 4' Below Back 

On Drift W. 30 
5' W. of E. Wall; 4' Below Back 

Control Density: 135.0 
ASTM D 1557 

Required Compaction: 80% 

* Does Not Meet Specifications 

Lab No.: 12 11871-11873 

Copies To: Washington TRU Solutions, LLC 

Depth: See Below 

Depth of Probe: 6" 

Dry Density 
%Max %Moisture Depth 

58.4 * 0.9 3rd Lift Upper Zone 

62.1 * 1.6 3rd Lift Upper Zone 

68.3 * 0.7 3rd Lift Upper Zone 

Optimum Moisture: 0.0% 
STD/STAT Trench Corrections -9.7 

Densometer ID: 5071 

PETTIGREW & ASSOCIATES 
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LABORATORY TEST REPORT 
PETTIGREW & ASSOCIATES, P.A. 

1110 N. GRIMES 
HOBBS, NM 88240 
(575) 393-9827 

AASHTO R18 

DEBRA P. HICKS, P.E.IL.S.I. 

WILLIAM M. HICKS. III, P.E./P.S. 

To: Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 

Material: ROM Salt 

Project: 

Date of Test: 

Test No. 

SG55 

SG56 

SG57 

Carlsbad, NM 8822 

Lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

June 26, 2012 

Location 

On Drift W. 30 
5' E. of W. Wall; 5'6" Below Back 

On Drift W. 30 
10' E. ofW. Wall; 5'6" Below Back 

On Drift W. 30 
5' W. of E. Wall; 5'6" Below Back 

Control Density: 135.0 
ASTM D 1557 

Required Compaction: 80% 

* Does Not Meet Specifications 

Lab No.: 12 11874-11876 

Copies To: Washington TRU Solutions, LLC 

Test Method: ASTM: D 6938 

Depth: See Below 

Depth of Probe: 6" 

Dry Density 
%Max %Moisture Depth 

60.1 * 2.0 3rd Lift Upper Zone 

63.9 * 1.2 3rd Lift Upper Zone 

61.2 * 1.4 3rd Lift Upper Zone 

Optimum Moisture: 0.0% 
STD/STAT Trench Corrections -9.7 

Densometer ID: 5071 

PETTIGREW & ASSOCIATES 
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LABORATORY TEST REPORT 
PETTIGREW & ASSOCIATES, P.A. 

1110 N. GRIMES 
HOBBS, NM 88240 
(575) 393-9827 

AASHTO R18 

DEBRA P. IDCKS, P.E./L.SJ. 

WILLIAMM. IDCKS. Ill, P.E.IP.S. 

To: Washington TRU Solutions, LLC Material: ROM Salt 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 
Carlsbad, NM 8822 

Test Method: ASTM: D6938 

Project: Lab and Field Testing Services for 
Compacted .Salt Testing 
Project No. 2012.1112 

Date of Test: June 29, 2012 Depth: See Below 

Depth of Probe: 6" 

Dry Density 
Test No. Location %Max %Moisture Depth 

SG60 On Drift W. 30 64.1 * 0.6 7th Lift; Top Zone 

5' E. of W. Wall; On Bottom Step; 8' Below Back 

SG61 On Drift W. 30 60.4 * 1.0 7th Lift; Top Zone 

12' E. ofW. Wall; On Bottom Step; 8' Below Back 

SG62 On Drift W. 30 66.8 * 0.8 7th Lift; Top Zone 

6' E. ofW. Wall; On Middle Step; 6' Below Back 

Control Density: 135.0 Optimum Moisture: 0.0% 
ASTM D 1557 STD/STAT Trench Corrections -2.5 

Required Compaction: 80% Densometer ID: 5071 

PETTIGREW & ASSOCIATES 
* Does Not Meet Specifications 

Lab No.: 12 11882-11884 

Copies To: Washington TRU Solutions, LLC 
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,-----------------·-----------·--·--------··-------·--·--·-------- --------------· 

LABORATORY TEST REPORT . 
PETTIGREW & ASSOCIATES, P.A. 

1110 N. GRIMES 
HOBBS, NM 88240 
(575) 393-9827 

AASHTO R18 

DEBRA P. HICKS, P.E.IL.S.I. 
WILLIAM M. HICKS. III, P.E.IP.S. 

To: Washington TRU Solutions, LLC Material: ROM Salt 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 
Carlsbad, NM 8822 

Test Method: ASTM: D6938 

Project: Lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

Date of Test: June 29, 2012 Depth: See Below 

Depth of Probe: 6" 

Dry Density 
Test No. Location %Max %Moisture Depth 

SG63 On Drift W. 30 65.1 * 0.7 7th Lift; Top Zone 

15' E. ofW. Wall; On Middle Step; 6' Below Back 

SG64 On Drift W. 30 62.8 * 0.9 7th Lift; Top Zone 

6' E. of W. Wall; On Top Step; 4' Below Back 

SG65 On Drift W. 30 66.8 * 1.0 7th Lift; Top Zone 

6' W. of E. Wall; On Top Step; 4' Below Back 

Control Density: 135.0 Optimum Moisture: 0.0% 
ASTM D 1557 STD/STAT Trench Corrections -2.5 

Required Compaction: 80% Densometer ID: 5071 

PETIIGREW & ASSOCIATES 
* Does Not Meet Specifications 

Lab No.: 1211885-11889 

Copies To: Washington TRU Solutions, LLC 
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To: 

--- --------------·--------------------·----------------- -

LABORATORY TEST REPORT 
PETTIGREW & ASSOCIATES, P.A. 

1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AASHTO R18 

DEBRA P. HICKS, P.E.IL.S.I. 
WILLIAM M. HICKS. III, P.E./P.S. 

Carlsbad, NM 8822 
Test Method: ASTM: D 6938 

Project: 

Date of Test: 

Test No. 

SG66 

SG67 

SG68 

SG69 

SG70 

SG71 

Lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

July 10, 2012 

Location 

On Drift W. 30 
5' E. of W. Wall and 5' Below Back 

On Drift W. 30 
12' E. ofW. Wall and 5' Below Back 

On Drift W. 30 
4' E. of W. Wall and 4' Below Back 

On Drift W. 30 
1 0' E. of W. Wall and 4' Below Back 

On Drift W. 30 
5' W. of E. Wall and 3' Below Back 

On Drift W. 30 
10' E. ofW. Wall and 3' Below Back 

Control Density: 135.0 
ASTM D 1557 

Required Compaction: 80% 

Depth: See Below 

Depth of Probe: 6" 

Dry Density 
% Max % Moisture 

68.7 * 1.7 

72.9 * 1.7 

71.3 * 0.9 

70.5 * 0.4 

67.3 * 0.6 

66.0 * 1.5 

Optimum Moisture: 0.0% 

Depth 

Upper Zone 
Lift13 

Upper Zone 
Lift13 

Upper Zone 
Lift13 

Upper Zone 
Lift13 

Upper Zone 
Lift13 

Upper Zone 
Lift13 

STD/STAT Trench Corrections -5.3 

Densometer ID: 5071 

PETTIGREW & ASSOCIATES 
* Does Not Meet Specifications; SG 66 Moisture lnvaild used Moisture from 
SG 67 for Correction 

Lab No.: 12 12045-12051 

Copies To: Washington TRU Solutions, LLC 
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To: 

Project: 

Date of Test: 

Test No. 

SG72 

SG73 

SG74 

SG75 

SG76 

SG77 

LABORATORY TEST REPORT 
PETTIGREW & ASSOCIATES, P.A. 

1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AASHTO R18 

DEBRA P. HICKS, P.E.IL.S.I. 
WILLIAM M. HICKS. III, P.E./P.S. 

Carlsbad, NM 8822 
Test Method: ASTM: D 6938 

Lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

July 13, 2012 

Location 

On Drift W. 30 
5' E. of W. Wall and 8' Below Back 

On Drift W. 30 
12' E. ofW. Wall and 8' Below Back 

On Drift W. 30 
7' E. of W. Wall and 5' Below Back 

On Drift W. 30 
4' W. of E. Wall and 5' Below Back 

On Drift W. 30 
4' E. of W. Wall and 3W Below Back 

On Drift W. 30 
5' W. of E. Wall and 3W Below Back 

Depth: See Below 

Depth of Probe: 6" 

Dry Density 
% Max % Moisture 

55.0 * 1.7 

61.1 * 2.2 

61.0 * 1.7 

59.9 * 0.7 

60.1 * 1.8 

66.4 * 1.6 

Depth 

Top Zone 
Lift19 

Top Zone 
Lift19 

Top Zone 
Lift19 

Top Zone 
Lift19 

Top Zone 
Lift19 

Top Zone 
Lift19 

Control Density: 135.0 Optimum Moisture: 0.0% 
ASTM D 1557 STD/STAT Trench Corrections -4.4 

Required Compaction: 70-80% Densometer ID: 5071 

PETIIGREW & ASSOCIATES 
* Does Not Meet Specifications 

Lab No.: 12 12055-12059 

Copies To: Washington TRU Solutions, LLC 
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To: 

Project: 

Date of Test: 

Test No. 

SG79 

SG80 

SG81 

SG82 

SG83 

SG84 

LABORATORY TEST REPORT 
PETTIGREW & ASSOCIATES, P.A. 

1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AASHTO R18 

DEBRA P. HICKS, P.E.IL.S.I. 

WILLIAM M. HICKS. III, P.E./P.S. 

Carlsbad, NM 8822 
Test Method: ASTM: D 6938 

Lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

July 23, 2012 

Location 

On Drift W. 30 
4' E. ofW. Wall and 10' Below Back 

On Drift W.30 
4' W. of E. Wall and 10' Below Back 

On Drift W. 30 
8' E. ofW. Wall and 4%' Below Back 

On Drift W. 30 
4%' W. of E. Wall and 4%' Below Back 

On Drift W. 30 
5' E. of W. Wall and 3' Below Back 

On Drift W. 30 
6' W. of E. Wall and 3' Below Back 

Depth: See Below 

Depth of Probe: 6" 

Dry Density 
% Max % Moisture 

56.4 * 2.1 

54.7 * 2.2 

64.6 * 0.6 

60.3 * 1.1 

61.0 * 1.1 

60.7 * 0.7 

Depth 

Upper Zone 
32nd Lift 

Upper Zone 
32nd Lift 

Upper Zone 
32nd Lift 

Upper Zone 
32nd Lift 

Upper Zone 
32nd Lift 

Upper Zone 
32nd Lift 

Control Density: 135.0 Optimum Moisture: 0.0% 
ASTM D 1557 STD/STAT Trench Corrections 6.1 

Required Compaction: 70-80% Densometer ID: 5071 

PETIIGREW & ASSOCIATES 

Lab No.: 12 12825-12831 

Copies To: Washington TRU Solutions, LLC 
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To: 

Project: 

Date of Test: 

Test No. 

SG 133 

SG 134 

SG 135 

LABORATORY TEST REPORT 

PETTIGREW & ASSOCIATES, P.A. 
1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AASHTO R18 

DEBRA P. HICKS, P.E.IL.S.I. 

WILLIAM M. HICKS. III, P.E./P.S. 

Carlsbad, NM 8822 
Test Method: ASTM: D 6938 

Lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

July 31, 2012 

Location 

On Drift W. 30 
6' E. of W. Wall and 6' Below Back 

On Drift W. 30 
6' W. of E. Wall and 5' Below Back 

On Drift W. 30 
4' E. ofW.Wall and 4' Below Back 

Depth: See Below 

Depth of Probe: 5" 

Dry Density 
% Max % Moisture 

60.8 * 0.9 

59.9 * 0.9 

56.4 * 0.1 

Depth 

On Bottom 
10th lift 

On Bottom 
1oth lift 

On Bottom 
10th lift 

Control Density: 135.0 Optimum Moisture: 0.0% 
ASTM D 1557 STD/STAT Trench Corrections 5.1 

Required Compaction: 70-80% Densometer ID: 5071 

PETIIGREW & ASSOCIATES 

Lab No.: 12 12844-12847 

Copies To: Washington TRU Solutions, LLC 

moffatt
Typewritten Text
SG 133, 134, and 135 Taken eight days after 
SG 79, 80, and 83 respectively

moffatt
Typewritten Text
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To: 

Project: 

Date of Test: 

Test No. 

SC6 

LABORATORY TEST REPORT 

PETTIGREW & ASSOCIATES, P.A. 
1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 
Carlsbad, NM 8822 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AASHTO R18 

DEBRA P. IDCKS, P.E.IL.S.I. 

WILLIAM M. IDCKS. III, P.E.IP.S. 

Test Method: ASTM: D 1556 Sand Cone 

Lab and Field Testing Services for Compacted 
Salt Testing 
Project No. 2012.1112 

June 26, 2012 

Location 

On Drift W. 30 
10' E. of W. Wall; 4' Below Back 

(Corresponds to SG 53) 

Depth: 

Depth of Probe: 

Dry Density 
%Max 

67.5 

See Below 

N/A 

%Moisture Depth 

1.5 3rd Lift Upper Zone 

Control Density: 135.0 
Optimum Moisture: 0.0% 

ASTM D 1557 

Required Compaction: 80% 
Densometer ID: N/A 

PETTIGREW & ASSOCIATES 

Lab No.: 12 11881 

Copies To: Washington TRU Solutions, LLC 
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To: 

Project: 

Date of Test: 

Test No. 

SC7 

LABORATORY TEST REPORT 

PETTIGREW & ASSOCIATES, P.A. 
1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 
Carlsbad, NM 8822 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AASHTO R18 

DEBRA P. IDCKS, P.E.IL.S.I. 

WILLIAM M. IDCKS. III, P.E./P.S. 

Test Method: ASTM: D 1556 Sand Cone 

Lab and Field Testing Services for Compacted 
Salt Testing 
Project No. 2012.1112 

June 29, 2012 

Location 

On Drift W. 30 
5' E. of W. Wall; On Bottom Step; 8' Below Back 

(Corresponds to SG 60) 

Depth: See Below 

Depth of Probe: N/A 

Dry Density 
% Max % Moisture Depth 

65.0 0.6 7th lift; Top Zone 

Control Density: 135.0 
Optimum Moisture: 0.0% 

ASTM D 1557 

Required Compaction: 80% 
Densometer ID: N/A 

PETTIGREW & ASSOCIATES 

Lab No.: 12 11890 

Copies To: Washington TRU Solutions, LLC 
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To: 

Project: 

Date of Test: 

Test No. 

SC8 

Control Density: 

LABORATORY TEST REPORT 
PETTIGREW & ASSOCIATES, P.A. 

1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AASHTO R18 

DEBRA P. HICKS, P.E.IL.S.I. 
WILLIAM M. HICKS. Ill, P.E./P.S. 

Carlsbad, NM 8822 
Test Method: ASTM: D 1556 Sand Cone 

Lab and Field Testing Services for Compacted 
Salt Testing 
Project No. 2012.1112 

June 29, 2012 

Location 

On Drift W. 30 
15' E. ofW. Wall; On Middle Step; 6' Below Back 

(Corresponds to SG 63) 

135.0 
ASTM D 1557 

Depth: See Below 

Depth of Probe: N/A 

Dry Density 
%Max 

* 

%Moisture 

0.7 

Optimum Moisture: 0.0% 

Depth 

7th Lift; Top Zone 

Required Compaction: 80% Densometer ID: N/A 

PETTIGREW & ASSOCIATES *Invalid Test. Technician indicated the surface was still sloped, thus the data was erroneous. 

Lab No.: 12 11891 

Copies To: Washington TRU Solutions, LLC 
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To: 

LABORATORY TEST REPORT 
PETTIGREW & ASSOCIATES, P.A. 

1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AASHTO R18 

DEBRA P. IDCKS, P.E.IL.S.I. 
WILLIAM M. HICKS. III, P.E.IP.S. 

Carlsbad, NM 8822 
Test Method: ASTM: D 1556 Sand Cone 

Project: 

Date of Test: 

Test No. 

SC9 

Lab and Field Testing Services for Compacted 
Salt Testing 
Project No. 2012.1112 

June 29, 2012 

Location 

On Drift W. 30 
6' W. of E. Wall; On Top Step; 4' Below Back 

(Corresponds to SG 65) 

Control Density: 135.0 
ASTM D 1557 

Required Compaction: 80% 

Depth: See Below 

Depth of Probe: N/A 

Dry Density 
%Max 

* 

%Moisture 

1.0 

Optimum Moisture: 0.0% 

Densometer ID: N/A 

Depth 

7th Lift; Top Zone 

PETTIGREW & ASSOCIATES *Invalid Test. Technician indicated the surface was still sloped, thus the data was erroneous. 

Lab No.: 12 11892 

Copies To: Washington TRU Solutions, LLC 
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To: 

LABORATORY TEST REPORT 
PETTIGREW & ASSOCIATES, P.A. 

1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 
Carlsbad, NM 8822 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AASHTO R18 

DEBRA P. HICKS, P.E.!L.S.I. 

WILLIAM M. HICKS. III, P.E.IP.S. 

Test Method: ASTM: D 1556 Sand Cone 

Project: 

Date of Test: 

Test No. 

SC10 

Lab and Field Testing Services for Compacted 
Salt Testing 
Project No. 2012.1112 

July 10, 2012 

Location 

On Drift W. 30 
12' E. ofW. Wall and 5' Below Back 

(Corresponds to SG 67) 

Control Density: 135.0 
ASTM D 1557 

Required Compaction: 80% 

* Does Not Meet Specifications 

Lab No.: 12 12046 

Copies To: Washington TRU Solutions, LLC 

Depth: See Below 

Depth of Probe: N/A 

Dry Density 
% Max % Moisture 

76.4 * 1.7 

Optimum Moisture: 0.0% 

Densometer ID: N/A 

Depth 

Upper Zone 
Lifl13 

PETTIGREW & ASSOCIATES 
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To: 

Project: 

Date of Test: 

Test No. 

sc 11 

Control Density: 

LABORATORY TEST REPORT 

PETTIGREW & ASSOCIATES, P.A. 
1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 
Carlsbad, NM 8822 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AASHTO R18 

DEBRA P. HICKS, P.E./L.S.I. 

WILLIAM M. HICKS. III, P.E./P.S. 

Test Method: ASTM: D 1556 Sand Cone 

Lab and Field Testing Services for Compacted 
Salt Testing 
Project No. 2012.1112 

July 10, 2012 

Location 

On Drift W. 30 
1 0' E. of W. Wall and 4' Below Back 

(Corresponds to SG 69) 

135.0 
ASTM D 1557 

Depth: See Below 

Depth of Probe: N/A 

Dry Density 
%Max %Moisture Depth 

70.2 * 0.4 Upper Zone 
Lift13 

Optimum Moisture: 0.0% 

Required Compaction: 80% Densometer ID: N/A 

* Does Not Meet Specifications 
PETTIGREW & ASSOCIATES 

Lab No.: 12 12048 

Copies To: Washington TRU Solutions, LLC 
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To: 

LABORATORY TEST REPORT 
PETTIGREW & ASSOCIATES, P.A. 

1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AASHTO R18 

DEBRA P. HICKS, P.E./L.S.I. 
WILLIAM M. HICKS. III, P.E./P.S. 

Carlsbad, NM 8822 
Test Method: ASTM: D 1556 Sand Cone 

Project: 

Date of Test: 

Test No. 

sc 12 

Lab and Field Testing Services for Compacted 
Salt Testing 
Project No. 2012.1112 

July 10, 2012 

Location 

On Drift W. 30 
1 0' E. of W. Wall and 3' Below Back 

(Corresponds to SG 71) 

Control Density: 135.0 
ASTM D 1557 

Required Compaction: 80% 

* Does Not Meet Specifications 

Lab No.: 12 12050 

Copies To: Washington TRU Solutions, LLC 

Depth: See Below 

Depth of Probe: N/A 

Dry Density 
%Max %Moisture Depth 

67.6 * 1.5 Upper Zone 
lift13 

Optimum Moisture: 0.0% 

Densometer ID: N/A 

PETTIGREW & ASSOCIATES 
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To: 

LABORATORY TEST REPORT 
PETTIGREW & ASSOCIATES, P.A. 

1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AASHTO R18 

DEBRA P. HICKS, P.E.IL.S.I. 
WILLIAM M. HICKS. Ill, P.E.IP.S. 

Carlsbad, NM 8822 
Test Method: ASTM: D 1556 Sand Cone 

Project: 

Date of Test: 

Test No. 

SC13 

Lab and Field Testing Services for Compacted 
Salt Testing 
Project No. 2012.1112 

July 23, 2012 

Location 

On Drift W. 30 
4' E. ofW. Wall and 10' Below Back 

( Corresponds to SG 79 ) 

Control Density: 135.0 
ASTM D 1557 

Required Compaction: 70-80% 

* Does Not Meet Specifications 

Lab No.: 12 12825 

Copies To: Washington TRU Solutions, LLC 

Depth: See Below 

Depth of Probe: N/A 

Dry Density 
%Max %Moisture Depth 

67.9 * 2.1 Upper Zone 
32nd Lift 

Optimum Moisture: 0.0% 

Densometer ID: N/A 

PETIIGREW & ASSOCIATES 
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To: 

LABORATORY TEST REPORT 

PETTIGREW & ASSOCIATES, P.A. 
1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 
Carlsbad, NM 8822 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AASHTO R18 

DEBRA P. HICKS, P.E./L.S.I. 

WILLIAM M. HICKS. III, P.E./P.S. 

Test Method: ASTM: D 1556 Sand Cone 

Project: 

Date of Test: 

Test No. 

SC14 

Lab and Field Testing Services for Compacted 
Salt Testing 
Project No. 2012.1112 

July 23, 2012 

Location 

On Drift W. 30 
8' E. ofW.Wall and 4%' Below Back 

(Corresponds to SG 81 ) 

Control Density: 135.0 

ASTM D 1557 

Required Compaction: 70-80% 

* Does Not Meet Specifications 

Lab No.: 12 12825 

Copies To: Washington TRU Solutions, LLC 

Depth: See Below 

Depth of Probe: N/A 

Dry Density 
%Max %Moisture Depth 

62.1 * 0.6 Upper Zone 
32nd lift 

Optimum Moisture: 0.0% 

Densometer ID: N/A 

PETTIGREW & ASSOCIATES 



 

APPENDIX E – 2 

 
Appendix E – 2 Contains The Following From Scenario 2; 

 1.  The Laboratory Test Reports For The Nuclear Density 
      Testing Performed On The Lifts Of The Upper Zone 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



APPENDIX E - 2 Page 1 of 4
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To: 

Project: 

Date of Test: 

Test No. 

SG 136 

SG 137 

SG 138 

SG 139 

SG 140 

SG 141 

Control Density: 

LABORATORY TEST REPORT 

PETTIGREW & ASSOCIATES, P.A. 
1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AASHTO R18 

DEBRA P. IDCKS, P.E.IL.S.I. 

WILLIAM M. IDCKS. lll, P.E./P.S. 

Carlsbad, NM 8822 
Test Method: ASTM: D 6938 

Lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

August 14, 2012 

Location 

On Drift W - 30 
3'6" E. ofW. Rib and 6'3" from Back 

On Drift W - 30 
11 '2" E. of W. Rib and 6'7" from Back 

On Drift W - 30 
6'3" E. ofW. Rib and 4'6" from Back 

On Drift W - 30 
13' E. of W. Rib and 4' 3" from Back 

On Drift W - 30 
3' E. ofW. Rib and 2'10" from Back 

On Drift W - 30 
10' E. ofW. Rib and 2'9" from Back 

135.0 

Depth: See Below 

Depth of Probe: 5" 

Dry Density 
%Max %Moisture Depth 

65.1 * 0.3 10th Lift 

66.5 * 0.4 1Oth Lift 

64.7 * 0.4 10th Lift 

65.3 * 0.4 10th Lift 

63.6 * 0.4 10th Lift 

62.1 * 0.4 10th Lift 

Optimum Moisture: 0.0% 
STD/STAT Trench Corrections -4.8 

Required Compaction: 70-80% Densometer ID: 5071 

PETTIGREW & ASSOCIATES 
* Does Not Meet Specifications 

Lab No.: 12 12954-12960 

Copies To: Washington TRU Solutions, LLC 
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To: 

Project: 

Date of Test: 

Test No. 

SG 142 

SG 143 

SG 144 

SG 145 

SG 146 

SG 147 

LABORATORY TEST REPORT 
PETTIGREW & ASSOCIATES, P.A. 

1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 
Carlsbad, NM 8822 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AASHTO R18 

DEBRA P. HICKS, P.E.IL.S.I. 

WILLIAM M. HICKS. III, P.E.IP.S. 

Test Method: ASTM: D 6938 

Lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

August 16, 2012 Depth: See Below 

Depth of Probe: 6" 

Dry Density 
Location % Max % Moisture 

On Salt wall W-30; 5' E. of theW. wall and 1 0' beiow 55.1 * 0.3 
back 

On Salt wall W-30; 5' W. of the E. wall and 10' below 59.0 * 0.4 
back 

On Salt wall W-30; 6' E. of theW. wall and 8' below back 61.3 * 0.4 

On Salt wall W-30; 6' W. of the E. wall and 8' below back 63.7 * 0.4 

On Salt wall W-30; 5' E. of theW. wall and 4' below back 63.6 * 0.4 

On Salt wall W-30; 6' W. of the E. wall and 4' below back 58.8 * 0.4 

Depth 

7th Lift 

7th Lift 

7th Lift 

7th Lift 

7th Lift 

7th Lift 

Control Density: 135.0 Optimum Moisture: 0.0% 
ASTM D: 1557 

Required Compaction: 70-80% 

* Does Not Meet Specifications 

Lab No.: 12 14022-14028 

Copies To: Washington TRU Solutions, LLC 

STD/STAT Trench Corrections -8.7 

Densometer ID: 5071 

BY:~----~~~~~~----~---­

BY:~~~~~~~~~~~~P~.E. 
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To: 

Project: 

Date of Test: 

Test No. 

SG 148 

SG 149 

SG 150 

SG 151 

SG 152 

SG 153 

LABORATORY TEST REPORT 

PETTIGREW & ASSOCIATES, P.A. 
1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AASHTO R18 

DEBRA P. HICKS, P.E./L.S.I. 

WILLIAM M. HICKS. III, P.E./P.S. 

Carlsbad, NM 8822 
Test Method: ASTM: D 6938 

Lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

August 22, 2012 

Location 

On Drift W-30 
5' E. of W. Wall and 1 0' below back 

On Drift W-30 
6' W. of E. Wall and 10' below back 

On Drift W-30 
6' E. ofW.Wall and 7' below back 

On Drift W-30 
5' W. of E. Wall and 7' below back 

On Drift W-30 
5' E. of W.Wall and 4' below back 

On Drift W-30 
5' W. of E. Wall and 4' below back 

Depth: See Below 

Depth of Probe: 6" 

Dry Density 
% Max % Moisture 

60.8 * 0.4 

61.7 * 0.3 

61.1 * 0.6 

63.1 * 0.5 

64.1 * 0.5 

63.6 * 0.4 

Depth 

27th Lift on 
Top Zone 

27th Lift on 
Top Zone 

27th Lift on 
Top Zone 

27th Lift on 
Top Zone 

27th Lift on 
Top Zone 

27th Lift on 
Top Zone 

Control Density: 135.0 Optimum Moisture: 0.0% 
ASTM D: 1557 STD/STAT Trench Corrections -6.0 

Required Compaction: 70-80% Densometer ID: 5071 

PETTIGREW & ASSOCIATES 
* Does Not Meet Specifications 

Lab No.: 12 15116-15122 

Copies To: Washington TRU Solutions, LLC 
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To: 

LABORATORY TEST REPORT 

PETTIGREW & ASSOCIATES, P.A. 
1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AASHTO R18 

DEBRA P. HICKS, P E IL.SI 

WILLIAM M. HICKS. III, P.E/P.S. 

Carlsbad, NM 8822 
Test Method: ASTM: D 6938 

Project: 

Date of Test: 

Test No. 

SG 154 

SG 155 

SG 156 

SG 157 

SG 158 

SG 159 

Lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

August24, 2012 

Location 

On Drift W-30 
6' E. of W. Wall and 1 0' below back 

On Drift W-30 
3' W. of E. Wall and 1 0' below back 

On Drift W-30 
6' E. of W. Wall and 7' below back 

On Drift W-30 
7' W. of E. Wall and 7' below back 

On Drift W-30 
7' E. ofW.Wall and 4' below back 

On Drift W-30 
5' W. of E. Wall and 4' below back 

Control Density: 135.0 
ASTM D: 1557 

Required Compaction: 70-80% 

* Does Not Meet Specifications 

Lab No.: 12 15123-15129 

Copies To: Washington TRU Solutions, LLC 

Depth: See Below 

Depth of Probe: 6" 

Dry Density 
%Max %Moisture 

61.7 * 0.3 

62.1 * 0.2 

61.3 * 0.4 

64.2 * 0.5 

65.3 * 0.4 

62.1 * 0.3 

Optimum Moisture: 0.0% 

Depth 

34th Lift on 
Top Zone 

34th Lift on 
Top Zone 

34th Lift on 
Top Zone 

34th Lift on 
Top Zone 

34th Lift on 
Top Zone 

34th Lift on 
Top Zone 

STD/STAT Trench Corrections 2.2 

Densometer ID: 5071 

PETTIGREW & ASSOCIATES 



 

APPENDIX E – 3 

 
Appendix E – 3 Contains The Following From Scenario 3; 

 1.  The Laboratory Test Reports For The Nuclear Density 
      Testing Performed On The ROM Salt Placement 
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LABORATORY TEST REPORT 
PETTIGREW & ASSOCIATES, P.A. 

100 E. Navajo Drive, Suite 100 
HOBBS, NM 88240 
(575) 393-9827 

AASHTO R18 

DEBRA P. HICKS, P.E./L.S.I. 
WILLIAM M. HICKS. III, P.E./P.S. 

To: 

Project: 

Date of Teat: 

Test No. 

SG 160 

SG 161 

SG 162 

SG 163 

SG 164 

SG 165 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 
Carlsbad, NM 8822 

Lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

September 5, 2012 

Location 

On Drift W-30 · 
6' E. ofW. Wall and 10' below back 

On Drift W-30 
5' W. of E. Wall and 10' below back 

On Drift W-30 
6' E. of W. Wall and 7' below back 

On Drift W-30 
5' W. of E. Wall and 7' below back 

On Drift W-30 
6' E. of W. Wall and 4' below back 

On Drift W-30 
7' W. of E.Wall and 4' below back 

Control Denelty: 135.0 
ASTM D: 1557 

Required Compaction: 70-80% 

* Does Not Meet Specifications 

Lab No.: 12 15887-15892 

Copies To: Washington TRU Solutions, LLC 

Material: ROM Salt 

Test Method: ASTM: D 6938 

Depth: See Below 

Depth of Probe: 6" 

Dry Density 
% Max % Moisture 

64.5 * 0.4 

63.1 * 0.3 

68.1 * 0.5 

67.6 * 0.5 

64.8 * 0.5 

64.7 * 0.5 

Optimum Moisture: 0.0% 

Depth 

3rd Test Region 
Lift 

3rd Test Reglol'l 
Lift 

3rd Test Region 
Lift 

3rd Test Region 
Lift 

3rd Test Region 
Lift 

3rd Test Region 
Lift 

STDISTAT Trench Corrections 2.2 

Denaometer ID: 5071 

PETTIGREW & ASSOCIATES 

P.E. 
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LABORATORY TEST REPORT 
PETTIGREW & ASSOCIATES, P.A. 

100 E. Navajo Drive, Suite 100 
HOBBS, NM 88240 
(575) 393-9827 

AR 
AASHTO R1B 

DEBRA P. HICKS, P.E./L.S.I. 

WILLIAM M. HICKS. III, P.E.IP.S. 

To: 

Project: 

Date of Test: 

Test No. 

SG 168 

SG 169 

SG 170 

SG 171 

SG 172 

SG 173 

Control Density: 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 
Carlsbad, NM 8822 

Lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

September 7, 2012 

Location 

On Drift W-30 
5' E. of W. Wall and 1 0' Below Back 

On Drift W-30 
4' W. of E. Wall and 10' Below Back 

On Drift W-30 
4' E. of W. Wall and 7%' Below Back 

On Drift W-30 
4' W. of E. Wall and 7'h Below Back 

On Drift W-30 
5' E. of W. Wall and 4' Below Back 

On Drift W-30 
3' W. of E. Wall and 4' Below Back 

135.0 
ASTM D: 1557 

Required Compaction: 70-80% 

• Does Not Meet Specifications 

Lab No.: 12 15896-15902 

Copies To: Washington TRU Solutions, LLC 

Material: ROM Salt 

Test Method: ASTM: D 6938 

Depth: See Below 

Depth of Probe: 6" 

Dry Density 
% Max % Moisture 

61.6 * 0.3 

65.6 * 0.4 

65.1 * 0.4 

63.3 * 0.4 

66.9 * 0.4 

63 0 * 0.4 

Optimum Moisture: 0.0% 

Densometer ID: 5071 

Dapth 

3rd Test Region 
Lift 

3rd Test Region 
Lift 

3rd Test Region 
Lift 

3rd Test Region 
lift 

3rd Test Region 
Lift 

3rd Test Region 
Lift 

PETTIGREW & ASSOCIATES 

P.E. 
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To: 

Project: 

Date of Test: 

Test No. 

SG 174 

SG 175 

SG 176 

SG 177 

SG 178 

SG 179 

--------------------·----- ------

LABORATORY TEST REPORT 

PETTIGREW & ASSOCIATES, P:A. 
1110 N. GRIMES 

Washington TRU Solutions, LLC 
4021 NATIONAL PARKS HIGHWAY 
P. 0. BOX 2078 

HOBBS, NM 88240 
(575) 393-9827 

Material: ROM Salt 

AASHTO R1B 

DEBRA P. HICKS, P.E./L.S.I 
WILLIAM M. HICKS. III, P.E.IP.S. 

Carlsbad, NM 8822 
Test Method: · ASTM: D8938 

Lab and Field Testing Services for 
Compacted Salt Testing 
Project No. 2012.1112 

September 10, 2012 

Location 

On Drift W-30 
WR 6'6" and Back 8'0" 

On Drift W-30 
WR 13' 6" and Back 8'6" 

On Drift W-30 
WR 4'0" and Back 5'6" 

On Drift W-30 
WR 1 0' 0" and Back 6'0" 

On Drift W-30 
WR 6'0" and Back 3'0" 

On Drift W-30 
WR 12'0" and Back 3'0" 

Depth: See Below 

Depth of Probe: 6" 

Dry Density 
%Max %Moisture Depth 

71.7 * 0.3 3rd Region 

69.6 * 0.4 3rd Region 

71.0 * 0.4 3rd Region 

73.0 * 0.3 3rd Region 

70.1 * 0.4 3rd Region 

69.2 * 0.5 3rd Region 

Control Density: 135.0 Optimum Moisture: 0.0% 
ASTM D: 1557 STD/STAT 3170/511 

Required Compaction: 70-80% Densometer ID: 5071 

PETTIGREW & ASSOCIATES 

• Does Not Meet Specifications 

Lab No.: 12 15821-15827 

Copies To: Washington TRU Solutions, LLC 



 

APPENDIX F – 1 

 
Appendix F - 1 Contains The Following From Scenario 1; 

 1.  The Summary Sheets For The Lower Lift Placement, 
      Compaction And Down Time 
 2.  The Summary Sheets For The Upper Lift Placement, 
      Compaction And Down Time 
 3.  The Summary Sheet For The Lower And Upper Lift 

     Moisture/Density Data 
 

 

 

 

 

 

 

 

 

 

 

 

 



Time
Page 1 of 4

Lift #
Emplacement 

Time
Water Time

Compaction     Time                          
2 Passes

Compaction                      
Time                    

4 Passes

Compaction 
Time                    

6 Passes

Upper Zone 
Compaction 

Time

Down 
Time

Total Time

1 150 4 31 18 18 25 246

2 180 3 17 18 19 45 282

3 150 3 16 18 19 15 221

4 91 3 14 17 15 140

5 83 3 16 18 14 134

6 92 3 14 11 14 134

7 178 3 16 16 13 50 276

Average Cubic Foot Per Hour = 181

Scenario:  1

Test Region:  1

Lower Zone Total Time (Hr) = 23.9

*Time In Minutes

Lower Zone Total Time Without Down Time (Hr) = 21.65
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Time
Page 2 of 4

Lift #
Emplacement 

Time
Water Time

Compaction    Time                          
2 Passes

Compaction 
Time                    

4 Passes

Compaction 
Time                    

6 Passes

Upper Zone 
Compaction 

Time

Down 
Time

Total Time

1 15 1 85 30 131

2 8 1 100 141 250

3 12 1 79 92

4 15 1 60 90 166

5 9 1 62 72

6 15 1 80 96

7 15 1 68 84

8 13 1 63 30 107

9 11 1 60 72

10 16 1 45 62

11 19 1 47 60 127

12 13 1 33 47

Scenario:  1

Test Region:  1

*Time In Minutes
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Time
Page 3 of 4

Lift #
Emplacement 

Time
Water Time

Compaction    Time                          
2 Passes

Compaction 
Time                    

4 Passes

Compaction 
Time                    

6 Passes

Upper Zone 
Compaction 

Time

Down 
Time

Total Time

13 14 1 45 60

14 13 1 66 45 125

15 15 1 60 76

16 10 1 75 86

17 13 1 46 60

18 14 1 60 75

19 10 1 55 66

20 15 1 60 120 196

21 11 1 64 76

22 9 1 46 56

23 13 1 40 54

24 15 1 45 61

Scenario:  1

Test Region:  1

*Time In Minutes
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Time
Page 4 of 4

Lift #
Emplacement 

Time
Water Time

Compaction    Time                          
2 Passes

Compaction 
Time                    

4 Passes

Compaction 
Time                    

6 Passes

Upper Zone 
Compaction 

Time

Down 
Time

Total Time

25 14 1 50 65

26 15 1 53 30 99

27 14 1 48 63

28 13 1 52 66

29 13 1 54 68

30 11 1 45 57

31 11 1 48 60

32 15 1 60 76

Scenario:  1

Test Region:  1

*Time In Minutes

Upper Zone Total Time (Hr) = 47.5

Upper Zone Total Time Without Down Time (Hr) = 38.4

Averae Cubic Foot Per Hour = 162
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AVERAGE

Scenario:  1

Test Region:  1 Page 1 of 1

Date Lift #
Compactor 

Type
Avg. Compactor 
Speed  (ft/min)

Cumulative 
Number of 

Compaction 
(No. of 
Passes)

Maximum 
Density % 

Minimum 
Density %

Avg. Wet 
Density %

Avg. 
Moisture %

Avg. Dry 
Density %

6/5/12-6/15/12 1 - 7 ROLLER 132.28 2 77.4 71.8 75.1 1.6 74.1

6/5/12-6/15/12 1 - 7 ROLLER 141.31 4 76.6 72.4 75.8 1.7 74.5

6/5/12-6/15/12 1 - 7 ROLLER 148.12 6 78.2 73.3 76.0 1.4 74.8

UPPER ZONE

6/26/12-6/29/12 3-7 PUSHPLATE W/VIBRATION 1 68.3 58.4 64.1 1.1 63.3

7/10/12-7/11/12 13-32 1 72.6 54.6 64.2 1.4 63.3

68.3 58.4 64.1 1.2 63.4

72.9 59.9 65.4 1.3 64.6

68.7 54.7 62.5 1.4 61.57' From Back

PUSHPLATE W/O VIBRATION

3' From Back

5' From Back
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Appendix F - 2 Contains The Following From Scenario 2; 

 1.  The Summary Sheets For The Lower Lift Placement, 
      Compaction And Down Time 
 2.  The Summary Sheets For The Upper Lift Placement, 
      Compaction And Down Time 
 3.  The Summary Sheet For The Lower And Upper Lift 

     Moisture/Density Data 

 

 

 

 

 

 

 

 

 

 

 

 

 



Lower Zone

Scenario:  2

Test Region:  2 Time

Page 1 of 3

Time in minutes unless otherwise noted:

Lift #

Emplacement 

Time Water Time

Compaction 

Time                    

2 Passes

Compaction 

Time                     

4 Passes

Compaction 

Time                     

6 Passes

Upper Zone 

Compaction 

Time Down Time Total Time

1 45 0 10 6 6 N/A 0 67

2 37 N/A 0 61

3 N/A

4 0 7 9 7 N/A 0 61

5 40 0 N/A 0 64

6 8 11 9 N/A 66

7 31 N/A 55

8 0 8 8 9 N/A 0 63

9 N/A

10 0 7 9 7 N/A 0 61

Avg. 38 0 8 9 8 N/A 0 62

*segment averages used to fill missing data

Lower Zone Total Time (Hr)* = 10.3

Lower Zone Total Time Without Down Time (Hr)* = 10.3

Average Cubic Foot Per Hour = 283
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Lower Zone

Scenario:  2

Test Region:  2 Time

Page 2 of 3

Time in minutes unless otherwise noted:

Lift #

Emplacement 

Time Water Time

Compaction 

Time                    

2 Passes

Compaction 

Time                     

4 Passes

Compaction 

Time                     

6 Passes

Upper Zone 

Compaction 

Time Down Time Total Time

1 29 0 N/A N/A N/A 63 0 92

2 13 0 N/A N/A N/A 36 0 49

4 10 0 N/A N/A N/A 70 0 80

5 5 0 N/A N/A N/A 55 0 60

6 10 0 N/A N/A N/A 65 0 75

7 10 0 N/A N/A N/A 35 0 45

13 0 N/A N/A N/A 23 0 36

14 9 0 N/A N/A N/A 27 0 36

15 27 0 N/A N/A N/A 32 10 69

16 15 0 N/A N/A N/A 0 15

18 N/A N/A N/A 0 45

19 N/A N/A N/A 0 55

20 25 0 N/A N/A N/A 41 0 66

21 0 N/A N/A N/A 0 50

22 0 N/A N/A N/A 0 35

23 0 N/A N/A N/A 0 38

24 12 0 N/A N/A N/A 32 0 44

25 8 0 N/A N/A N/A 40 0 48
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Lower Zone

Scenario:  2

Test Region:  2 Time

Page 3 of 3

Time in minutes unless otherwise noted:

Lift #

Emplacement 

Time Water Time

Compaction 

Time                    

2 Passes

Compaction 

Time                     

4 Passes

Compaction 

Time                     

6 Passes

Upper Zone 

Compaction 

Time Down Time Total Time

26 6 0 N/A N/A N/A 0 49

28 0 N/A N/A N/A 0 48

29 0 N/A N/A N/A 0 48

30 0 N/A N/A N/A 0 49

31 0 N/A N/A N/A 43 0 43

32 11 0 N/A N/A N/A 43 0 54

33 8 0 N/A N/A N/A 42 0 50

34 0 N/A N/A N/A 0 40

35 0 N/A N/A N/A 0 42

36 0 N/A N/A N/A 0 28

38 0 N/A N/A N/A 0 35

39 7 0 N/A N/A N/A 37 0 44

40 8 0 N/A N/A N/A 0 51

Avg. 13 43 0 49

Average Cubic Foot Per Hour = 239

*segment averages used to fill missing data

Upper Zone Total Time (Hr)* = 32.7

Upper Zone Total Time Without Down Time (Hr) = 32.5
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Test Region:  2 Page 1 of 1

Date Lift #
Compactor 

Type
Avg. Compactor 
Speed (ft/min)

Cumulative 
Number of 

Compaction 
(No. of 
Passes)

Maximum 
Density %

Minimum 
Density %

Avg. Wet 
Density %

Avg. Moisture 
%

Avg. Dry 
Density %

7/25/12-7/26/12 1 - 6 ROLLER 98 2 76.1 73.0 75.0 0.4 74.6
7/25/12-7/26/12 1 - 6 ROLLER 73.5 4 78.3 72.6 76.4 0.4 75.5

7/25/12-7/26/12 1 - 6 ROLLER 100.2 6 77.3 71.5 75.8 0.4 74.7

7/26/12- 7/30/12 7 - 8 LHD 93.5 2 74.7 72.6 73.8 0.1 73.8
7/26/12- 7/30/13 7 - 8 LHD 93.5 4 76.6 68.4 73.0 0.0 73.0
7/26/12- 7/30/14 7 - 7 LHD 83.1 6 77.2 72.0 74.9 0.3 74.9

7/30/12-7/31/12 9 - 10 LHD 95.0 2 74.1 70.1 72.5 0.4 72.5
7/30/12-7/31/13 9 - 10 LHD 83.1 4 76.4 73.8 75.4 0.4 75.0
7/30/12-7/31/14 9 - 10 LHD 95.0 6 78.1 76.9 75.6 0.4 75.3

UPPER ZONE
8/8/12-8/24/12 1 - 40 1 66.5 55.1 62.7 0.4 62.5

65.3 58.8 63.1 0.4 62.9
65.3 61.1 63.4 0.5 63.1
66.5 55.1 61.7 0.3 61.5

PUSHPLATE W/O VIBRATION
Distance From Back

3' From Back
5' From Back
7' From Back

Scenario:  2
AVERAGE

LHD - Empty Bucket

Roller Compactor

LHD - Full Bucket
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APPENDIX F - 3 
 

Appendix F – 3 Contains The Following From Scenario 3; 

 1.  The Summary Sheets For ROM Salt Placement And Down Time 
 2.  The Summary Sheet For The Moisture/Density Data 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Time

Lift #
Emplacement 

Time Water Time
Compaction Time 

2 Passes
Compaction Time 

4 Passes
Compaction Time 

6 Passes
Upper Zone 

Compaction Time Down Time Total Time

1 6 N/A N/A N/A N/A N/A 0 6

2 82 N/A N/A N/A N/A N/A 0 82

3 37 N/A N/A N/A N/A N/A 0 37

4 33 N/A N/A N/A N/A N/A 0 33

5 33 N/A N/A N/A N/A N/A 0 33

6 29 N/A N/A N/A N/A N/A 0 30

7 29 N/A N/A N/A N/A N/A 0 30

8 31 N/A N/A N/A N/A N/A 5 36

9 20 N/A N/A N/A N/A N/A 0 20

Scenario 3

Test Region 3
Page 1 of 3

Zone total time (hr) =14.5

Zone total time without down time (hr) = 14.1

Average cubic foot per hour = 690
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Time

Lift #
Emplacement 

Time Water Time
Compaction Time 

2 Passes
Compaction Time 

4 Passes
Compaction Time 

6 Passes
Upper Zone 

Compaction Time Down Time Total Time

10 21 N/A N/A N/A N/A N/A 0 21

11 22 N/A N/A N/A N/A N/A 0 22

12 22 N/A N/A N/A N/A N/A 0 22

13 25 N/A N/A N/A N/A N/A 0 25

14 21 N/A N/A N/A N/A N/A 12 33

15 41 N/A N/A N/A N/A N/A 0 41

16 39 N/A N/A N/A N/A N/A 0 39

17 39 N/A N/A N/A N/A N/A 0 39

18 34 N/A N/A N/A N/A N/A 0 34

19 19 N/A N/A N/A N/A N/A 7 26

Page 2 of 3

Scenario 3

Test Region 3
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Time

Lift #
Emplacement 

Time Water Time
Compaction Time 

2 Passes
Compaction Time 

4 Passes
Compaction Time 

6 Passes
Upper Zone 

Compaction Time Down Time Total Time

20 25 N/A N/A N/A N/A N/A 0 25

21 27 N/A N/A N/A N/A N/A 0 27

22 24 N/A N/A N/A N/A N/A 0 24

23 28 N/A N/A N/A N/A N/A 0 28

24 44 N/A N/A N/A N/A N/A 0 44

25 27 N/A N/A N/A N/A N/A 0 27

26 21 N/A N/A N/A N/A N/A 0 21

27 20 N/A N/A N/A N/A N/A 0 20

28 24 N/A N/A N/A N/A N/A 0 24

29 23 N/A N/A N/A N/A N/A 0 23

Page 3 of 3

Scenario 3

Test Region 3
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Test Region:  3 Page 1 of 1

Date Lift #
Compactor 

Type
Avg. Compactor 
Speed (ft/min)

Cumulative 
Number of 

Compaction 
(No. of 
Passes)

Maximum 
Density %

Minimum 
Density %

Avg. Wet 
Density %

Avg. Moisture 
%

Avg. Dry 
Density %

9/4/12 - 9/5/12 1 - 5 N/A N/A N/A 68.1 63.1 65.8 0.5 65.5
9/5/12 - 9/7/12 6 -17 N/A N/A N/A 66.9 61.6 64.0 0.4 64.3
9/7/12 - 9/8/12 18 - 29 N/A N/A N/A 73.0 69.2 70.4 0.4 70.8

70.1 63.0 66.7 0.5 66.5
73.0 63.3 68.2 0.4 68.0
71.7 63.1 65.2 0.4 66.0

Scenario:  3

3' From Back
5' From Back
8' From Back

AVERAGE
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Appendix G Contains The Following; 

 1.  The Data Sheet For The Walk-Behind Vibratory Roller 
      Compactor Used To Compact The Lower Lifts 
 2.  The Data Sheet For The LHD Used To Place The Lower 
      And Upper Lifts 
 3.  The Data Sheet For The Fletcher Scaler Used To Pushup 
      And Compact Upper Zone Lifts 

 

 

 
 

 

 

 

 

 

 

 

 

 

 



APPENDIX G Page 1 of 3

• Locations 

• New Products 

Manuals 

• Spare Parts 

• Machines 

• FAQs 

Request a Product Demo 

W-'CKE~ 
NEUSON 

@ s~e Map C COntact ? Help 

Locator Products Service Library About us 

~ Home > Product Guide - Machines > RO 7H.CS 

~ Request e product demonmetion or training 
RD 7H-ES Double Drum Vibratory Roller 
Item Number: 0009408 Oo ~ Spore Pwts 

Description Technical Data Accessories Manuals Brochures Like Models 

Description Metric 

Length x width x height 2631 X 697.9 X 1166 mm 
(handle in working position) 

Length x width x height 1226.8 X 697.9 X 2215 mm 
(guide handle in transport 
position) 

Shipping size 1473 X 914 X 231 1 mm 

Dry Weight n2.s kg 

Operating weight 829.6 kg 

Shipping weight (induding 795.1 kg 
packaging) 

Drum width 650 mm 

Drum diameter 420 mm 

Curb dearance (R/L) 233.7 /233.7 mm 

Side dearance (RIL) 29.5/29.5 mm 

Water tank capacity 53 

Sprinkling system gravity fed 

Engine Type Hatz, diesel 

Fuel type Diesel 

Starting system Electric Start or Hand crank 

Displacement 445 cm3 

Max. Rated Power at Rated 6.1 kW at 2600 rpm 
Speed• 

Power Rating Specification ISO 3046/1 IFN 

Operating speed 2600 1/min 

Fuel consumption 1.63 1/h 

Fuel tank capacity 5 

Hydraulic tank capacity 30 

Dynamic (centrifugal) force 13 kN 

Frequency 55 Hz 

Static linear force per drum 5.01/7.51 N/mm 
(f/r) 

Dynamic linear force per 10.03/10.03 N/ mm 
drum (f/r) 

Total linear force per drum 15.04 / 17.54 N/mm 
(fi r) 

Static weight per drum (fi r) 331 .8 / 497.8 kg 

Variable speeds - Forward 0-4.0 kmlh 

Variable speeds - Forward 0-67 mlmin 

Variable speeds - Reverse 0-2.0 kmlh 

Variable speeds - Reverse 0-32 mlmin 

Gradeability without vibration 40 % 

Imperial 

103.6 X 27.48 X 45.9 in 

48.3 X 27.48 X 87.2 in 

58 X 36 X 91 in 

1703 lb 

1829 lb 

1753 lb 

25.5 in 

16.52 in 

9.2 / 9.2 in 

1.16 / 1.16 in 

14 US gal 

gravity fed 

Diesel 

Electric Start or Hand crank 

27.2 in3 

8.2 hp at 2600 rpm 

ISO 3046/1 IFN 

2600 rpm 

.43 US gallh 

1.3 US gal 

8 US gal 

2921 .5 lbf 

3300 vpm 

28.69 / 43.04 lbfln 

57.28 I 57.28 lblin 

85.97 / 100.32 lblin 

731 .6 / 1097.4 lb 

0-2.5 mph 

0-220 ft/min 

0-1 .2 mph 

0-105 ft/min 

40 % 
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