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1. Introduction 

This Program Plan describes the groundwater hydrology-related activities to be performed for 
the Waste Isolation Pilot Plant (WIPP) from Fiscal Years (FY) 2003 through 2009. The overall 
objectives of these activities are to resolve questions related to observed water-level changes 
around the WIPP site, provide data needed for comprehensive modeling of WIPP groundwater 
hydrology, construct a groundwater monitoring network that can be maintained throughout the 
operational period of WIPP, and plug and abandon deteriorating steel-cased wells. The 
description of the activities to be performed in FY04 and beyond represents our best current 
estimate of the work that will be needed, but these activities are necessarily contingent on the 
results of previous years' activities. 

1.1 Plan Motivation 
Groundwater-monitoring and modeling activities at the WIPP are an integral part of the U.S. 
Department of Energy's (DOE) broader requirements to demonstrate WIPP operations are 
performed in a manner that ensures protection of the environment, the health and safety of 
workers and the public, proper characterization of the disposal system, and compliance of the 
WIPP with applicable regulations. Continued compliance with regulations must be demonstrated 
every five years during the operational phase of the WIPP. The monitoring requirements apply 
not only for the current operational phase (-35 years), but extend through the post-closure phase 
of the facility to meet applicable regulations. Because of these long-term requirements, DOE'S 
Carlsbad Field Office (CBFO) has developed a Strategic Plan For Groundwater Monitoring at 
the Waste Isolation Pilot Plant (DOE, 2003) that describes: relevant regulatory drivers; the 
current groundwater-monitoring network and how it has evolved over time; current groundwater 
program elements; strategies for maintaining compliance; methods for implementing the 
strategies; and roles and responsibilities of monitoring program participants. 

A key element identified in the strategic groundwater-monitoring plan is the need for 
investigative studies and an implementation strategy to address compliance issues, 
regulatorlstakeholder concems, or operational and safety issues that may arise during the 
monitoring period. When such issues arise, DOE CBFO is responsible for directing project 
participants (e.g., the Management and Operating Contractor (MOC), the Scientific Advisor 
(SA), etc.) to develop a program plan and implement procedures for conducting the appropriate 
investigations. To this end, an Integrated Groundwater Team (IGWT) has been created with 
members from the DOE, the SA (Sandia National Laboratories (SNL)), and the MOC 
(Washington TRU Solutions (WTS)). 

Recently, several issues and regulatorlstakeholder concems related to groundwater hydrology at 
and around the WIPP site have arisen. In keeping with the requirements of the strategic 
groundwater plan, DOE CBFO identified the need for an investigative program and, because of 
the broad scope of the program, directed the development of an integrated program through the 
collaborative efforts of the IGWT. This document represents the required program plan. 



1.2 Technical Focus 
This integrated program plan presents an investigation of WIPP groundwater hydrology to 
address compliance requirements and regulatorlstakeholder concerns. The program has four 
principal components: 

Resolution of water-level-change issues 
Enhancement of groundwater models 
Construction of an optimized well network for Culebra groundwater monitoring 
Plugging and abandonment of deteriorating steel-cased wells 

These components are discussed in detail in subsequent sections of this plan. 

1.3 Plan Organization 
In addition to this introduction, the program plan is organized into eleven distinct sections. 
Section 2 describes the relevant compliance drivers for each of the identified issueslconcerns. 
Section 3 provides background information for each issue/concem, Section 4 provides a 
description of the modeling activities that are planned, Section 5 describes the field activities to 
be performed, Section 6 describes the sequence and scheduling of activities, and Section 7 
provides technical details on well drilling, completion, and logging. Roles and responsibilities 
and a work breakdown structure are described in Section 8. The plan concludes with 
documentation of planned milestones and deliverables (Sections 9 and lo), a discussion of 
planned meetings and reporting (Section 1 I), and a list of cited references (Section 12). 



2. Compliance Drivers 

All groundwater activities conducted at the WIPP are driven by federal and state regulations, 
commitments made by the DOE through implementation of program elements, and 
concerns/issues raised by regulators and stakeholders or DOE program auditors throughout the 
operational and post-closure phases of the repository. Taken collectively, these governing 
requirements are termed drivers. The strategic groundwater-monitoring plan (DOE, 2003) 
provides a detailed discussion of the applicable drivers, a summary of which is given below. 
Additionally, links between applicable drivers and the components of this program plan are 
discussed to provide the regulatory justification for the planned technical activities. 

2.1 40 CFR Parts 191 and 194 and the Compliance Certification 
Application 
The US. Environmental Protection Agency (EPA) standards governing the management and 
disposal of all spent nuclear fuel, high-level and transuranic (TRU) radioactive wastes are 
codified in 40 Code of Federal Regulation Part 191 (40 CFR 191) (EPA, 1985; 1993). The 
WIPP must satisfy these standards because it currently accepts Contact-Handled (CH) TRU 
waste and could eventually accept Remote-Handled (RH) TRU waste. To demonstrate 
compliance with EPA standards, WIPP must perform a Performance Assessment (PA). Subpart 
C of 40 CFR 5 194.32 specifies that: 

(a) Performance assessments shall consider natural processes and events, mining, deep 
drilling, and shallow drilling that may affect the disposal system during the regulatory 
time frame. 

Groundwater flow represents a potential natural process by which radionuclides released from 
the repository by inadvertent human intrusion could reach the accessible environment. As the 
most transmissive fully saturated unit above the repository horizon, the Culebra Dolomite 
Member of the Rustler Formation is considered the most significant potential groundwater- 
release pathway for radionuclides. Hence, PA groundwater modeling focuses on flow and 
transport through the Culebra. To capture the effects of drilling and mining around WIPP on 
Culebra groundwater flow, models must extend over the areas in which those activities are 
occurring, and must accurately represent both the properties of the Culebra (e.g., transmissivity) 
and the conditions driving flow (e.g., hydraulic head). 

The portion of the EPA standards that is applicable to groundwater monitoring can be found in 
Subpart B of 40 CFR 5 191.14(b) Assurance Requirements, namely: 

(b) Disposal systems shall be monitored after disposal to detect substantial and detrimental 
deviations from expected performance. This monitoring shall be done with techniques 
that do not jeopardize the isolation of the wastes and shall be conducted until there are 
no significant concerns to be addressed by further monitoring. 

Under the WIPP Land Withdrawal Act (LWA) of 1992 (PL 102-0579, 1992; as amended, 1996), 
the EPA was required to issue, by rule, the criteria for the WIPP certification and subsequent re- 
certifications of compliance with final disposal regulations. The EPA issued these required 



criteria as 40 CFR Part 194 (EPA, 1996). The portions of 40 CFR 194 applicable to groundwater 
monitoring are presented below and can be found in Subpart B Compliance Cert~ycation and Re- 
Certrjkation Applications and Subpart C Comphance Certification and Re-CertiJication General 
Requirements. 

Subpart B 8 194.15 Content of Compliance Re-Certification Application(s) 
(a) In submitting documentation of continued compliance pursuant to section 8(Q of the 

WIPP LWA, the previous compliance application shall be updated to provide sufficient 
information for the Administrator to determine whether or not the WIPP continues to be 
in compliance with the disposal regulations. Updated documentation shall include: 
(1) All additional geologic, geophysical, geochemical, hydrologic, and meteorologic 

information; 
(2) All additional monitoring data, analyses and results; 
(3) All additional analyses and results of laboratory experiments conducted by the 

Department or its contractors as part of the WIPP program; 
(4) An identification of any activities or assumptions that deviate from the most recent 

compliance application; 
(5) A description of all waste emplaced in the disposal system since the most recent 

compliance certification or re-certification application. Such description shall 
consist of a description of the waste characteristics and waste components identified 
in 5 194.24@)(1) and 8 194.24@)(2); 

(6) Any significant information not previously included in a compliance certification or 
re-certification application related to whether the disposal system continues to be in 
compliance with the disposal regulations; and 

(7) Any additional information requested by the Administrator or the Administrator's 
authorized representative. 

Subpart C 8 194.42 Monitoring 
(a) The Department shall conduct an analysis of the effects of disposal system parameters 

on the containment of waste in the disposal system and shall include the results of such 
analysis in any compliance application. The results of the analysis shall be used in 
developing plans for pre-closure and post-closure monitoring required pursuant to 
paragraphs (c) and (d) of this section. The disposal system parameters analyzed shall 
include, at a minimum: 
(1) Properties of backfilled material, including porosity, permeability, and degree of 

compaction and reconsolidation; 
(2) Stresses and extent of deformation of the surrounding roof, walls, and floor of the 

waste disposal room; 
(3) Initiation or displacement of major brittle deformation features in the roof or 

surrounding rock; 
(4) Ground water flow and other effects of human intrusion in the vicinity of the 

disposal system; 
(5) Brine quantity, flux, composition, and spatial distribution; 
(6) Gas quantity and composition; and 
(7) Temperature distribution. 



(b) For all disposal system parameters analyzed pursuant to paragraph (a) of this section, 
any compliance application shall document and substantiate the decision not to monitor 
a particular disposal system parameter because that parameter is considered to be 
insignificant to the containment of waste in the disposal system or to the verification of 
predictions about the future performance of the disposal system. 

(c) Pre-closure monitoring. To the extent practicable, pre-closure monitoring shall be 
conducted of significant disposal system parameter(s) as identified by the analysis 
conducted pursuant to paragraph (a) of this section. A disposal system parameter shall 
be considered significant if it affects the system's ability to contain waste or the ability 
to verify predictions about the future performance of the disposal system. Such 
monitoring shall begin as soon as practicable; however, in no case shall waste be 
emplaced in the disposal system prior to the implementation of pre-closure monitoring. 
Pre-closure monitoring shall end at the time at which the shafts of the disposal system 
are backfilled and sealed. 

(d) Post-closure monitoring. The disposal system shall, to the extent practicable, be 
monitored as soon as practicable after the shafts of the disposal system are backfilled 
and sealed to detect substantial and detrimental deviations from expected performance 
and shall end when the Department can demonstrate to the satisfaction of the 
Administrator that there are no significant concerns to be addressed by further 
monitoring. Post-closure monitoring shall be complementary to monitoring required 
pursuant to applicable federal hazardous waste regulations at parts 264, 265, 268, and 
270 of this chapter and shall be conducted with techniques that do not jeopardize the 
containment of waste in the disposal system. 

(e) Any compliance application shall include detailed pre-closure and post-closure 
monitoring plans for monitoring the performance of the disposal system. At a 
minimum, such plans shall: 
(1) Identify the parameters that will be monitored and how baseline values will be 

determined; 
(2) Indicate how each parameter will be used to evaluate any deviations fiom the 

expected performance of the disposal system; and 
(3) Discuss the length of time over which each parameter will be monitored to detect 

deviations from expected performance. 

Using the criteria established by the EPA in 40 CFR Part 194, the DOE prepared a Compliance 
Certification Application (CCA) to demonstrate compliance of the WIPP with the requirements 
put forth in 40-CFR Part 191. '1n 1996, this CCA, entitled Title 40 CFR Part 191 &npliance 
Certi$cation Application for the Waste Isolation Pilot Plant (DOE, 1996), was formally 
submitted to the EPA for a certification decision ruling. As required by 40 CFR Subpart C 
§194.42(a), the CCA contained, in part, the results of an analysis conducted to determine the 
effects of disposal system parameters on the containment of waste in the disposal system. These 
results were the basis for the development of a Compliance Monitoring Program (CMP) for pre- 
and post-closure monitoring activities required under 40 CFR Subpart C §194.42(c) and 
§194.42(d), respectively. Based on the final rule-making that certified the WIPP's compliance 
with the radioactive waste disposal regulations (EPA, 1998), the EPA implicitly accepted the 
results of the 40 CFR Subpart C §194.42(a) analysis as well as the pre- and post-closure 
monitoring plans prepared by the DOE. 

s ONLY 



The monitoring parameter analysis conducted by the DOE for the CCA was guided by several 
general principles and/or screening criteria (e.g., 50 FR 38081 and 40 CFR 194.42) including: 

Monitoring should address significant concerns associated with the performance of the 
isolation system and should provide meaningful data in a relatively short period of time 
(i.e., the time corresponding to the operational phase and the active institutional control 
phase of the facility). 
Monitoring should not become a reason to relax the degree of care for which the 
compliance determination is made. 
Monitoring must not jeopardize the integrity of the disposal system. 
Monitoring should address significant disposal system parameters and important 
disposal system concerns. 
Monitoring to assess compliance with radioactive waste disposal regulations should 
complement monitoring required for the hazardous waste disposal programs. 

When these guiding principleslcriteria were applied to the disposal system parameters 
specifically identified in 40 CFR Subpart C 4 194.42(a) as well as other parameters known to be 
important to system performance, ten parameters were formally adopted by the CMP that was 
included in the CCA (see Chapter 7.0, Appendix MON, and Attachment to Appendix MON 
(MONPAR)). These compliance-monitoring parameters, or COMPs, include: 

1. Culebra Groundwater Composition 
2. Change in Culebra Groundwater Flow (as manifested through Culebra water levels) 
3. Probability of Encountering a Castile Brine Reservoir 
4. Drilling Rate Within the Delaware Basin 
5. Surface Subsidence Measurements 
6. Waste Activity 
7. Creep Closure and Stresses 
8. Extent of Brittle Deformation 
9. Initiation of Brittle Deformation 
10. Displacement of Deformation Features 

Only the first two COMPs are relevant to this plan. 

Monitoring of Culebra groundwater composition, change in flow, and well water levels is to be 
conducted both during the pre-closure and post-closure (i.e., 30 years after closure andlor as 
required by RCRA) phases of the repository. CCA Appendices EMP and GWMP provide details 
of the groundwater-monitoring program including specifications for measurement frequency, 
sampling locations, and reporting responsibilities. Before WIPP received certification from the 
EPA, the EMP was developed in response to various DOE Orders (e.g., DOE Order 5400.1 
(DOE, 1990a), DOE Order 5400.5 (DOE, 1990b), and DOEIEH-0173T (DOE, 1991)) 
specifically written to prevent environmental contamination at a DOE site during its pre- 
operational and operational life. An Environmental Monitoring Plan (EMP) for the WIPP was 
prepared (DOE, 1994) in response to these requirements, was later submitted along with the 
CCA, and has now become an integral part of WIPP's certification. 



As noted, the EMP requires monitoring of groundwater, which is addressed in the WIPP GMP 
Plan (CCA Appendix GWMP), a companion plan to the EMP. The objectives of the GMP 
(formerly known as the GSP) are to: 

Determine the physical and chemical characteristics of WIPP groundwater 
Maintain surveillance of groundwater levels surrounding the WIPP facility, both before 
and throughout the operational lifetime of the facility 
Document and identify effects, if any, of WIPP operations on groundwater parameters 
Fulfill the requirements of the EPA Compliance Certification, DOE Orders and, as 
described later, the HWFP. 

The WIPP GMP consists of two subprograms including the Water Quality Sampling Program 
(WQSP) and the Water Level Monitoring Program (WLMP). Each of these programs has been 
implemented through appropriate program plans that are summarized below. 

Water Oualitv Samvling Promam. The WQSP was initiated before the WIPP was certified and 
included groundwater quality sampling and surveillance of most of the wells constructed during 
site characterization. In anticipation of EPA certification (and also the HWFP), seven new wells 
were drilled including six (WQSP-1 through 6) completed to the Culebra and one (WQSP-6A) 
completed to the Dewey Lake (see Figure 1). These wells were used to established background 
(or baseline) water quality and now, after certification, represent the sole locations for water 
quality compliance monitoring. Samples are collected from the seven wells twice per year, i.e., 
from March through May and again from September through November. The samples are 
analyzed for chemical and physical parameters, as well as for specific radionuclides. A complete 
list of sampled analytes is provided in the EMP. 

Water Level Monitoring Promam. The WLMP was also initiated before WIPP was certified by 
EPA and included groundwater-level measurements in all completed hydrologic units of the 
wells constructed during site characterization and surveillance (Figure 1). The water-level data, 
along with the hydrologic properties, were used during site characterization to establish flow 
rates and directions within the various hydrologic units. After certification, most of these wells 
have remained in the compliance-monitoring network to acquire data to assess changes in flow 
rates and directions with time. The WLMP provides the data for these assessments by measuring 
water levels either on a monthly or quarterly basis. Monthly measurements are taken at locations 
containing a single well or multiple wells completed to different hydrologic units, while 
quarterly measurements are taken in any redundant wells. The primary focus of the WLMP is 
the Culebra Dolomite Member of the Rustler Formation. However, the WLMP also collects 
water-level data in wells completed to other hydrologic units including the Dewey Lake 
Formation; the Forty-niner, Magenta, and Los Medaiios Members of the Rustler; the Rustler- 
Salado contact; and the Bell Canyon Formation. 
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Figure 1. WIPP monitoring-well network prior to beginning of plugging and 
abandonment. 



In the CMP developed for the CCA, the DOE made commitments to conduct a number of 
monitoring activities to comply with the criteria at 40 CFR $194.42 and to ensure that important 
deviations from the expected long-term performance of the repository are identified at the 
earliest possible time. To implement the CMP, the DOE developed the 40 CFR Parts 191 and 
194 Compliance Monitoring Implementation Plan (DOE, 1999). This plan identifies the 
activities needed to comply with the relevant regulatory monitoring requirements and the 
organizations responsible for the various monitoring activities. In addition, it establishes the 
compliance monitoring and reporting schedules and defmes the processes for assessing 
compliance against the CCA baseline and for reviewing and modifying the monitoring program 
to ensure that appropriate and useful parameters are included in the CMP. 

As discussed earlier, the CCA identified ten COMPs to be monitored. The EPA has accepted 
these ten parameters through its certification of the WIPP. As such, the CMP directed the SA to 
develop a plan for annually deriving the COMPs and assessing these derived values against the 
CCA baseline expectations. In response to this direction, the SA issued a COMPs assessment 
plan (SNL, 2000) which recommended that trigger values (TVs) be established for each COMP, 
as appropriate, and be used in the annual assessment as indicators of conditions that may affect 
continued compliance of the WIPP. The TVs assigned by the SA (SNL, 2002) were based not 
only on compliance issues, but also on the effect changes in a COMP could have on operations 
and safety of the facility and on assumptions used in the features, events, and processes (FEPs) 
analysis conducted for the CCA. Exceeding a TV is not to be taken as an indication that 
continued compliance is in jeopardy, but that further action, such as additional investigative 
studies, must be taken. 

The TVs established for the Culebra groundwater composition COMP make use of statistical 
quantities (means and confidence intervals, C.L) derived from concentrations of major ions 
determined during the background or baseline water quality sampling conducted for WQSP 
Wells 1 through 6. Specifically, the trigger values are defined as conditions in which Culebra 
groundwater composition (including both duplicate analyses from a given round of sampling) for 
a major ion falls outside the 95% C.I. for three consecutive sampling periods (or rounds). 

The TVs established for the Culebra groundwater-level COMP incorporate historical water-level 
measurements (and their errors) taken in the 32 wells used to calibrate the Culebra transmissivity 
(T) fields that defmed, in part, the flow and transport models used in the CCA PA. The 32 wells 
represented all the wells in the modeling domain with the exception of those that were 
sufficiently close to other wells to be considered redundant. The T-fields were interpolated from 
iterative simulations using the "point" values of transmissivity inferred from well testing at 
individual locations and water-level measurements made at all well locations within the 
modeling domain. In this process, the simulated T-fields were adjusted from model run to model 
run until the simulated heads fell within error ranges of heads estimated for each well in the 
model domain. The error ranges in heads are now being used as the TVs for the annual COMPs 
assessment. 



2.2 New Mexico Hazardous Waste Act and WIPP Hazardous Waste Facility 
Permit 
Waste disposed at the WlPP is termed "mixed" waste because it contains both radioactive and 
hazardous constituents. Disposal of radioactive constituents is regulated by EPA, as described 
above. Disposal of hazardous constituents is regulated under the Resource Conservation and 
Recovery Act (RCRA) (United States Code (USC), 1976). 

The RCRA is a statute designed to provide "cradle-to-grave" control of hazardous waste by 
imposing management requirements on generators and transporters of hazardous wastes and on 
owners and operators of treatment/storage/disposal facilities. The RCRA requirements are 
implemented primarily through the 40 CFR Part 260-280 series of regulations with Parts 260- 
270 consisting of requirements and standards pertaining to solid waste, particularly hazardous 
waste, and Parts 280-281 pertaining to the management of underground storage tanks (USTs) 
containing petroleum products or hazardous chemicals. 

The EPA has delegated authority to the State of New Mexico such that the state hazardous waste 
management program has been approved to operate in lieu of the federal RCRA program. 
Consequently, the New Mexico Environment Department (NMED) has authority over hazardous 
waste management at the WIPP. The New Mexico Hazardous Waste Act (NMHWA), and 
regulations promulgated thereunder, form the legal basis for the WIPP HWFP. Applicable New 
Mexico Administrative Code (NMAC) (NMED, 2000) requirements for groundwater monitoring 
include: 

20.4.1.500 NMAC (incorporating 40 CFR 95264.97 and 264.98) 

Specifies the requirements for a Detection Monitoring Program (DMP) to establish 
background groundwater quality and monitor indicator parameters and waste 
constituents that provide a reliable indication of the presence of hazardous constituents 
in the groundwater. 

20.4.1.500 NMAC (incorporating 40 CFR 5264.601(a)) 

Specifies the need for the DMP to demonstrate compliance with the environmental 
performance standard for the Underground Hazardous Waste Disposal Units 
(HWDUs). This standard requires prevention of any releases that may have adverse 
effects on human health or the environment due to migration of waste constituents in 
the groundwater or subsurface environment. 

20.4.1.500 NMAC (incorporating 40 CFR 55264.95,264.98,264.601, and 264.602) 

Specifies the need to identify the point of compliance relative to the groundwater flow 
direction and the need for detection monitoring wells. 

20.4.1.500 NMAC and 20.4.1.900 NMAC (incorporating 40 CFR @264.97(a) and (c), 
264.98(b), 270.42) 



Describes requirements for well location, maintenance, and plugging and sealing. 

20.4.1.500 NMAC (incorporating 40 CFR §264.98(a)) 

Specifies the parameters and constituents to be monitored in the DMP. 

20.4.1.500 NMAC (incorporating 40 CFR §264.97(f)) 

Specifies the need for determination of groundwater surface elevations at monitoring 
wells and throughout the region. 

20.4.1.500 NMAC (incorporating 40 CFR §264.98(e)) 

Specifies the need for the determination of groundwater flow rate and direction using 
groundwater surface elevations. 

In 1999, the NMED issued a hazardous waste facility permit (HWFP) to the DOE and the MOC 
to operate a hazardous waste storage and disposal facility at the WIPP (NMED, 1999). Among 
other terms and conditions of the permit, the NMED required the implementation of a Detection- 
Monitoring Program (DMP), Site Closure Plan, and Site Post-Closure Plan, each of which 
contained requirements pertaining to groundwater monitoring. These requirements are 
summarized below. 

2.2.1 Detection Monitoring Program 

The DMP is included as part of the HWFP (i.e., Module V) to establish background groundwater 
quality and to monitor indicator parameters and waste constituents that provide a reliable 
indication of the presence of hazardous constituents in the groundwater. Components of the 
DMP related to groundwater monitoring include: 

0 Point of compliance 
Well maintenance and plugging and abandonment 
Water quality sampling 
Groundwater level monitoring 
Data evaluation and reporting 

The HWFP (Module V.B.) defines the point of compliance as the vertical surface located 
perpendicular to the groundwater flow direction at the detection monitoring wells (DMWs) that 
extends to the Culebra Member of the Rustler Formation. The DMWs are specified to be the 
WQSP Wells 1 through 6 (completed to the Culebra) and WQSP Well 6A (completed to the 
Dewey Lake). 

Maintenance of the seven DMWs is performed according to the requirements of HWFP Module 
V.C. The DMWs may be plugged and abandoned (P&A'ed) by submitting a permit modification 
request to NMED. Plugging and abandonment would be performed in such a manner as to 
eliminate physical hazards, prevent groundwater contamination, conserve hydrostatic head, and 



prevent commingling of subsurface waters. A P&A report is to be submitted to NMED 90 days 
from the date the DMW is removed from the DMP. 

Groundwater quality sampling from WQSP-1 through 6 and 6A is required under the DMP 
(Module V.D. through V.F.) to establish an accurate and representative groundwater database 
that is scientifically defensible and demonstrates regulatory compliance. Two separate phases of 
sampling are identified under the DMP. During the first phase, groundwater sampling and 
analyses are performed to determine background or existing conditions of groundwater quality. 
This phase must be completed before any hazardous waste is disposed in the WIPP and must 
contain four sampling rounds performed over a two-year period'. In the second phase, 
groundwater sampling is performed semi-annually (March through May and September through 
November of each year) to determine if groundwater composition is changing or being affected 
by WIPP activities. The parameters and chemical constituents monitored in both phases are 
listed in Module V of the HWFP. 

The DMP also requires groundwater-level measurements in wells located across the site (Module 
V.G. and V.H.). Water-level measurements of particular interest are those taken in the Culebra 
and Magenta Members of the Rustler Formation. However, water-level measurements are also 
made in monitoring wells completed in other water-bearing zones overlying and underlying the 
WIPP repository horizon when access to those zones is possible. These zones include, but are 
not limited to, the Dewey Lake, the Forty-niner, the Rustler-Salado contact, and the Bell Canyon. 
Under the DMP, water-level measurements are taken in the seven water-quality wells (WQSP 
Wells 1 through 6 and Well 6A) and in older wells located at 26 other locations as called out in 
Attachment L, HWFP. Measurements are made monthly in at least one accessible completion 
interval at each available location. At locations with two or more wells completed in the same 
interval, quarterly measurements are to be taken in the redundant wells. Water levels in the new 
water-quality wells are measured monthly and, in addition, before each water-quality sampling 
event. 

2.2.2 Site Closure Plan 

The Site Closure Plan describes the activities necessary to close the WIPP individual units and 
facility and includes plans for underground panel closure, surface storage unit closures, shaft 
sealing, and activities related to groundwater. The operational phase of the facility will be 
followed by a decontamination and decommissioning phase and final closure. Closure will 
likely occur approximately 35 years after the date waste was first received. During the closure 
phase, monitoring wells no longer in use will be P&A'ed according to applicable regulations as 
provided for in the Closure Plan. Those wells remaining in the network during the closure phase 
(i.e., those not P&A'ed) will be monitored at the same frequency and level of effort described in 
the DMP for the operational phase. 

2.2.3 Site Post-Closure Plan 

The Site Post-Closure Plan describes the activities required to maintain the WIPP after 
completion of facility closure and to implement institutional controls to limit access. Post- 

' The water-quality baseline for the WIPP has been estabhshed and is based on 10 rounds of sampling conducted 
over a five-year period. 



closure groundwater monitoring will continue in accordance with the DMP. The sampling 
frequency may be changed to biannually after the final facility closure is completed. The final 
target analyte list specified in the HWFP for water-quality sampling may also be changed based 
on the final composition of the waste. The changes would require a modification of the current 
HWFP approved by the Secretary of the NMED. 

2.3 Other Related Requirements 
2.3.1 U.S. Bureau of Land Management 

Many of the wells used to monitor groundwater at the WIPP are located outside of the WIPP 
LWA boundary on land under the jurisdiction of the U.S. Bureau of Land Management (BLM). 
Access to BLM lands requires submittal and approval of right-of-way reservations, which may 
be subject to stipulations that could affect groundwater activities. The BLM, through these 
stipulations, may require that any well on public lands be configured in a manner that would 
provide for the protection of resource values (e.g., potash, hydrocarbons, etc). An example of 
the type of protection the BLM may impose is the use of cemented steel casing in the 
construction of wells that penetrate any water-soluble geologic units (e.g., salt or potash). 

2.3.2 Other WIPP LWA Requirements 

In addition to transferring control of the WIPP site from the DO1 to the DOE and the invoking of 
the requirements under 40 CFR 191 and 194, the WIPP LWA also required that the WIPP 
comply with all applicable Federal, State, and local regulations. Many of these regulations 
contain requirements relevant to activities supporting groundwater monitoring and are included 
in Appendix B of the strategic groundwater-monitoring plan for reference (DOE, 2003). 

2.3.3 DOE Audits 

The EMP that was developed in response to various DOE Orders (e.g., DOE Order 5400.1, DOE 
Order 5400.5, and DOEIEH-0173T) and that became an integral part of the CCA is subject to 
regular audits by the DOE Office of Assessment (OA) Team. These audits assess if field sites, 
such as WIPP, are implementing the orders and commitments of the DOE. Recommendations 
and findings fiom these audits could potentially result in changes to and issuance of new 
requirements related to groundwater hydrology. 

2.3.4 New Mexico Statutes Annotated and Office of the State Engineer 

Underground waters in New Mexico are declared to be public waters and, therefore, subject to 
the jurisdiction of the New Mexico Office of the State Engineer (OSE). Two New Mexico 
Statutes Annotated (NMSA) apply to the groundwater activities of the WIPP: (1) 72 NMSA 12- 
1-28 entitled Underground Waters and (2) 72 NMSA 13-1-12 entitled Artesian Wells (latter 
applies to WIPP wells even if the heads measured in the wells are not expected to extend above 
the elevation of the local ground surface). The OSE has defined artesian wells as those wells 
completed in hydraulically confined (pressurized) stratigraphic units in which the head levels 
exceed the head levels of local potable aquifers regardless of whether the head levels exceed the 
elevation of the ground surface. Important groundwater requirements found in these two articles 
include: 



Any entity planning to drill a well(s) to appropriate use of underground waters must 
apply to the OSE. Among other requirements, the application must describe the use of 
the waters, location of the proposed well, name of the landowner, and amount of water 
to be appropriated. 
A change in location of a well or change of water use requires an application to the 
OSE. 
Well drillers must be licensed by the OSE and landowners must use licensed drillers. 
The owner of a previous water right may drill replacement andlor supplemental wells 
provided the wells are drilled into the same underground basin and appropriate no more 
water than under the previous water right. The requirements for replacement wells 
depend on whether the well is under or over 100 feet from the original well. The OSE 
must be notified of the drilling of replacement and supplemental wells. 
The OSE must be notified before a new well is drilled or when an existing well is re- 
completed. The public must also be notified. 
A permit must be obtained from the OSE to drill, repair, plug, or abandon any artesian 
well. 
A drilling log of an artesian well must be kept and must include (1) recording the depth, 
thickness and character of different strata penetrated, (2) the dates when the work was 
begun and completed, (3) the amount, weight, and size of casing set, and (4) the 
number of inches of flow from such well above the casing. 

New Mexico Water Quality Act 

The New Mexico Water Quality Act is a state statute promulgated to address water-quality 
standards for surface and groundwaters of the State of New Mexico, the prevention or abatement 
of water pollution, and management of the disposal of septage and sludge. This act established 
the New Mexico Water Quality Control Commission (NMWQCC) and mandated the 
development of standards and regulations required to implement the act. The regulations 
promulgated by the NMWQCC are the Water Quality Control Commission Regulations (20.6.2 
NMAC) and the Standards for Interstate and Intrastate Surface Waters (20.6.4 NMAC). Because 
no surface waters exist at the WIPP site, surface water regulations do not apply directly; 
however, groundwater does exist at the site and is, therefore, protected under the act. The 
general premise of 20.6.2 NMAC is controlling discharges onto or below the surface of the 
ground to protect groundwater sources that have an existing total dissolved solids (TDS) 
concentration of 10,000 mg/L or less TDS, for present and potential future use as domestic and 
agriculture water supply. Discharge in this context is defined as spilling, leaking, pumping, 
pouring, emitting, emptying, or dumping into water or in a location and manner where there is 
reasonable probability that the discharge substance will reach subsurface water. The Secretary of 
the NMWQCC shall be notified of any planned discharge that may move directly or indirectly 
into the groundwater and shall notify the discharger, within 60 days, if a discharge permit is 
required. 

2.3.6 New Mexico Oil Conservation Division 

The Oil Conservation Division (OCD) of New Mexico's Energy, Mineral and Natural Resources 
Department has jurisdiction over any well drilled as an oil exploration well. Because WIPP has 
inherited wells from the petroleum industry, groundwater-monitoring activities conducted on 



such inherited wells are subject to the requirements of the OCD. Similar to the BLM 
requirements, OCD is required to protect hydrocarbon resources and, thus, has adopted 
procedures and methods for well completion that must be considered by the WIPP monitoring 
programs. 

2.4 Links Between Drivers and Program Components 
2.4.1 Resolution of Water-Level-Change Issues 

Monitoring of water levels at and near the WIPP site is a requirement of both the CCA and the 
HWFP. Water-level measurements, cast in terms of equivalent freshwater heads, are used to 
determine flow rate and direction and to assess continued compliance of the WIPP with 
applicable regulations. In the COMPs assessment for the year 2000 (SNL, 2001), freshwater 
heads were compared to trigger value ranges established for 28 of the 32 wells used in generation 
of the CCA Culebra T fields (water levels in the other four wells could not be determined 
because the wells had been removed from the monitoring network, i.e., plugged and abandoned, 
or converted to monitor units other than the Culebra). Of these 28 measurements, freshwater 
heads in 21 wells appeared to be outside the trigger value ranges, 20 higher and one lower than 
expected. Head changes in four of the wells could be explained by problems with well casings 
andlor leaking packers, leaving 17 wells with unexpectedly high freshwater heads. Exceeding 
trigger values does not mean that continued compliance is in jeopardy, but that further action 
must be taken. 

As a result of the observed water-level changes, EPA has indicated that DOE must incorporate 
information in the Compliance Recertification Application (CRA) that reflects new knowledge 
related to the current conceptualization of the WIPP hydrogeology (EPA, 2002). Specifically, 
EPA has stated: 

"Given recent hydrogeologic data from around the WIPP site, the CRA must justify use of 
the current conceptual model for shallow geology and the conceptual model 
implementation in BRAGFLO, SECO, and other appropriate PA codes. Alternatively, the 
conceptual model should be changed and undergo review by a conceptual model peer 
review panel." 

In addition, the Environmental Evaluation Group (EEG), a stakeholder on WIPP matters, has 
expressed concerns "over the continuing water level increases in the Culebra aquifer, the 
possible ramifications on recertification, any deleterious impact on DOE'S ability to identify and 
mitigate fluid injection activities in this resource-rich area, and most importantly, the potential 
impact on the performance of the repository (EEG, 2002)." Furthermore, EEG states that 
"unless the source of the increases is identified, the validity of the Culebra conceptual model is 
in question." 

Based on requirements for further investigations when trigger values are exceeded and the 
concerns expressed by the EPA and EEG, investigative studies have been defined to resolve the 
water-level changes and are presented in this plan. 

INFORMATION ONLY 



2.4.2 Enhancement of Groundwater Models 

One of the assumptions underlying the Culebra model used for the CCA was that the Culebra 
could be considered to be at steady-state. That is, water levels in the Culebra were not expected 
to change except in response to long-term changes in climatic conditions, with response times on 
the order of hundreds to thousands of years. Over the period during which WIPP will be 
monitored, no changes in water levels were expected. The changes in water levels that have 
been observed are not consistent with this assumption of steady-state conditions. Consequently, 
our groundwater models must be enhanced to take into account the factors that may be 
contributing to the observed water-level changes to satisfy the requirements of 40 CFR 
5 l94.32(a) cited above in Section 2.1. 

2.4.3 Construction of an Optimized Well Network for Culebra Monitoring 

Monitoring of Culebra water quality and water levels at and near the WIPP site is a requirement 
of both the CCA and the HWFP. Water-level measurements, cast in terms of equivalent 
freshwater heads, are used to determine flow rate and direction for the HWFP. Water quality and 
freshwater heads are used to assess continued compliance of the WIPP with both EPA 
certification and HWFP requirements. 

Based on the regulatory drivers, the monitoring well network has two requirements: monitoring 
water quality and water levels in the seven DMP wells (WQSP-1 through 6 and WQSP-6A) and 
monitoring of water levels only in the other wells in the existing well monitoring network. The 
six WQSP wells completed to the Culebra are pumped twice a year for water-quality samples. 
This pumping causes the water levels in these wells to be in a continual state of fluctuation, and 
prevents the data from these wells from being used to determine the groundwater flow rate and 
direction as required by the HWFP. The requirements for determination of flow rate and 
direction are in fact met by the monitoring performed in wells other than the six Culebra DMP 
WQSP wells. Thus, maintenance of an adequate network of wells apart from the DMP (WQSP) 
wells is essential in meeting our regulatory requirements. 

The existing well network includes approximately 70 wells. Many of these wells were converted 
geologic core holes or potash resource evaluation holes, so were not constructed or located 
specifically for characterizing the WIPP groundwater hydrology. In addition, most of the 
existing wells are steel-cased and were constructed more than 20 years ago. Because of age and 
the corrosive brine environments in some wells, the steel casings are deteriorating, requiring that 
they be PLA'ed. It is likely that all steel-cased wells will need to be P&A'ed within the next 5 
to 10 years, thereby reducing the number of wells in the monitoring network to a value less than 
that needed to quantify flow rate and direction accurately. 

Issues of current well location, age, and P&A suggest that wells will need to be replaced and, in 
some cases, relocated. These issues raise the question of what constitutes an adequate network 
of wells for monitoring WIPP hydrology. In a homogeneous medium under steady-state 
conditions, three wells along the northern WIPP boundary and three wells along the southern 
boundary might be adequate to define groundwater flow direction and velocity across the site 
assuming the hydraulic gradient trends north to south. The Culebra, however, is not a 
homogepeous medium, nor does it appear to be at steady-state. The transmissivity of the 
Culebra varies over six orders of magnitudk from east of the WIPP site to Nash Draw located 



west of the site. This heterogeneity causes both flow direction and velocity to be highly variable 
and location-specific. In order to understand flow patterns on the WIPP site, more wells are 
needed than simply three upgradient and three downgradient. In addition, monitoring since the 
time of the CCA has shown that water levels in the Culebra and other strata change in response 
to a variety of stresses originating off the WIPP site. If the monitoring network were restricted to 
wells only on the WIPP site, there would be little chance of understanding why water levels were 
changing. Thus, an optimized monitoring network should include wells both on the WIPP site 
and several miles from the WIPP site in key locations. Justification for the number of wells and 
their locations is provided in Section 5. 

2.4.4 Plugging and Abandonment of Deteriorating Steel-Cased Wells 

As discussed above, the steel-cased wells in the existing groundwater-monitoring network are 
deteriorating because of age and the corrosive brine environment in some of the wells. Several 
wells have already been P&A'ed and others will need to be P&A'ed based on ultrasonic imaging 
tests conducted recently by the MOC. P&A requirements are addressed in the HWFP (Module 
V.C.), BLM special stipulations (attached to Right-of-way No. NM-108365 (WIPP well bores), 
subsection 2(a)(b)), and in NMSA statutes enforced by the New Mexico Office of the State 
Engineer (Articles 4-19.1 & 4-20.2 of the OSE "Rules and Regulations Governing Drilling of 
Wells and Appropriation and Use of Groundwater in New Mexico"). 





3. Background 

Background information about the four program components defined above is presented in this 
section to provide a context for the planned activities discussed in subsequent sections. 

3.1 Observed Water-Level Changes and Potential Causes 
Water-level records (hydrographs) from the WIPP wells reveal a variety of changes since 
monitoring began in the earliest wells in 1977. Hydrographs from the wells within the 16 square 
miles of the WIPP site typically show myriad effects because of the extensive well testing and 
shaft activities that occurred in the 1980's. Hydrographs from wells in Nash Draw and P-14 
typically do not show responses to tests conducted on the WIPP site, but nevertheless show 
broad rising and falling trends over periods of several years (Figure 2). Since 1989, a general 
long-term rise has been observed in both Culebra and Magenta water levels (e.g., Figure 3) over 
a broad area including Nash Draw. At the time of the CCA, this long-term rise was recognized, 
but was thought (outside of Nash Draw) to represent the recovery from the accumulation of tests 
and shaft leakage that had occurred at the WIPP site since the late 1970's. Water levels in Nash 
Draw were thought to respond to changes in the amounts of potash mill effluent discharged into 
the draw (e.g., Silva (1996)). As the rise in water levels has continued over recent years, 
however, observed heads have exceeded the ranges of uncertainty established for the steady-state 
heads in most of the 32 wells used in calibration of the T fields for the CCA, throwing into 
question the earlier explanation for the rise. In addition, short-term fluctuations of unknown 
origin in Culebra water levels have occurred in specific areas (e.g., Figure 4). 
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Figure 2. Water-level trends in Nash Draw wells and P-14. 
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Figure 3. Rising Culebra and Magenta water levels at H-6. 

Figure 4. Example of short-term water-level fluctuation north of WIPP. 



In addition to the water-level changes discussed above, significant water-level fluctuations have 
also been observed in the Culebra at H-9 south of the WIPP site (Figure 5). These changes have 
propagated to the north to wells near the southern WIPP site boundary such as P-17 and H-12. 
Because of the presence of salt-water-injection wells several miles northeast of H-9 and 
extensive oil and gas drilling around H-9 (see Figure 6), speculation as to the cause of the water- 
level changes has centered on leaking boreholes (Silva, 1996). The target horizon for salt-water- 
injection wells (indicated by single diagonal lines in Figure 6) lies in the Bell Canyon or deeper 
formations. For water being injected at those depths to be influencing Rustler aquifers, it would 
have to be leaking either around the casing in the injection wells themselves or through other 
wells, perhaps improperly plugged and abandoned (P&A'ed wells are marked by horizontal bars 
in Figure 6), that penetrate the injection horizon. 
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Figure 5. Culebra water levels a t  H-9. 

Other possible explanations for observed water-level changes center on potash exploration holes. 
The potash exploration holes shown on Figure 6 are used to evaluate potash resources in the 
upper Salado, and are typically plugged and abandoned shortly after drilling. Some of these 
holes date back to the fust half of the twentieth century, when plugging and abandonment 
practices were not as rigorous as they are today. From a search of BLM records, plugging and 
abandonment records were found for 576 exploration holes in the vicinity of the WIPP site (T 
20-24 S, R 30-32 E). Figure 7 shows the locations of 84 of these holes that were not filled with 
cement to the ground surface, but were instead filled with mud, sand, cuttings, salt cuttings, 
andlor brine, or were simply left open. These holes provide potential avenues for vertical 
hydraulic communication among the formations above the Salado. 



RED WELLS DRILLED PRIOR TO JUNE 30 1995 
BLUE WELLS DRILLED AFTER JULY I ,  1995 
BLACK PERMIlTED WELLS, NOT YET DRILLED 

DRILLING IN THE VICINITY OF THE WIPP SITE 

Figure 6. Petroleum and potash industry boreholes around the WIPP site. 
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Figure 7. Potentially leaky potash holes. 
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Many of the poorly plugged potash holes are located near, and in some cases beneath, the 
Mississippi East tailings pile located 7 to 8 miles due north of the WIPP site (Figure 8). Disposal 
of mine tailings and refining-process effluent at that location began in 1965. Records obtained 
from the New Mexico State Engineer show how much water has been pumped from local 
aquifers (Ogallala or Capitan) each year since 1973 for use in the potash-refining process (Figure 
9). Since 1973, an average of 2400 acre-feet of water per year has been pumped. Based on 
knowledge of the potash refining process, we estimate that approximately 90% of this water is 
discharged onto the tailings pile. Geohydrology Associates (1978) estimated that approximately 
half of the brine discharged seeps into the ground annually, while the remainder evaporates. 
Therefore, on average, approximately 1100 acre-ft of brine may be infiltrating each year. Brine 
from this tailings pile may enter the Rustler through leaky boreholes andfor by first moving 
laterally into Nash Draw and then downward through subsidence fractures that have opened over 
potash mine workings (Figure 10). 

Since the time of the CCA and the modeling reported by Corbet and Knupp (1996), many new 
petroleum exploration holes have been drilled around the WIPP site, as shown by the blue wells 
on Figure 6 .  A review of new and additional well logs from the potash and petroleum industries 
has identified two potential "re-entrants" of Salado dissolution extending from Nash Draw under 
the surface of Livingston Ridge to the southeast (see blue line on Figure 8). If these dissolution 
re-entrants are present and have increased the permeability of the Rustler and shallower units, 
they may provide local short-circuits of the flow system that were not captured by the CCA 
modeling. 

Based on the information discussed above, three scenarios have been defined that are thought to 
have the potential to affect water levels and are considered worth investigating further: 

1. Leakage from the Mississippi East tailings pile/ponds causing locally elevated Culebra 
and Magenta heads, which then propagate to the south; 

2. Leakage through boreholes that are poorly cased or improperly plugged and abandoned, 
including both leakage among units above the Salado and leakage from units (or 
injection) below the Salado; and 

3. High-T conduits caused by dissolution extending from Nash Draw to the (south)east 
allowing heads in Nash Draw to affect heads under Livingston Ridge (including the 
WIPP site) more than previously thought. 

Note that these scenarios are not mutually exclusive, and may all be contributing to the observed 
water-level fluctuations. 



WIPP SITE AND SURROUNDING AREAS - 

Figure 8. Air-photo map of WIPP area showing halite margins, locations of planned new 
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Figure 9. Annual water pumpage at  Mississippi East potash mill location. 

3.2 CCA Conceptual and Numerical Hydrogeologic Models 
For the CCA, a basin-scale conceptual model of WIPP hydrology was developed and evaluated 
using a three-dimensional numerical model (Corbet and Knupp, 1996). In this conceptual model, 
groundwater flow in the Culebra in the vicinity of the WIPP site is considered a portion of a 
larger hydrologic system that includes all of the strata overlying the Salado Formation. This 
system extends laterally well beyond the WIPP site to the boundaries of the groundwater basin. 
A continuous water table extends across this basin, generally in the Dewey Lake Redbeds, 
although in some locations it may be present in rock of such low permeability that it is not easily 
observed. The shape and elevation of the water table largely determine rates and directions of 
groundwater flow in the Culebra and other units. The water table and modem-day pattern of 
groundwater flow have not fully equilibrated to the drier climate that has prevailed since the end 
of the Pleistocene, with the result that water levels might be expected to be slowly declining. 
Water levels might rise or fall by a few meters over a period of centuries, however, in response 
to cycles of wetter and drier climate that have occurred over the past 8,000 years. The lag time 
between a climate change and the resulting water-level change is probably several centuries. 
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Dissolution of the upper Salado, and associated subsidence, collapse, and fracturing, have 
resulted in a zoned distribution of permeability in the overlying units. Permeabilities are orders 
of magnitude higher in areas where dissolution has disrupted stratigraphic layering than in areas 
where the strata are intact. The WIPP site lies in the transition region between these two areas. 
None of the water in the Culebra at the WIPP site is thought to originate where the Culebra crops 
out or where overlying units have been removed or fractured (i.e., west and northwest of WIPP), 
but instead is thought to come from the east and northeast. The time required for water to travel 
from the water table upgradient of WIPP to the Culebra at the WIPP site is probably on the order 
of thousands to tens of thousands of years. Within the WIPP site boundary, groundwater inflow 
to the Culebra is predominantly from lateral flow, with a minor component coming from very 
slow leakage from the overlying Tamarisk-none of it comes from precipitation on the WIPP 
site land surface. Nearly all of the groundwater within the Culebra exits the WIPP site by lateral 
flow, so treating the Culebra as a hlly confined aquifer was considered a reasonable approach to 
simulating off-site transport of radionuclides. 

Because of the distance of the WIPP site from the natural hydrologic boundaries of the 
groundwater basin and the long times required for changes in the boundary conditions to be 
manifested at WIPP, we assumed for the CCA that, except for the residual hydrologic effects of 
WIPP's own activities, the Culebra at WIPP could be considered to be under steady-state 
conditions. Culebra transmissivity (T) fields were generated by, fust, kriging the values of T 
inferred from hydraulic tests at individual wells to generate continuous distributions of T over 
the model domain. This was done using indicator categorical simulation to preserve the 
observed difference between low-T (log T < -5.9 m2/s) and high-T regions of the Culebra (see 
Appendix TFIELD in DOE, 1996). These T fields were then calibrated using a pilot-point 
method to inferred steady-state freshwater head values at 32 wells and to transient responses 
observed in connection with large-scale pumping tests, shaft construction, and leakage into 
shafts. 

Three sets of 100 equally probable realizations of the Culebra T field were created (CCA 
replicates 1,2, and 3). Groundwater flow and radionuclide transport through these T fields were 
simulated to assess the radionuclide releases that might occur from the WIPP repository to the 
accessible environment under undisturbed conditions, conditions of increased potash mining near 
WIPP in the future, and potential human intrusion of the repository. 

3.3 Monitoring Network 
Historically, WIPP has monitored water levels in the Culebra, Magenta, and other water-bearing 
zones from a network of oil-field-style steel-cased wells that were drilled for site- 
characterization purposes. Using these wells, WIPP has been able to present adequate 
groundwater flow rate and direction data in the past to gain certification of the repository and the 
HWFP. However, most of these wells were drilled over 20 years ago and are now beginning to 
fail because they are exposed to high-salinity groundwater that corrodes and deteriorates the steel 
well casing and cement bond between the casing and borehole wall. As the individual wells 
begin to fail or provide data that are uncertain, our ability to provide the data required to 
maintain compliance with the repository certification and the HWFP is impaired. At some point, 
we will not have suftlcient wells to continue to define groundwater flow rate and direction as 
required by the HWFP and the CCA. Thus, we must begin to replace the old wells that are 



plugged or that are providing unreliable data so that we can demonstrate to the regulators the 
same level of knowledge, if not greater, that we exhibited when we gained our initial 
certification and permit. 

In addition to the units above the Salado, WIPP has also monitored water levels in the Bell 
Canyon Formation, below the Salado and Castile Formations. The Bell Canyon is one of the 
primary targets for oil exploration around the WIPP site, and is also the receiving horizon for 
salt-water-disposal injection wells. Monitoring in the Bell Canyon provides assurance that 
petroleum-industry activities around the WIPP site are not altering conditions in the Bell Canyon 
in such a way as to compromise WIPP's performance. Accordingly, we must maintain the 
capability to continue monitoring in the Bell Canyon. 

3.4 Plugging and Abandonment 
As wells deteriorate and lose integrity, or as they are no longer needed, they must be plugged and 
abandoned in accordance with the regulations described in Section 2. Plugging and 
abandonment must be coordinated with installation of new wells, however, to ensure that an 
adequate network to meet our monitoring requirements exists at all times. 

The typical failure mode for steel-cased wells around the WIPP site is by holes developing in the 
casing through corrosion (rust). The high-salinity brines found in wells around the WIPP site 
accelerate rust compared to fresh water. In addition, wells west of the site in Nash Draw are 
subject to ground movement caused by subsidence over potash mines. This earth movement 
may cause the cement bond behind the well casing to fracture. When such fracturing occurs, 
fluids may migrate behind the casing, allowing corrosion to occur on both the inner and outer 
surfaces of the casing. This type of condition was found to have occurred at well WIPP-28, 
located at the north end of Nash Draw, when it was plugged and abandoned. 

To date, eight steel-cased WIPP wells have failed at ages between 21 and 23 years. The majority 
of the remaining steel-cased WIPP wells are at least 20 years old, and none are expected to 
survive beyond approximately 2010. 
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4. Modeling Activities 

As discussed above, enhanced conceptual and numerical models of WIPP hydrology will be 
developed as part of this program. This activity has several distinct phases. First, an assessment 
begun in FY02 of the effects of water levels outside the calibrated ranges on the validity of the 
CCA T fields will be completed. This assessment is being performed using what might be 
termed a "first generation" of new T fields based on an enhanced conceptual model of the 
Culebra. When completed, these first-generation T fields will be used in compliance 
calculations for the first WIPP CRA in 2003, and in a preliminary assessment of the scenarios 
outlined in Section 3.1. As the field activities discussed in Section 5 are completed and provide 
new data, the conceptual model will be enhanced further, and a "second generation" of Culebra 
T fields will be created. At the same time, a model of Magenta hydrology will be developed that 
can be linked, as appropriate, to the new Culebra model. The final result will be a new, peer- 
reviewed model, or set of models, that can be used in compliance calculations for the second 
WIPP CRA in 2008. 

4.1 Revised Conceptual Model and First-Generation Base T Fields 
While the conceptual basin-scale model described in Section 3.2 above is still considered 
essentially correct, some refinement of it is now thought to be necessary to account for localized 
conditions as described in the models of Holt and Powers (1988) and Holt (1997). The basin- 
scale conceptual model was the product, in part, of a 3D regional modeling study using 2-km by 
2-km cells. The existence and effects of smaller scale features could not be assessed during that 
study. Such features might create local conditions different than those predicted by the regional 
model. In addition, our earlier conceptual model did not include anthropogenic influences that 
might currently be affecting the system, but instead assumed that, apart from hydrologic 
disturbances caused by WIPP's own activities, the hydrologic system was essentially at steady 
state. 

Holt and Powers (1988) developed a more detailed conceptual model for the Rustler Formation 
based on examination of drillhole logs, core, outcrops, and shaft exposures. Holt (1997) later 
refined this model with respect to the Culebra. Holt and Powers observed four horizons within 
the Rustler Formation where mudstone is present. In some locations, halite is found with the 
mudstone at these horizons whereas in other locations it is not. They identified these horizons, 
shown in Figure 1 1, as follows: 

mlhl-below the anhydrite layer in the middle of the Los Medaiios Member 
m2/h2--immediately below the Culebra at the top of the Los Medafios Member 
m3ih3-between anhydrite layers in the lower Tamarisk Member 
m4h4-between anhydrite layers in the middle of the Forty-niner Member 

Based on drillhole logs, they mapped the margins of the halite-bearing zones as shown (updated 
with more recent information) in Figure 8. The Rustler dips to the east from Nash Draw, and 
halite is found east of the margins, where the Rustler is buried more deeply. 
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Figure 11. Stratigraphic subdivisions of the Rustler Formation. 

Whereas early researchers (e.g., Snyder, 1985) interpreted the absence of halite west of these 
margins as evidence of dissolution, Holt and Powers (1988) interpreted it as reflecting changes in 
the depositional environment, not dissolution. In their model, the only place where dissolution 
of Rustler halite may have occurred is along the present-day margins. 

The occurrence (or not) of dissolution is important because of its possible effects on the 
hydraulic properties of overlying units. Nash Draw, to the west of the WIPP site, is an area 
where dissolution of the upper Salado has occurred, resulting in subsidence and collapse of the 
overlying Rustler. Figure 8 shows how the eastward limit of dissolution of the upper Salado 
interpreted fiom drillhole logs coincides with the surface expression of Nash Draw. The Culebra 
is fractured and orders of magnitude more transmissive in Nash Draw than it is east of the WIPP 
site. Presumably, dissolution of halite from Rustler units would also result in increased 
transmissivity in the overlying dolomites. 

Culebra transmissivity varies over three orders of magnitude on the WIPP site. If this variation 
is not caused by dissolution of Rustler halite, what is its source? According to Holt (1997), the 
spatial distribution of Culebra transmissivity is largely a function of a series of deterministic 
geologic controls, including Culebra overburden thickness, dissolution of the upper Salado 
Formation (already discussed), and the occurrence of halite in units above or below the Culebra. 



Overburden thickness is a metric for two different controls on Culebra transmissivity. First, 
fracture apertures tend to decrease with increasing overburden thickness, which should lead to 
lower transmissivity where Culebra depths are great. Second, erosion of overburden leads to 
stress-relief fractures, and the amount of Culebra fracturing increases as the overburden 
thickness decreases. Thus, generally speaking, Culebra transmissivities should increase from 
east to west as overburden thickness decreases. 

All wells (e.g., H-12) located where halite occurs in the m2h2 or m3h3 intervals show low 
Culebra transmissivity. Transmissivity data are limited in this region, but it is unlikely that halite 
would swive  in regions of high transmissivity because halite units are very close (several m) to 
the Culebra and would likely be dissolved by under-saturated Culebra waters. We therefore 
assume that high-transmissivity zones do not occur in regions where halite is present in the 
m2h2 or m3h3 intervals. In regions where halite is present in both the m2h2 and m3h3 
intervals, we have no reliable estimates of Culebra transmissivity. Based upon geologic 
observations of halite-bound units elsewhere within the WIPP area, Holt (1997) suggests that 
porosity within the Culebra may contain abundant halite cements in these areas and 
transmissivity is correspondingly low. High-transmissivity zones within the Culebra occur 
between areas affected by Salado dissolution and areas where halite is present in the m2/h2 and 
m3h3 intervals. In these zones, fractures are well interconnected, and fracture interconnectivity 
is controlled by a complicated history of fracturing with several episodes of cement precipitation 
and dissolution (Beauheim and Holt, 1990; Holt, 1997). No clear deterministic controls on high 
transmissivity have been identified in the region east of the Salado dissolution limit but west of 
the m2h2 and m3h3 halite margins, so we currently treat the distribution of high T in this region 
as the product of a stochastic process. 

Development of a new generation of T fields based on the conceptual model presented above 
was begun in FY02 under Analysis Plan AP-088 (Beauheim, 2002). The approach taken in 
development of the new first-generation Culebra T fields involved, first, defining a statistical 
correlation between Culebra transmissivities inferred from tests at individual wells and the 
thickness of overburden, taking into account geologic factors including the occurrence of 
dissolution of the upper Salado Formation, the presence of halite above or below the Culebra, 
and position between the m2h2 and m3h3 halite margins and the limit of Salado dissolution 
(Figure 12; Holt (2002)). This correlation was then used in combination with maps of the 
geologic factors (which are based on data from many more boreholes than those from which 
Culebra T information is available) to create 100 equally likely realizations of the Culebra 
transmissivity distribution ('base" T fields) over the domain of interest (e.g., Figure 13). 

The modeling domain consists of a rectangle 22.3 km by 30.6 krn in extent. It covers an area 
similar to that modeled in the CCA, but is oriented with its long axis extending from north to 
south, parallel to the principal flow direction in the Culebra, like the model domain of LaVenue 
et al. (1990). The modeling is being performed using MODFLOW 2000 with a uniform grid of 
50-m by 50-m elements. Heads are specified for all boundaries except on the west. The 
northern model boundary is slightly beyond the limit of our data, and coincides with an inferred 
groundwater divide. The eastern boundary lies in a region of inferred low transmissivity, where 
the 3D model of Corbet and Knupp (1996) indicates flow is predominantly to the west. The 
southern boundary is slightly beyond the limit of our data, in an area where flow is believed to be 
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Figure 13. Example first-generation base T fields. 



to the south. The western boundary of the model domain passes through Nash Draw. 
Groundwater is believed to flow both down the main axis of Nash Draw from northeast to 
southwest, and down the axis of the southern arm from northwest to southeast. Thus, flow lines 
along these axes are used as no-flow boundaries within the model domain (see green diagonal 
lines on Figure 8). 

4.2 Impact Assessment 
The first-generation base T fields described above are being used to evaluate the effect, if any, of 
simple increases in head on the inferred distribution of Culebra transmissivity. We hypothesize 
that while the CCA assumption of Culebra heads being in steady state may have been incorrect, 
this would have no effect on the calibration of the T fields. As long as the heads used for 
calibration were in equilibrium with the boundary conditions on the system and both were 
reasonably defined in the model, an appropriate representation of the Culebra T fields should 
have been obtained. Thus, the major objective of this activity is to develop T fields using heads 
from three different time periods to show whether or not the calibration is significantly affected 
if the equilibrium state of the overall system changes. The groundwater travel time from above 
the center of the WIPP disposal panels to the WIPP site boundary (accessible environment) is 
being used as the metric by which a "significant" change to the T-field calibration is judged. 

Calibration is performed using the parameter-estimation code PEST and pilot points to modify 
the base T fields as little as possible while bringing simulated heads into agreement with 
measured heads. The base T fields have been conditioned to Culebra hydraulic heads 
representing equilibrium conditions at 10-year intervals (i.e., 1980, 1990, and 2000) and also to 
the "steady-state" heads used in the CCA, producing four sets of 100 realizations of the Culebra 
T field. 

To determine how much effect the differences in head have on the resulting T fields, cumulative 
distribution functions (CDF's) of the groundwater travel times from a point above the center of 
the waste-disposal panels to the WIPP site boundary have been generated for each set of 100 
realizations. These CDF's have been compared to a CDF generated of the travel times 
determined for replicate 1 of the CCA transient-calibrated T fields (Figure 14). Figure 14 shows 
that the travel times in the four new sets of T fields are longer than those given in the CCA. 
However, the new T fields have not yet been calibrated to transient heads, and the process of 
transient calibration has been found in the past to decrease travel times. 

The next step in T-field generation is to calibrate a set of T fields to both equilibrium and 
transient conditions. The equilibrium conditions that will be used for this step are the 2000 
heads, because those heads are closer to current conditions than either the 1980 or 1990 heads, 
and also produced the fastest travel times. The transient heads that will be used in the calibration 
represent the responses observed in various wells to the following events: 

construction of, and leakage into, the exploratory (now salt) and ventilation (now waste- 
handling) shafts; 

0 the H-3 multipad pumping test; 
the WIPP-13 multipad pumping test; 
the P-14 pumping test; 
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0 the 1995-96 H-19 and H-1 l tracer tests; 
0 the WQSP-1 pumping test; and 

the WQSP-2 pumping test. 

Once the calibration is completed, a CDF of the travel times will be generated for comparison to 
the CCA replicate 1 CDF shown in Figure 14. Finally, the transient-calibrated T fields will be 
altered to represent the potential effects of future potash mining as was done for the CCA. 
Again, CDF's of travel times for the mining cases will be compared to the CDF's generated of 
the travel times provided by CCA replicate 1 modified for the mining scenarios. The transient- 
calibrated T fields will then be used for compliance calculations for the first CRA. 

1000 10000 
Travel Time (yr) 

Figure 14. Comparison of travel time CDF's. 

4.3 Preliminary Scenario Evaluation 
The 100 transient-calibrated Culebra T-field realizations discussed above are being developed 
using the Culebra conceptual model of Holt and Powers described above, and include the two 
inferred re-entrants of upper Salado dissolution as high-transmissivity features. These T fields 
do not, of course, include any of the specific well information to be obtained during the FY03-09 
field activities. Because the available data surrounding the WIPP site are so sparse, the 100 T 
fields include a range of possible T distributions in areas to be investigated under this program. 
For instance, some of the T-field realizations include high-T connections between the northern 
and southern Salado dissolution re-entrants, and some do not. Some have direct high-T 
connections between H-6 and Nash Draw to the northwest, and some do not. By modeling the 
same scenarios with T fields having significantly different characteristics, we can determine how 
important those characteristics are in affecting the simulated water-level responses. These 
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simulations will help define the objectives to be met by the three multipad pumping tests 
planned. 

The preliminary scenario modeling will examine the following possible conditions: 

1. Various amounts of leakage from the Mississippi East tailings pile entering the Culebra 
directly; 

2. Various amounts of leakage from the Dewey Lake andor Magenta entering the Culebra 
through specific suspected leaky boreholes north of the WIPP site, both individually and 
collectively; and 

3. Various amounts of leakage entering the Culebra from different injection-well or plugged 
and abandoned well locations southeast of the WIPP site. 

The simulated water-level changes resulting from these scenarios will be compared to the 
observed water-level changes to identify the combinations of leakage amounts, leakage 
locations, and T fields that most closely reproduce the observed responses. This information can 
then be used to locate new wells in the most important and sensitive areas. 

In addition, particle tracking will be used to determine what effects the two dissolution re- 
entrants from Nash Draw that have been included in the first-generation T fields have on flow 
directions in the Culebra under the scenarios described above. For this evaluation, simulated 
particles will be released into the Culebra at all points (tailings pile, boreholes) where leakage 
into the Culebra is simulated, and their movement through the model domain will be tracked. If 
desired, particles can also be released at points on the upstream model boundaries or within the 
model domain to help in defining flow directions. 

4.4 Enhanced Conceptual Model and Second-Generation T Fields 
The field activities described in Section 5 are intended to verify aspects of the conceptual model 
discussed in Section 4.1, provide information on Culebra transmissivity and flow dimension at 
numerous new locations, provide information on Culebra head at key locations, and provide 
transient head responses over large areas that can be used for model calibration. This 
information will be used with the results of the preliminary scenario evaluation discussed in 
Section 4.3 to develop an enhanced conceptual model of Culebra hydrology and create a second 
generation of new T fields. We expect that modeling with the second-generation T fields will be 
able to replicate the water-level changes that have occurred over the past 25 years, and provide 
reasonable predictions of future water-level changes under different future scenarios. The 
second-generation T fields may be created using a different model from MODFLOW 2000 (e.g., 
a finite-element model) that can incorporate such things as variable-density fluid, particularly if 
modeling changes in water quality (e.g., transport of potash effluent) is found to be important. 

4.5 Magenta Model 
Existing information on Magenta transmissivity and head will be combined with new data from 
wells and tests described in Section 5 to develop a model of groundwater flow in the Magenta in 
the vicinity of WIPP. A Magenta model is needed for two reasons: to help determine if Magenta 
water-level changes have the same source(s) as Culebra water-level changes, and to be able to 
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model the effects of interconnecting the Culebra and Magenta through leaking boreholes. The 
Magenta does not exhibit the same variability in transmissivity as the Culebra, nor has 
hydraulically significant fracturing been observed in the Magenta outside of Nash Draw. 
Therefore, we assume that data from fewer wells will be needed to develop a Magenta model 
than for a Culebra model. No decision has yet been made as to what computer code to use for 
the Magenta model. A wide range of fluid densities is observed in the Magenta (Mercer, 1983), 
which may necessitate the selection of a code capable of incorporating variable-density fluid. 

4.6 Compliance Model for Second CRA 
The scenario modeling performed with the second-generation Culebra T fields and the Magenta 
model will be used to determine the type of model needed for future compliance calculations. 
For instance, if interconnections between the Culebra and Magenta are found to be important in 
determining head levels and changes in the Culebra, a 3D model of Rustler hydrology may be 
needed to model radionuclide transport under different future scenarios. Alternatively, if the 
Culebra and Magenta are found to act independently of one another, a 2D Culebra model 
incorporating vertical leakage in key locations may be adequate. Whatever decision is made 
about the type of model to be used in future compliance calculations, an independent peer review 
of that decision and the associated conceptual and numerical models will be required. 



5. Description of Field Activities 

A variety of field activities are planned to address the issues discussed in Section 3 and provide 
data needed for the modeling activities discussed in Section 4. To the extent possible, the 
activities represent an integrated approach to addressing all of the issues simultaneously, rather 
than a piecemeal approach that addresses each issue individually. The principal components of 
the field activities are drilling and logging of new and replacement wells, testing in individual 
wells, large-scale testing involving many wells, recompletion of existing wells, and plugging and 
abandonment of old wells. In addition, we anticipate that various ancillary activities will be 
necessary to collect information to support scenario evaluation and conceptual model 
development. The planned schedule for the field activities, as well as for the modeling activities, 
is described in Section 6. The activities described below represent our best current estimate of 
the work that will be needed. Clearly, the activities conducted in FY04 and later years are 
necessarily contingent on the results of previous years' field and modeling activities. As 
described in Section 11, a meeting of all parties involved in the hydrology program will be held 
annually to evaluate progress to date and develop final plans for the coming year. 

5.1 New and Replacement Wells 
Twelve locations have been identified where data from new wells are needed. These locations 
are designated with "SNL-#" labels in this document. Some of these wells are expected to 
provide information directly relevant to the scenarios under consideration, while others will 
provide information needed to support our conceptual and numerical models. In addition, a 
long-term Culebra monitoring network consisting of fiberglass-cased wells at potentially 21 
locations has been designed to provide the data needed for compliance with the requirements of 
the WIPP HWFP. These wells will replace the existing network of steel-cased wells that are 
deteriorating and in need of plugging and abandonment. The 21 locations for the long-term 
monitoring network are designated with "WTS-#" labels. Well locations have been optimized so 
that five wells can serve as both SNL and WTS wells, reducing the total to 28 locations. 
Preliminary locations for the wells are shown in Figure 8. However, the final number and 
locations of the WTS wells will be optimized based on the modeling described in Section 4. 
Seven other existing well locations outside the extent of the HWFP network have been identified 
that will likely require replacement wells in the future to continue to provide data needed for 
Culebra modeling. New Magenta wells will be installed at six of the SNL- and WTS-designated 
locations to provide data needed for scenario evaluation and modeling. Five Dewey Lake wells 
are planned for locations north of the WIPP site where Dewey Lake water is encountered while 
drilling the Culebra wells. The justifications for the 12 SNL locations are given below, followed 
by the justifications for the WTS locations and the "far-field" replacement locations. Table 1 
shows the roles to be played by each of the wells. The sequencing of drilling and testing in the 
new wells is described and explained in Section 6. 
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5.1.1 SNL Well Justifications 

SNL-1: Both Culebra and Magenta, and possibly Dewey Lake, wells will be drilled at the 
SNL-1 location, which is due south of the Mississippi East tailings pile (see Figure 8). These 
wells will be close enough to the tailings pile to provide a good measure of how much leakage of 
disposed water has increased heads in the Rustler. In addition, analyses of water samples 
collected from these wells should show whether or not the potash mining effluent is entering the 
Rustler members. This is also a location surrounded by potentially leaking potash holes (see 
Figure 7). The purposes of the SNL-1 wells are fourfold: 

1. determine hydraulic heads immediately downgradient of the Mississippi East tailings 
pile; 

2. determine the transmissivity of the Rustler members where water may be entering the 
system; 

3. determine if water-bearing horizons above the Rustler exist at this location; and 
4. determine, from water-quality analyses, if potash mining effluent is entering the Rustler 

members, and what the characteristics of that water are (e.g., solute concentrations, redox 
potential, etc.). 

This information is critical in modeling the effects of the tailings pile on heads at the WIPP site. 

SNL-21WTS-1: Both Culebra and Magenta (and possibly Dewey Lake) wells will be drilled at 
the SNL-2 location, which is due northwest of H-6 on the Livingston Ridge surface next to Nash 
Draw and slightly east of the inferred margin of upper Salado dissolution (see Figure 8). This 
location is west of the mlihl halite margin, and wells drilled west of this margin have shown 
high Culebra transmissivity (e.g., H-6). H-6 is a location where Culebra and Magenta heads are 
similar and rising at equal rates (Figure 3) even though we have abundant evidence that the 
Culebra and Magenta are not hydraulically connected at that location. Heads at H-6 are also 
rising faster than at most other locations. The SNL-2 location is also surrounded by a cluster of 
oil wells. The purposes of the SNL-2 wells are: 

1. determine if dissolution of the upper Salado is extending beneath Livingston Ridge at this 
location; 

2. determine whether hydraulic properties are consistent with dissolution propagating from 
Nash Draw to the southeast toward the WIPP site; 

3. determine how well-connected the Culebra and Magenta are upgradient of the WIPP site 
on the edge of Nash Draw; 

4. determine if flow at this location is toward, or away from, the WIPP site; and 
5. provide a monitoring location for a large-scale (multipad) pumping test (centered at 

SNL5) to provide transient data for calibration of the Culebra model north of the WIPP 
site. 

In addition, a Culebra well at the SNL-2 location will provide needed information to help define 
the direction and rate of groundwater flow across the WIPP site, which is required for annual 
HWFP reporting to NMED (hence the parallel designation WTS-I). 
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SNL-3: This Culebra well is to be located in the northern re-entrant of inferred dissolution 
extending to the southeast from Nash Draw (see Figure 8). If present, this dissolution re-entrant 
may short-circuit the long recharge path assumed for the Culebra in the CCA, and allow 
anthropogenically induced changes in the flow regime in Nash Draw to affect the Culebra (and 
Magenta) at the WIPP site. Alternatively, it could act as a drain on the unfractured, low- 
transmissivity Culebra lying to the east. This area has also been recently targeted for oil 
exploration. Logs were obtained from as many of these wells as possible to help optimize the 
location of SNL-3. Specifically, the logs were used to identify the boundaries of the dissolution 
re-entrant so that SNL-3 could be located as centrally within the re-entrant as possible. Six 
primary purposes will be sewed by SNL-3: 

1. determine if dissolution of the upper Salado has in fact occurred at this location; 
2. determine if the inferred dissolution of the upper Salado has resulted in increased Culebra 

transmissivity; 
3. determine if the flow dimension inferred from a pumping test is consistent with a 

bounded, linear feature, or indicates connection with a larger volume of the Culebra; 
4. determine if shallow (e.g., Dewey Lake) water is present above the Magenta that could be 

leaking into the Culebra and Magenta through poorly plugged boreholes; 
5. determine the direction of flow at this location; and 
6. provide a monitoring location for a large-scale (multipad) pumping test (centered at 

SNL-5) to provide transient data for calibration of the Culebra model north of the WIPP 
site. 

If water is found in the Dewey Lake, a Dewey Lake well may also be installed at the SNL-3 
location. 

SNL-4: This Culebra well is to be located along the western WIPP site boundary down the axis, 
but beyond the inferred extent, of the southern re-entrant of inferred upper Salado dissolution 
(see Figure 8). This location is west of the m l k l  halite margin, and all wells drilled west of this 
margin to date have shown high Culebra transmissivity (e.g., H-6). If high Culebra T is present, 
the southern dissolution re-entrant may short-circuit the long recharge path assumed for the 
Culebra in the CCA, and allow anthropogenically induced changes in the flow regime in Nash 
Draw to affect the Culebra (and Magenta) at the WIPP site. Alternatively, and particularly under 
the mining scenarios considered for the CCA, if high transmissivity crosses the western site 
boundary and flow is from east to west, this area could act as a rapid off-site pathway from the 
center of the site. The primary purposes to be served by SNL-4 are: 

1. determine if dissolution of the upper Salado extends to the WIPP site boundary; 
2. determine if the increased transmissivity present above the area of dissolution extends to 

the WIPP site; 
3. determine the direction of flow at this location; and 
4. provide a monitoring location for a large-scale (multipad) pumping test (centered at 

SNL-9) to provide transient data for calibration of the Culebra model on the west side of 
the WIPP site 
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SNL-5: Both Culebra and Magenta (and Dewey Lake if water is present at that horizon) wells 
will be installed at this location midway between existing wells DOE-2 and WIPP-30, north of 
the WIPP site (see Figure 8). This location is critical in understanding the distribution of 
Culebra transmissivity north of the WIPP site, along one of the two possible pathways for water 
from the Mississippi East tailings pile to be influencing heads at WIPP. DOE-2 lies in a high- 
transmissivity region of the Culebra, while WIPP-30 lies in a low-transmissivity region. 
However, WIPP-30 responds strongly to pumping at wells in the northern portion of the WIPP 
site, indicating a good hydraulic connection that is inconsistent with an extensive region of low 
transrnissivity. SNL-5 will also be in an area near many oil, gas, and potash holes, which could 
potentially be serving as conduits for leakage. The primary purposes to be served by SNL-5 are: 

1. provide transmissivity data in a key area north of the WIPP site; 
2. determine vertical head gradients north of the WIPP site; and 
3. provide a location for a large-scale (multipad) pumping test to provide transient data for 

calibration of the Culebra model north of the WIPP site 

SNL-6: A Culebra well will be installed at this location near the northeastern boundary of the 
Culebra flow model (see Figure 8). This location is critical in establishing accurate model 
boundary conditions that will allow us to assess the effects of potential vertical-leakage pathways 
to the Culebra (either the Mississippi East tailings pile or leaky boreholes). Without accurate 
boundary conditions, we cannot use a model to determine if vertical leakage is, or is not, needed 
to explain observed water-level rises. The primary purposes to be served by SNL-6 are: 

1. provide needed boundary conditions (both head and transmissivity) for the northeastern 
area of the Culebra flow model; and 

2. confirm the hypothesis in our conceptual hydrogeologic model that Culebra 
transmissivity is low in this region between the m2h2 and m3h3 halite margins. 

SNL-7: This location is between the old WIPP-33 location and the western WIPP site boundary. 
WIPP-33 was located in a depression in which all surface water drains vertically downward. The 
borehole encountered cavernous porosity (karst) in the Magenta, but not Culebra. If present, 
karst could provide a connection between the Culebra and Magenta, explaining the similarity in 
Culebra and Magenta heads at the nearby H-6 hydropad. If cavernous porosity is encountered in 
the Rustler in this hole, the hole will be deepened to MB103 (or other suitable marker bed) to 
determine if dissolution has affected the Salado at this location. A well at the SNL-7 location 
will serve the following purposes: 

1. determine the presence or absence of karst and Salado dissolution east of WIPP-33 
toward the WIPP site; 

2. provide information on vertical hydraulic gradients within the Rustler; and 
3. provide a monitoring location for a large-scale (multipad) pumping test (centered at 

SNL-9) to provide transient data for calibration of the Culebra model on the west side of 
the WIPP site. 

If water is found in the Dewey Lake, a Dewey Lake well may also be installed at the SNL-7 
location. 



SNL-8IWTS-8: A Culebra well will be installed at this location on the old P-20 drilling pad, 
east of the northern portion of the WIPP site (see Figure 8). This location is slightly west of the 
m3h3 halite margin. Our conceptual hydrogeologic model hypothesizes that dissolution of 
Rustler halite (and associated effects on Culebra transmissivity) may have occurred near the 
present-day margins. Some wells drilled near this margin (e.g., H-1 1, DOE-1) have shown high 
Culebra transmissivity, but others have not (e.g., H-15). A Culebra well at the SNL-8 location 
will serve the following purposes: 

1. confirm the assumed low Culebra transmissivity east of the WIPP site; and 
2. provide information on Culebra heads in an area with many nearby oil and gas wells. 

In addition, a Culebra well at the SNL-8 location will provide needed information to help define 
the direction and rate of groundwater flow across the WIPP site, which is required for annual 
HWFP reporting to NMED (hence the parallel designation WTS-8). 

SNL-9WTS-2: Both Culebra and Magenta (and possibly Dewey Lake) wells will be installed at 
this location in the southern re-entrant of inferred dissolution extending to the southeast from 
Nash Draw (see Figure 8), approximately one mile west of the western WIPP site boundary near 
the location of the old P-14 monitoring well, which had to be plugged and abandoned. If present, 
this dissolution re-entrant may allow anthropogenically induced changes in the flow regime in 
Nash Draw to affect the Culebra and Magenta at the WIPP site. Wells at the SNL-9 location will 
serve six primary purposes: 

1. confirm that dissolution of the upper Salado has in fact occurred at this location; 
2. confirm that the high transmissivity measured at P-14 is characteristic of the Culebra 

within this dissolution re-entrant; 
3. determine if the flow dimension inferred from a pumping test is consistent with a 

bounded, linear feature, or indicates connection with a larger volume of the Culebra; 
4. determine how well-connected the Culebra and Magenta are within this dissolution re- 

entrant; 
5. determine the direction of flow at this location; and 
6.  provide a pumping location for a large-scale (multipad) test to provide transient data for 

calibration of the Culebra model on the west side of the WIPP site. 

In addition, a well at the SNL-9 location will provide needed information to help define the 
direction and rate of Culebra groundwater flow across the WIPP site, which is required for 
annual HWFP reporting to NMED (hence the parallel designation WTS-2). 

SNL-1OWTS-5: A Culebra well will be installed at this location in the west-central portion of 
the WIPP site near the m l h l  halite margin (see Figure 8). The effect, if any, of this halite 
margin on Culebra transmissivities is unclear. A well in this location will help defme the 
boundary between the high Culebra transmissivities at wells such as P-14 and WQSP-I and the 
low transmissivities at wells such as H-2 and H-14. A well at the SNL-I0 location will serve the 
following purposes: 



provide transmissivity data in an area of the Culebra model domain where data are 
currently lacking; 
provide data to define better the location of the m l h l  halite margin and its effect on 
Culebra transmissivity; and 
provide a monitoring location for a large-scale (multipad) pumping test (centered at 
SNL-9) to provide transient data for calibration of the Culebra model on the west side of 
the WIPP site. 

In addition, a well at the SNL-I0 location will provide needed infomation to help define the 
direction and rate of Culebra groundwater flow across the WIPP site, which is required for 
annual HWFP reporting to NMED (hence the parallel designation WTS-5). Putting a well at this 
location obviates the need to install a replacement well on the H-2 hydropad when the last 
Culebra well there has to be plugged and abandoned. 

SNL-11: This location is on the Livingston Ridge surface just south of the inferred Salado 
dissolution margin north of the WIPP site (see Figure 8). This location is a likely entry point for 
water in the northern portion of Nash Draw, which may originate from the Mississippi East 
tailings pile, to flow under the Livingston Ridge surface toward the WIPP site. Head and 
transmissivity information from this location will be important in modeling the effects of the 
Mississippi East tailings pile on groundwater at the WIPP site. A Culebra well at the SNL-11 
location will serve four primary purposes: 

1. determine if dissolution of the upper Salado is extending beneath Livingston Ridge at this 
location; 

2. provide head and transmissivity data needed for modeling Culebra water-level-rise 
scenarios; 

3. determine the direction of flow at this location; and 
4. provide a monitoring location for a large-scale (multipad) pumping test (centered at 

SNL-5) to provide transient data for calibration of the Culebra model north of the WIPP 
site. 

If water is found in the Dewey Lake, a Dewey Lake well may also be installed at the SNL-I 1 
location. 

SNL-lZ/WTS-10: A Culebra well will be installed south of the WIPP site in an area where there 
has been extensive drilling for oil and gas (see Figures 6 and 8). This is an area where our 
Culebra flow models always indicate the Culebra must have high transmissivity, but no wells 
have been available to confirm this. It is also an area through which the water-level changes 
observed most markedly at H-9 propagate to the southern WIPP wells. Logs were obtained from 
new oil wells and potash holes in this region to help optimize the location of SNL-12. 
Specifically, the logs were used to identify any features that may be related to high 
transmissivity, especially potential dissolution of the upper Salado, to maximize the probability 
that SNL-12 will be located in a high-T zone. The data do not indicate local re-entrants along 
the Salado dissolution margin. The location was chosen to sample an area where Salado may not 
be dissolved, but Culebra T is likely to be high. A well at the SNL-12 location will: 



1. confirm that the high transmissivity south of the site indicated by our models exists; 
2. determine if dissolution of the upper Salado has occurred in this area; 
3. determine if the dimensionality of flow (inferred from a pumping test) indicates that the 

high transmissivity is channelized (focused) or is widely distributed (diffuse); 
4. provide another monitoring point to help determine the source and/or cause of the water- 

level changes regularly observed at H-9; 
5. provide information on Culebra heads in an area with many nearby oil and gas wells; and 
6. provide a pumping location for a large-scale (multipad) test to provide transient data for 

calibration of the Culebra model south of the WIPP site. 

In addition, a well at the SNL-12 location will provide needed information to help define the 
direction and rate of Culebra groundwater flow across the WIPP site, which is required for 
annual HWFP reporting to NMED (hence the parallel designation WTS-10). 

5.1.2 WTS Well Justifications 

The general purpose of the WTS-designated wells is to replace the existing monitoring network 
of decaying steel-cased wells with a comprehensive, regularly spaced distribution of fiberglass- 
cased wells to allow determination of the direction and velocity of Culebra groundwater flow 
across the WIPP site. Insofar as possible, this well network will make use of existing well pads 
to minimize construction costs. Fourteen of the wells proposed herein will either be direct 
replacements of current steel-cased wells when they are plugged and abandoned, or will go on 
existing pads built for exploratory boreholes. However, before currently existing wells are 
replaced, a modeling evaluation of the continued need for a well in that location will be 
performed. Of the remaining seven WTS-designated wells, four will also be SNL-designated 
wells, so only three pads may have to be constructed solely for the monitoring program. All of 
the proposed WTS-designated well locations are shown in Figure 8. 

The factors considered in selecting preliminary well locations for the long-term monitoring 
network included: 

1. Replace existing wells only in locations that provide key water-level data to allow 
continued definition of flow rate and direction for HWFP compliance. 

2. Provide data coverage at the same basic spatial level that our regulators used to make 
initial permitting and certification decisions. 

3. Replace and be representative of locations now served by two or more wells in the same 
general vicinity, thus reducing the number of wells in the network and the associated 
costs to drill and monitor. 

4. Allow better definition of area flow directions. 

5. Provide necessary data to address the Culebra water-level change issues now and to 
provide optimal locations for future water-level monitoring for HWFP compliance. 
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6. Be representative of and provide data points in the different areas of the Culebra 
exhibiting large variability in formation transmissivity and water chemistry. 

7. Support the needs of PA modeling of the groundwater flow system. 

8. Concentrate locations within and around the 16 square mile land withdrawal boundary to 
allow better definition of flow rate and direction around the facility (HWFP), but also 
provide some far-field information to support modeling and confirm regional 
groundwater flow characteristics. 

The role played by each individual well is discussed below. 

WTS-11SNL-2: This well coincides with SNL-2 and provides a monitoring location northwest 
of the WIPP site within a cluster of oil wells. 

WTS-2lSNL-9: This well represents a replacement for plugged and abandoned well P-14 west 
of the WIPP site, and coincides with SNL-9. 

WTS-3: This Culebra well will replace plugged and abandoned well P-18 east of the WIPP site, 
and provide needed information on transmissivity east of the m4h4 halite margin. A Magenta 
well will also be installed at this location to provide information on Magenta head and 
transmissivity east of the site needed for modeling. 

WTS-4: This well will replace plugged and abandoned well P-15 in the southwest comer of the 
WlPP site. This comer of the WIPP site is surrounded by recently drilled oil and gas wells. 

WTS-SISNL-10: This well coincides with SNL-10 and will be installed one mile west of the 
center of the WIPP site. Putting a well at this location obviates the need to install a replacement 
well on the H-2 hydropad when the last Culebra well there has to be plugged and abandoned. 

WTS-6: This Culebra well will provide a new monitoring location southwest of the WIPP site, 
and provide transmissivity data near the Salado dissolution margin. A Magenta well will also be 
installed at this location to provide information on Magenta head and transmissivity southwest of 
the site needed for modeling. 

WTS-7: This Culebra well will provide a new monitoring location northeast of the WIPP site in 
an area of extensive drilling for oil and gas. This well will help to confirm the conceptual model 
assumption of low Culebra transmissivity east of the WIPP site. If water is found in the Dewey 
Lake, a Dewey Lake well may also be installed at the WTS-7 location. 

WTS-8ISNL-8: This well coincides with SNL-8 and will be installed on the old P-20 pad east of 
the northem portion of the WIPP site in an area with extensive drilling for oil and gas. This well 
will help to confirm the conceptual model assumption of low Culebra transmissivity east of the 
WIPP site. 



WTS-9: This well will provide a new monitoring location southeast of the WIPP site, and help 
to confirm the conceptual model assumption of low Culebra transmissivity east of the WIPP site. 

WTS-1OISNL-12: This well coincides with SNL-12 and will provide a monitoring location 
south of the WIPP site, approximately mirroring the WTS-20 location north of the site. This is 
also an area of extensive drilling for oil and gas. 

WTS-11: This well will replace P-17, but will be installed on the old P-8 pad slightly north of 
P-17, where it will mirror the WTS-12 location on the northern WlPP site boundary and provide 
transmissivity information from a new location. 

WTS-12: This well will replace DOE-2 on the northern WIPP site boundary. 

WTS-13: This well will replace H-15 in the east-central portion of the WIPP site. 

WTS-14: This well will replace H-3 south of the waste panels. 

WTS-15: This well will replace H-5 in the northeast corner of the WIPP site. 

WTS-16: This well will replace H-6 in the northwest comer of the WIPP site. 

WTS-17: This single well will replace wells WIPP-12, WIPP-19, WIPP-21, and WIPP-22 due 
north of the repository. 

WTS-18: This well will replace WIPP-30 due north of the WIPP site, mirroring WTS-10 to the 
south. 

WTS-19: This well will replace H-1 1 in the southeastern portion of the WIPP site. 

WTS-20: This well will replace H-7 southwest of the WIPP site. 

WTS-21: This well will replace H-17 south of the eastern portion of the WIPP site. 

5.1.3 Far-Field Well Justifications 

Data from seven locations several miles from the WIPP site are used in Culebra flow modeling 
for definition of boundary conditions and other properties within the model domain. At one of 
these locations (WIPP-28), the original steel-cased well has already had to be plugged and 
abandoned and needs to be replaced with a fiberglass-cased well. At another location (H-9), we 
are uncertain whether the existing well, currently completed to the Magenta, can also provide 
Culebra data. The wells at the other five locations will also need to be replaced in time to 
continue to provide data needed for modeling. These wells are all shown in Figure 8. 

AEC-7: This well provides head information needed to defme the boundary condition along the 
northern and central portion of the eastern model boundary. 
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H-9: This well provides head information needed to define the boundary condition on the 
southern side of the model domain. 

H-10: This well provides head information needed to define the boundary condition along the 
southern portion of the eastern model boundary. 

WIPP-25: This well provides necessary head infomation in Nash Draw west of the WIPP site. 

WIPP-26: This well provides necessary head information in Nash Draw west of the WIPP site. 

WPP-27: This well provides head information needed to define the boundary conditions in the 
northwestern portion of the model domain. 

WIPP-28: This well provides head information near the northern model boundary, and may also 
provide information on the effects of the Mississippi East tailings pile on heads nearby in Nash 
Draw. This location is also near many potentially leaking potash holes (see Figure 8). 

5.1.4 Culebra Wells Not Scheduled for Replacement 

No replacement wells are currently being contemplated for existing Culebra wells H-4, H-12, 
DOE-I, ERDA-9, WIPP-13, and WIPP-29, wells that have been turned over to area ranchers 
(D-268 and H-8b), or former Culebra wells that have been recompleted to other units (CB-1, 
H-14, H-18, and WIPP-18). Should future testing, modeling, or monitoring activities show a 
continued need for wells at these locations, replacement wells could be installed. As noted 
above, H-2, P-14, and P-17 will not be replaced at their current locations but at nearby locations 
where new data will be useful. Also, a single well (WTS-17) will take the place of existing wells 
WIPP-12, WPP-19, WIPP-21, and WIPP-22. 

5.1.5 New and Replacement Magenta Wells 

New Magenta wells are planned for the six locations shown in Figure 15. The Magenta wells are 
intended to serve three primary purposes: 

Provide head information to determine vertical hydraulic gradients and connectivity; 
Provide information needed for numerical modeling (e.g., boundary conditions, T, head); 
and 
Provide data needed to calibrate a model and evaluate scenarios. 

The need to replace existing steel-cased Magenta wells when they must be plugged and 
abandoned has not been established at this time. However, given the role played by the Magenta 
in some of the scenarios related to water-level changes, continued monitoring of the Magenta 
may be found to be a key to the understanding of Culebra monitoring data. One component of 
this hydrology program is an independent peer review in 2007 of the new conceptual and 
numerical hydrogeologic models we have developed. We anticipate that one result of that peer 
review will be a clear decision on the need for continued Magenta monitoring. Consequently, 
we defer any decisions on replacement of steel-cased Magenta wells until that time. 
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Figure 15. Existing and planned Magenta wells. 
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5.1.6 Dewey Lake Wells 

A total of five new Dewey Lake wells are proposed for this program to provide information on 
the position and hydraulic properties of a water-table aquifer that could be a potential source of 
recharge to the Culebra and Magenta through leaking boreholes. Dewey Lake wells will only be 
installed at locations where water is found in a permeable section of the Dewey Lake. These 
locations cannot be known in advance, but only identified while drilling Culebra wells at various 
locations. Thus, at a location where a Dewey Lake well may be desired, a decision to drill a 
Dewey Lake well or not will be made based on the findings in the Culebra well at that location. 
As shown on Figure 16, eight candidate locations have been established for Dewey Lake wells. 
If more than five of them could support such a well, the preliminary priority for locations is as 
follows: 

The locations are ranked in terms of the potential for Dewey Lake water, if present, to affect 
Rustler heads. Three factors contribute to this potential: the presence of nearby boreholes (or 
other potential vertical pathways), the existence of high Culebra transmissivity, and a northern 
location. High Culebra transmissivity is important to allow enough Dewey Lake water to enter 
the unit to affect heads over a wide area. Thus, if the Culebra T at SNL-I I is found to be much 
higher than that at SNL-5, those two locations might change places on the priority list. A 
northern location is important for leakage to be able to affect heads at northern wells such as 
H-6, DOE-2, and WIPP-30. Thus, while the presence of Dewey Lake water is expected at 
southern locations such as WTS-4, 6, and 11, only locations from the southern dissolution re- 
entrant to the north are considered for potential wells. 

5.2 Well Recompletions 
At the present time, Bell Canyon water levels are being monitored in two wells: Cabin Baby 
(CB)-1 near the southern WIPP boundary and AEC-8 northeast of the site (see Figure 1). Bell 
Canyon water levels have been monitored in CB-1 since 1999 through tubing attached to a 
production-injection packer (PIP) set in the lower Castile Formation. CB-1 is cased only from 
ground surface to 650 A, a few feet above the top of the Salado. The BLM has requested that the 
well be cased through the evaporite section (Salado and Castile Formations). Accordingly, we 
plan to remove all packers and tubing from CB-1, clean the hole to its total depth of 4291 A, and 
set and cement a casing string into the upper Bell Canyon so that the well can serve as a single- 
completion Bell Canyon monitoring well on the south side of the WIPP site. 
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Figure 16. Existing and potential Dewey Lake wells. 
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Bell Canyon water levels have been monitored in AEC-8 since 1978. Water levels in AEC-8 
have been rising since 1993 (Figure 17) for an unknown reason. AEC-8 contains two casing 
strings, an 8.625-inch string that extends from ground surface to 874 ft, and a 5.5-inch string that 
extends from ground surface to the total well depth of 4907 ft. The annulus between these two 
casing strings is not cemented above a depth of 840 fl. The inner casing string is perforated to 
two intervals in the Bell Canyon. The outer casing string was once perforated to the Culebra 
interval, but those perforations were later squeezed shut with cement. We suspect that water 
from an unknown source has entered the annulus between the casing strings, corroded a hole@) 
through the inner casing string, and is now leaking into the inner casing, causing the water level 
to rise. Rather than attempt to repair AEC-8, we plan to plug and abandon it and convert DOE-2, 
located near the center of the northern WIPP boundary, to a single-completion Bell Canyon well. 

900 
11 16 21 26 

Time Since 1/1/77 (yr) 
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Figure 17. Rising water levels in Bell Canyon well AEC-8. 

DOE-2 was drilled to a depth of 4325 ft in the Bell Canyon, and cased to 1009 ft, in the upper 
Salado. The casing is perforated to the Magenta and Culebra, and the well is currently being 
used as a Magenta observation well. We plan to remove all packers and tubing from DOE-2, 
clean the hole to its total depth, and set and cement a casing string into the upper Bell Canyon so 
that the well can serve as a single-completion Bell Canyon monitoring well on the north side of 
the WIPP site. 

In 1995, seven fiberglawcased wells were completed to the Culebra on the H-19 hydropad. 
Because we no longer need seven Culebra wells at this location, one of the wells will be plugged 
with cement from total depth up into the casing 10-20 ft below the Magenta. The Magenta 



interval will then be perforated, providing us with a Magenta well at that location. Other wells 
on the pad could be similarly recompleted to the Dewey Lake or other horizons, if necessary. 

Well H-3d (originally designated H-3b4) was drilled into the lower anhydrite of the Forty-niner 
Member of the Rustler Formation in 1987. The well was intended to provide a fourth Culebra 
well on the H-3 hydropad for a proposed sorbing-tracer test that never occurred. The original 
plan was to stop drilling temporarily in the lower Forty-niner, monitor the Forty-niner claystone 
and Dewey Lake for several months, and then resume drilling and complete the well to the 
Culebra. The well was never deepened, and consequently never cased, because the sorbing- 
tracer test was not approved. The well can easily be re-entered in the future, cleaned, deepened 
if necessary, and completed to whatever interval is desired using fiberglass casing. 

Well H-16 was drilled in 1987 and instrumented with a five-packer tool to allow monitoring of 
all members of the Rustler Formation during drilling of the Air-Intake Shaft. One transducer (for 
the Forty-niner) appears to have failed, but the remaining four transducers are still functioning 
and all five packers are holding pressure. We anticipate that one or more packers will fail at 
some time in the future, at which point the tool string will need to be removed to prevent 
commingling of water from different units. Seven-inch steel casing is cemented to a depth of 
469 ft in the lower Dewey Lake, and a 6.125-inch open hole continues to a depth of 850.9 ft in 
the upper Salado. Whenever the tool string is removed, the hole can be re-entered and completed 
to whichever Rustler member is desired using fiberglass casing. 

5.3 Testing Activities 
A variety of testing and sampling activities will be performed in different wells as this program 
advances. Table 2 shows the types of tests currently anticipated to be performed in each new 
well. In addition to tests in the new wells discussed above, some existing wells are currently 
awaiting testing. Seven Culebra wells have been recompleted to the Magenta in recent years 
(DOE-2, H-9c, H-1 lb2, H-14, H-15, H-18, and WIPP-18). Testing of the Magenta in these wells 
will be performed under Test Plan TP 00-03 (Chace, 2002). Well C-2737, a dual Culebra- 
Magenta completion, is also yet to be tested. C-2737 will be tested under Test Plan TP 03-01 
(Chace, 2003). 

5.3.1 Singlewell Hydraulic Tests 

Hydraulic tests will be performed in all wells installed at new locations, and existing untested 
wells, to provide estimates of transmissivity and flow dimension. The type of hydraulic test 
performed will be dependent on the flow rate that is found to be sustainable during development 
of the well: a pumping test will be performed if the well is capable of producing a sustained one 
gallon per minute (gpm), and two slug tests will be performed if the well cannot sustain 1 gpm. 
Generally speaking, pumping tests are anticipated for most Culebra wells and all Dewey Lake 
wells; slug tests are anticipated for most Magenta wells and some Culebra wells (see Table 2). 
Based on experience gained from performing dozens of pumping tests in the Culebra, we 
estimate that a typical pumping duration will be 100 hours (4 days). The actual duration of an 
individual test will be determined by real-time analysis of the data collected as the test proceeds 
using the well-test-interpretation code nSIGHTS (n-dimensional Statistical Inverse Graphical 
Hydraulic Test Simulator). Pumping will be stopped when the nSIGHTS analysis indicates that 
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Table 2. Testing to Be Performed in NewIReplacement Wells. 

C=Culebra well 
M=Magenta well 
DL=Dewey Lake well 



adequate data have been collected to quantify transmissivity and the dimensionality of flow (e.g., 
radial, linear), and that continuing the test will not significantly improve our estimation of those 
parameters. Water-level/pressure recovery will be monitored for at least twice the duration of 
the pumping period, and longer if conditions allow. During pumping tests, Trolls (self-contained 
monitoring gages) will be installed in nearby wells (if any) to monitor possible responses. Slug 
tests will be performed using two different initial slug magnitudes. An individual slug test may 
take several days to a week to complete. In cases of extremely low transmissivity, slug tests may 
be converted to drillstem tests while the testing is in progress. 

5.3.2 Multipad Pumping Tests 

Large-scale (multipad) pumping tests of the Culebra are planned for three locations to provide 
transient response data needed for flow-model calibration. Multipad pumping tests typically 
involve pumping for a month or longer at one location while monitoring responses at 
surrounding observation wells up to several miles away. Such tests have been performed in the 
past within the WIPP site boundaries at the H-3, H-11, H-19, and WIPP-13 locations, greatly 
facilitating model calibration in the affected areas where observation wells were present. The 
new wells to be installed provide the opportunity to extend the increased model-calibration 
capability provided by multipad tests to the regions surrounding the WIPP site, which is needed 
to improve our understanding of how hydraulic stresses originating off-site propagate to the 
wells on the WIPP site. In particular, one of the primary objectives of the multipad tests will be 
to determine the presence or absence of high-transmissivity connections between known areas of 
high T, such as between H-6 and P-14, and between H-11 and H-9. These types of features are 
important because, if present, they provide pathways for water from Nash Draw to flow under 
the Livingston Ridge surface or, if absent, they prevent that flow so that the only effect of 
increased heads in Nash Draw is to decrease the east-to-west gradient in the Culebra, causing 
heads to rise. Multipad tests will be performed north, south, and west of the WIPP site. 
(Transmissivity is too low east of the site to sustain the necessary pumping for a multipad test, 
and our conceptual model assumes the Culebra does not show the heterogeneity in this region 
that multipad tests are designed to address. The individual well tests at the new wells east of the 
site should be sufficient to confirm this assumption.) 

Well SNG9NTS-2 will be the pumping well for the western multipad test, with observation 
wells as shown in Figure 18. Provided that it is able to produce at least approximately 5 gpm, 
SNL-5 will be the pumping well for the northern multipad test, with observation wells as shown 
in Figure 19. If SNL-5 does not have the needed pumping capacity, SNL-11, SNL-3, and 
WTS-12 (in that order) will be considered as potential fallback pumping wells for the test. The 
pumping well for the southern multipad test will prospectively be SNL-12NTS-10, with 
observation wells as shown in Figure 20. Should SNL-121WTs-10 not have the required 
pumping capacity, WTS-11 and WTS-6 (in that order) will be considered as fallback pumping 
locations. 
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Figure 18. Pumping well and principal observation wells for western multipad pumping 
test. 
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Figure 19. Pumping well and principal observation wells for northern multipad pumping 
test. 
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Figure 20. Pumping well and principal observation wells for southern multipad pumping 
test. 



5.3.3 Scanning Colloidal Borescope Logging 

Direct measurement of the direction of groundwater flow is needed in the inferred Salado 
dissolution re-entrants, near the Mississippi East tailings pile, and on the edge of Nash Draw. 
Therefore, after SNL-I, 2, 3, 7, 9, and 1 I have recovered from well development or pumping 
tests, the screened intervals of both the Culebra and Magenta (if present) wells will be logged 
using the scanning colloidal borescope. The scanning colloidal borescope images colloidal-size 
particles moving with the water through the wellbore, and tracks their motion to determine the 
direction and velocity of groundwater flow. In SNL-3 and 9, this will provide direct indications 
of whether the dissolution re-entrants serve as sources of fluid to the WIPP site, or as sinks for 
fluids coming from the east and north. In all cases, the information will be useful in flow model 
calibration. 

5.3.4 Water-Quality Sampling 

Water-quality sampling will be performed in all wells to provide baseline information and allow 
us to make inferences about water origins and flow paths. Water samples will be collected at the 
end of well-development activities fir those wellsat which tests do not appear to be 
feasible, or for replacement wells where hydraulic testing is not necessary. During the pumping 
tests at the other wells, water-quality parameters such as electrical conductivity, temperature, 
specific gravity, and pH will be collected no less frequently than every six hours. Prior to 
turning off the pump, samples will be collected for laboratory analysis of major ion 
concentrations. At a minimum, analyses will be performed of ca2+, M ~ ~ + ,  ~ a + ,  K', C1-, sod2-, 
and HC0< concentrations. Age-dating may also be performed on Dewey Lake water samples. 

5.4 Plugging and Abandonment 
Plugging and abandonment of old wells is carried out in consultation with the New Mexico 
Offce of the State Engineer (OSE). An ultrasonic imaging (USI) log is performed to provide 
information on the condition of the well casing and the cement bond between the casing and 
borehole wall. Where the casing is in relatively good condition and a good cement bond exists, 
the OSE is generally willing to allow us to cement the well inside the casing from total depth to 
land surface. If voids are present in the cement behind the casing, the casing may need to be 
perforated at that horizon so that cement can be squeezed behind the casing. If the cement bond 
is extremely poor, some or all of the casing may need to be removed before the well is cemented. 
All decisions on how a specific well will be P&A'ed must be approved by the OSE. 

Many Culebra wells are cased only to the lower Tamarisk, and are open holes through the 
Culebra. Particular care will be taken at locations where the Culebra is known to have high 
transmissivity to ensure that the cement used to plug the well does not migrate through the 
formation. This will involve filling the open, Culebra part of the hole with cement dumped from 
a bailer. Once the cement level extends into the casing, the casing can be cemented to the 
surface from the bottom up. 

Plugging and abandonment of wells at locations that we wish to keep in the monitoring network 
will, insofar as possible, be performed after the replacement wells have been installed at those 
locations. At those locations where no replacement wells are envisaged, P&A may occur 



whenever no need for future monitoring at that location (such as during a multipad pumping test) 
is foreseen. 

5.5 Ancillary Activities 
As the work outlined in this plan proceeds, we anticipate that a variety of ancillary activities will 
be needed to resolve specific questions that arise, and to provide information needed for 
development of conceptual models. These activities might include such things as: 

. mapping of subsidence-induced fractures that might allow vertical leakage; 
air photo analysis of fracture and vegetation patterns; 
studies of vegetative cover that might be related to fracturing or other places where water 
might be concentrated; 
isotope and other geochemistry studies to characterize groundwaters; - core studies; and . geophysical well log studies to relate log signatures to hydraulic properties and/or 
geologic facies. 

Test Plans will be written to support any such ancillary activities that are found to be necessary. 



6. Schedule of Activities 

Both modeling and field activities are scheduled so that specific results are available for the first 
and second CRA's. The modeling impact assessment described in Section 4.2 must be 
completed in FY03 so that the new T fields are available for inclusion in the first CRA, which is 
to be submitted to EPA in November 2003. The field activities involving new wells must be 
completed no later than early FY06 so that the models requiring data from those activities can be 
developed and included in a peer review to be conducted in FY07. No information collected 
after FY07 can be included in the second CRA. As discussed above, the activities and schedule 
described below represent our best current estimate of the work that will be needed. Clearly, the 
activities conducted in FY04 and later years are necessarily contingent on the results of previous 
years' field and modeling activities. As described in Section 11, a meeting of all parties involved 
in the hydrology program will be held annually to evaluate progress to date and develop final 
plans for the coming year. 

6.1 Drilling, Testing, and Modeling Schedule 
Drilling and multipad testing activities will be sequenced to make optimum use of time. For the 
SNL wells, first priority is given to those locations from which key information supporting (or 
refuting) our working hypotheses will be obtained, followed by wells needed for specific testing 
purposes and those providing data needed for modeling. For the WTS wells, fmt priority is 
given to those new locations that will support the water-level-change investigations, followed by 
new locations that will provide data needed for modeling, and finally by replacement of existing 
wells. We intend to use all existing wells as long as possible while we focus on collecting data 
Erom new well locations. The drilling sequence given in Table 3 and described below represents 
the optimum program in which all permits are easily obtained, all sites are accessible, all new 
wells meet our expectations, no existing wells fail and need immediate plugging and 
abandonment, etc. In the event that unexpected or unforeseen conditions arise (see Section 6.3), 
the schedule and sequence of activities will be modified as appropriate. 

The wells to be drilled in FY03 will be those that address the water-level-change scenarios north 
of the site (SNL-1, 2, 3, and 9), high Culebra transmissivity south of the site (SNL-12), and 
WTS-4 to fill the gap that has existed in the monitoring network since P-15 had to be plugged 
and abandoned (Table 3). Installation of SNGI, 2, 3, and 9 is essential early in the program to 
provide confirmation that our working hypotheses are in fact feasible. Should these wells fail to 
confirm our hypotheses, we would need to develop alternative hypotheses and means of testing 
them in the subsequent years. The SNL-12 well is needed to determine if high Culebra 
transmissivity, possibly caused by dissolution of the upper Salado, is present south of the site 
that might act as a drain on, and thereby accelerate, flow through the site. A well at the 
P-151WTS-4 location is needed at all times for the annual determination of groundwater flow 
direction across the WIPP site required by the HWFP. 

Testing in FY03 will consist of hydraulic tests in the newly drilled wells, the existing re- 
completed Magenta wells, and existing dual-completion well (2-2737. Test analysis will be 
initiated while tests are in progress, and will be completed shortly after the tests are terminated. 



Table 3. Sequence in Which Wells Will Be Drilled. 

C=Culebra well 
M=Magenta well 
DL=Dewey Lake well 



Logging with the scanning colloidal borescope may be performed in some wells in FY03, or may 
be deferred until the last of the wells to be logged are completed in FY04. 

Modeling in FY03 will focus first on completing the impact assessment discussed in Section 4.2 
and developing the T fields to be used in the fust CRA. The preliminary scenario evaluation 
(Section 4.3) will then be initiated, as well as preliminary development of the Magenta 
conceptual model (Section 4.5) as Magenta test data become available. 

Drilling in FY04 will focus first on the observation wells needed to conduct the western multipad 
pumping test planned for late FY04 (SNL-4,7, 10, and 11 and WTS-6), then on wells needed for 
the northern multipad pumping test planned for early FY05 (SNL-5 and WTS-7), and finally on 
SNL-6 which is needed to begin developing a baseline of head data for the northeastern comer of 
the Culebra model domain. Magenta and Dewey Lake wells will generally be drilled after the 
Culebm wells scheduled for each year are completed. The western multipad pumping test will 
be performed after all of the principal Culebra observation wells shown in Figure 10 have been 
installed and tested, and water levels have stabilized. Drilling of WTS-7 and SNL6 can occur 
during the western multipad test without affecting that test. 

The modeling assessment of the water-level-change scenarios will continue, using recently 
obtained information to focus the simulations. Development of the Magenta numerical model 
will begin in FY04. 

Drilling in FY05 will focus first on the Culebra observation wells needed for the southern 
multipad pumping test planned for late FY05 (WTS-3, 9, and 1 I), followed by the replacement 
of plugged and abandoned well WIPP-28, then on the remaining new well east of the site 
(SNL-8lWTS-I), and finally on WTS-12, the replacement well for DOE-2. The latter three wells 
can be drilled during the southern multipad test without affecting that test. Magenta and Dewey 
Lake wells will be drilled after the Culebra wells are completed. Well CB-1 will be cleaned out 
to total depth and then cased through the evaporite section to provide a single-completion Bell 
Canyon well near the southern boundary of the WIPP site. 

The northern multipad test will be performed early in FY05 aRer the observation wells it shares 
with the western multipad test (compare Figures 18 and 19) have recovered (or established 
consistent trends). The southern multipad test will be performed in late FY05 after all of the 
wells shown in Figure 20 have been installed and tested and water levels have stabilized. 

Assembly of the databases for the second-generation Culebra T fields will begin in FY05 as 
more and more new data become available. The correlation between Culebra T and thickness of 
overburden and other geologic factors will be re-evaluated using the new data in preparation for 
generating new T fields. This will contribute to the development and beginning documentation 
of the enhanced conceptual model for site hydrogeology. 



Development of the Magenta model will be completed as the final Magenta data become 
available, and simulations of Magenta water-level changes (scenario modeling) will be 
performed. 

Drilling in FY06 will involve replacing steel-cased wells (e.g., WIPP-25, H-3, H-5, H-15) in 
need of plugging and abandonment. The order of replacement may be different from that shown 
in Table 3 if wells fail before their replacement is scheduled. Well DOE-2 will be cleaned out to 
total depth and then cased through the evaporite section to provide a single-completion Bell 
Canyon well on the northern boundary of the WIPP site. 

Development and documentation of the enhanced conceptual model for site hydrogeology will 
be completed in FY06, and the second-generation T fields will be developed. The results of the 
scenario modeling performed using the first-generation T fields and the Magenta model will be 
used to guide a decision on a 2D or 3D approach to the new compliance model. Work on the 
new compliance model will begin. 

Drilling in FY07 will continue the process of replacing steel-cased wells at the locations desired 
for the long-term monitoring network, including the far-field wells. Ten steel-cased Culebra 
wells and one deep well will be plugged and abandoned. 

The new compliance model will be completed, and both the new conceptual and numerical 
models will be peer reviewed. Based on the conclusions of the peer review, a decision will be 
reached on the need to replace steel-cased Magenta wells for long-term monitoring. 

Drilling in FY08 and FY09 will continue and complete the process of replacing steel-cased 
Culebra wells at the locations desired for the long-term monitoring network, including the far- 
field wells. If replacement Magenta wells are decided to be necessary in FY07, drilling of those 
wells will occur. Plugging and abandonment of the last steel-cased wells will be completed 
during this period. 

Compliance modeling will be performed for the second CRA in FY08, and the CRA will be 
submitted to EPA in early FY09. 

6.2 Plugging and Abandonment Sequence 
Plugging and abandonment of steel-cased wells is not scheduled to begin until FY05, when five 
Culebra wells and one deeper well will be P&AYed. In subsequent years, 10 Culebra (or 
Magenta) wells and one deeper well will be P&A'ed annually until all steel-cased wells have 
been eliminated. The program will start with redundant wells, i.e., those completed to the same 
interval as another well on the same pad, and progress to those wells in the worst condition. 
Well condition is not simply a function of age, but is also affected by the salinity of the water in 
a particular well, the quality of the cement job, the quality of the surrounding rock, and other 



factors. Well condition will be assessed using US1 logs or other techniques to identify those 
wells most in need of P&A each year. 

6.3 Decision Points 
As discussed above, the drilling, testing, and P&A sequences just described assume that all new 
wells meet our expectations, no existing wells fail and need immediate plugging and 
abandonment, etc. In the event that unexpected or unforeseen conditions arise, the schedule and 
sequence of activities will be modified as appropriate. A number of decision points can be 
foreseen, depending on the conditions actually encountered. 

Wells SNL-1, 3, 9, and 12 have been located with clear expectations that they will encounter 
conditions and properties that help explain the changes in Rustler water levels. SNL-1 is 
expected to show high Magenta and Culebra heads, possibly equal, as a result of leakage from 
the Mississippi East tailings pile. SNL-3 and SNL-9 are expected to show high Culebra T 
resulting from dissolution of the upper Salado. SNL-12 is expected to show the high Culebra T 
predicted by all Culebra flow models since the late 1980's. In contrast, SNL-6 and SNL-8 are 
expected to show low Culebra T. If the expected conditions and properties are not found at these 
locations, our conceptualization of the system, and our strategy for characterizing it, may have to 
change. 

If the expected conditions of high heads are not found at SNL-1, we may have to shift our focus 
from the area south of the Mississippi East tailings pile to the area to the west. Instead of water 
flowing directly south from the pile, it could be following a path of least resistance into Nash 
Draw to the southwest. In that case, replacing WIPP-28 (already plugged and abandoned; 
replacement scheduled for FY05) could become more important to provide a measure of the 
heads in the upper part of Nash Draw. 

High Culebra T might not be found at SNL-3 either because no dissolution of the upper Salado 
has actually occurred at that location or because not enough dissolution has occurred to affect the 
transmissivity of the Culebra. In either case, low Culebra T at SNL-3 would increase the 
importance of a well at the SNL-11 location to determine if any high T pathway exists south 
from the Mississippi East tailings pile to the WIPP site. 

Given that high Culebra T has already been observed at P-14, only a few hundred meters from 
the SNL9JWTS-2 location, low T at that location would be completely unexpected. 
Nevertheless, if low T were found, it would suggest that a continuous dissolution re-entrant does 
not extend from Nash Draw to P-14 and beyond. It would also complicate the western multipad 
pumping test, as an alternative pumping location would have to be identified. 

If high Culebra T is not found at the SNL-12 location, we. would have to re-evaluate the lines of 
geologic evidence that led us to site the well where we did, evaluate whether the information 
gained from drilling the hole allowed us to make a better prediction of where high T could be 
found, and decide if drilling another hole to try to find it was worthwhile. 

Because of the depth to Culebra at SNLd and SNL-8, transmissivities are expected to be low at 
those locations. However, those locations are also near to and on the western side of the m3h3 



halite margin, where dissolution is possible and high T has been found in other wells (e.g., 
- 1  1 )  If high T were to be found at SNL-6 andlor SNL-8, we would have to re-evaluate our 
conceptual understanding of flow east of WIPP. We would also need to perform a long enough 
pumping test to determine if high-T connections existed to nearby wells. 

Depending on what is found at the SNL-7 location, we may or may not need to perform drilling 
andlor testing beyond what is currently planned. If no evidence of the cavernous porosity 
encountered in the Rustler at WIPP-33 is seen at SNL-7, then no additional work would be 
expected. If cavernous porosity is encountered at SNL-7, however, we would have to evaluate 
whether or not an additional hole should be drilled to the east on the WIPP site. 

The general expectations we have of the conditions to be encountered at each new well location, 
and possible actions to be taken if those expectations are not met, are summarized in Table 4. 



Table 4. Expectations and Contingent Actions for New Wells. 

Well 

SNL- l 

SNL-21 
WTS-I 

SNG3 

SNL-4 

SNL-5 

SNL-6 

SNL-7 

SNL-81 
WTS-8 

SNL-91 
WTS-2 

Expectations 

high, similar heads in Culebra and 
Magenta 
geochemical evidence of potash brine 
moderate to high ~ulebra-T 
moderate to high Culebra T 
possible fracturing parallel to Nash 
Draw 

possible dissolution of upper Salado 
dissolution of upper Salado 
high Culebra T 
subradial flow dimension 
flow direction parallel to dissolution 
re-entrant 
no dissolution of upper Salado 
low to moderate Culebra T 

few-generally a characterization 
hole 
Culebra T could be low to moderately 
high 

low Culebra T 

moderately high Culebra T similar to 
that at H-6 
possible cavernous porosity in 
Rustler . low Culebra T 

upper Salado dissolution . high Culebra T similar to that at P-14 
subradial flow dimension . flow direction parallel to dissolution 
re-entrant 

Possible Actions if Expectations 
Not Met 

1 replace WIPP-28 sooner than 
planned (FY05) 

1 combine with information from 
SNGl 1 to revise conceptual 
model regarding transition from 
Nash Draw to Livingston Ridge 
increases importance of SNL-5 
and SNL-I I in understanding 
flow north of the site 

1 shifts more focus on cause of 
water-level rise to Nash Draw 

1 characterize connectivity with 
H-2 and WQSP-6 

1 select location for new well to 
define eastward limit of high T 
very high T (>lo4 m21s) or 
intense fracturing could lead to 
decision to deepen hole into upper 
Salado, alter conceptual model of 
~aladodissolution 

1 establish connectivity with SNL-1 
and SNL-3 
consider additional well to the 
southwest between the m2k2 and 
m3h3 halite margins 
if cavernous porosity is 
encountered, site additional well 
to the east to define eastern limit 

establish connectivity with H-15, 
WQSP-4, and DOE-1 
site additional well to the 
southwest on the western side of 
the m3h3 halite margin 
revise conceptual model 

I consider additional well 



SNL- 101 
WTS-5 

SNL- 1 1 

SNL-121 
WTS-10 

WTS-6 

WTS-7 

WTS-9 

few-generally a characterization 
hole 
Culebra T could be low to moderately 
high 

If T is high: 
characterize connectivity with 
H-2, WQSP-1, and WQSP-6 

0 consider need for new well to - 

revise conceptual model 
low Culebra T ( reconsider geologic data and 

define eastem limit of high T 

. possible fracturing parallel to Nash 
Draw 
possible dissolution of upper Salado 
moderate to high Culebra T 
possible dissolution of upper Salado 

dissolution of upper Salado 
high Culebra T 
low Culebra T 

moderate to high Culebra T 1 combine with information from 
SNL-2 to revise conceptual model 
regarding transition from Nash 
Draw to Livingston Ridge 
reconsider geologic data and 
determine location for possible 
additional well 
reconsider geologic data and 
revise conceptual model 
reconsider geologic data and 

halite in (some) Culebra pores revise conceptuaimodel 



7. Well Construction Activities 

Field operations for construction of the wells discussed herein involves site preparation, drilling 
and coring, well completion, well development, and logging. WTS and its contractors will be 
responsible for all well construction activities and will be supported by SNL through technical 
consultation and monitoring of existing wells located near the new wells being drilled. 

7.1 Site Preparation 
The principal activities involved in site preparation include access road construction, pad 
construction, mud pit constmction/lining, augering the initial section of each hole, and 
installation of surface conductor casing. Heavy equipment will be used to extract, haul, place, 
grade, and compact material to provide a stable surface for drilling activities. Heavy equipment 
will also be used to dig a pit to hold cuttings and drilling fluid, if used. The pits will be lined 
appropriately during construction. An auger rig will be used to drill an 18-inch hole to an 
approximate depth of 30 ft. Steel surface casing (13.625-inch) will be set and cemented in this 
hole with approximately 2 ft extending above ground surface. The surface casing will provide 
protection for the fiberglass well casing against damage from external sources. A minimum 3-ft 
by 3-ft concrete pad will be placed around the surface casing contoured to slope slightly down 
and away from the casing to provide storm drainage away from the surface casing. 

7.2 Well Drilling and Coring 
Drilling activities will begin with detailed inspection of the rig by WTS to ensure that safety and 
environmental requirements are met. The rig will be set up and ancillary equipment 
(compressors, etc.) put in place before drilling begins. As the hole is drilled, the cuttings and 
cores will be described, and any samples for testing will be prepared and shipped. On-site 
personnel will be responsible for measuring all drill pipe, bits, subs, core barrels, etc. required to 
ensure accurate depth control while drilling. 

The Culebra wells are to be drilled using compressed air as the circulation medium. If water is 
encountered above the Rustler Formation, the well will be deepened by approximately 30 feet 
past the point of the encounter, and drilling will stop for the day while water levels are 
monitored. If feasible, an estimate of the production capacity of the water-bearing zone will be 
obtained by air-lifting the fluid from the well. A water sample for water-quality analysis will be 
collected before air-lifting ceases. Drilling may resume the following day. If hole conditions 
require changing to a fluid-based system, Culebra brine from a nearby well or fresh water may 
be used. If brine is used, careful records shall be kept of the amount lost to the well on a daily 
basis. The water level in the hole will be measured at the beginning and end of each drilling 
shift. Except as noted below, at all new well locations, 4-inch core will be taken over the entire 
Magentainterval (approximately 30 ft), and from the lower part of the upper Tamarisk anhydrite 
to approximately 20 ft below the base of the Culebra (an interval of approximately 70 ft). The 
wells will be reamed to a diameter of 12.25 inches, except for SNL-9mS-2 which will be 
reamed to a diameter of 14.75 inches. The anticipated total depths of the Culebra wells are 
shown in Table 5. 



Table 5. Anticipated Total Depths of Proposed Wells. 



Dissolution of the upper Salado Formation will be studied in up to eight drilling locations: 
SNL-2, 3,4,7, 9, and 12 and WTS-4 and 6. At these selected locations, the boreholes that will 
become the Culebra wells will be cored from the lower part of the upper Tamarisk anhydrite to 
the halite beds of the upper Salado (approximately 175 ft), and then will be rotary drilled through 
Marker Bed (MB) 103. If MB100, 101, or 102 are well defined, the on-site geologist together 
with the Lead Hydrologist and Field Operations Lead may terminate drilling at any one of these 
marker beds. If MB103 is disturbed by deeper dissolution, the borehole may need to be 
deepened by an estimated additional 100 A by rotary drilling through MB109 or other suitable 
stratigraphic marker bed as determined by the on-site geologist in consultation with the Lead 
Hydrologist and Field Operations Lead. This decision is most likely for four holes (SNL-2, 
SNL-3, SNL-I 1, and SNL-12) where the uppermost Salado may have been dissolved to greater 
depths, obscuring the upper Salado stratigraphic record. After all desired core and geophysical 
logs have been collected from the upper Salado, the holes will be plugged with cement back to a 
depth approximately 20 A below the base of the Culebra before the upper part of the hole is 
reamed to its final diameter. 

Available information is adequate to justify coring the upper Salado in holes SNL-2, SNL-3, and 
SNG9. WTS-4 will provide reference data from a location where dissolution of the upper 
Salado is not believed to have occurred. With respect to SNL-4 and SNL-7, however, decisions 
to continue the holes beyond the Culebra will depend on information obtained as this program 
progresses. Because the purpose of coring the upper Salado in SNL-4 would be to determine if 
the dissolution found in SNL-9 extended to the SNL-4 location, that coring will occur only if 
dissolution of the upper Salado is conclusively found at SNL-9. The purpose of SNL-7 is to 
determine whether or not the cavernous porosity found in the Rustler at WIPP-33 continues to 
the east. If cavernous porosity is found at SNL-7, and if (unlike WIPP-33) it extends as deep as 
the Culebra, the hole will be continued through MB103 to determine if any dissolution of the 
upper Salado has occurred. Similarly, if conditions encountered while drilling any other 
borehole for this program (outside of Nash Draw) indicate the potential for dissolution of the 
upper Salado, drilling will continue through MB103. 

The Magenta wells will have configurations similar to that of the Culebra wells. The wells will 
be drilled using compressed air as the circulation medium, although fresh water (not Culebra 
brine) can be used if required. The wells will be drilled to a depth approximately 20 feet below 
the base of the Magenta, and then reamed to a diameter of 12.25 inches. No coring will be 
performed, as all necessary core will have been obtained from the Culebra wells at those 
locations. The anticipated total depths of the Magenta wells are shown in Table 5. 

The Dewey Lake wells will also have configurations similar to that of the Culebra wells. The 
wells will be drilled using compressed air as the circulation medium, although fresh water (not 
Culebra brine) can be used if required. The wells will be drilled to a depth of 10-20 feet below 
the cement change on which water appears to be perched (if any), and then reamed to a diameter 
of 12.25 inches. If no cement change is present, the on-site geologist will determine the total 
depth to be drilled based on examination of the core recovered. Four-inch core will be taken 
from a point 10 ft above the water level established for the Dewey Lake when drilling the 
Culebra well at that location to the total depth. Total depths of most of the potential Dewey Lake 
wells cannot be estimated in advance. 
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Core handling, logging, and storage are the responsibility of WTS. Core measurement, labeling, 
and description will be performed in accordance with WIPP Procedure 07-502. As cores are 
recovered, they will be logged and samples will be selected, preserved, and transported for 
laboratory analysis (if any time- or condition-dependent analyses are to be performed). Samples 
for laboratory analysis will be preserved and transported following ASTM guidelines established 
according to ASTM Designation D 5079-02 Standard Practices for Preserving and Transporting 
Rock Core Samples. The remaining core will be stored in the WIPP Core Storage Library as 
material not requiring time- or environmentally-sensitive analysis. All WIPP core will be stored, 
handled, and distributed following WIPP Procedure 07-EU3504. The core material will be 
retained indefinitely in the WIPP Core Storage Library; this retention period may be reviewed 
periodically and at the conclusion of these investigations. The Integrated Sample Control Plan 
(WP 02-EM.02) broadly describes requirements for controlling and handling samples from 
WIPP investigations. 

Only Teflon-based pipe and casing lubricants will be used during well drilling and construction. 
No additives to the circulation system (e.g., foam, organics, clay) will be allowed without prior 
written authorization from the Lead Hydrologist. 

7.3 Logging 
Open-hole geophysical logging will be performed after each Culebra hole is drilled to total depth 
and reamed, but before the casing and well screen are installed. Wells drilled into the upper 
Salado will be logged prior to reaming, and caliper logging will be repeated after reaming. The 
suite of logs to be run in all wells includes: natural gamma, resistivity (induction if the well is not 
fluid-filled), neutron, density, and caliper. These logs will be used to confirm stratigraphic 
contact depths determined from core, and will aid in selecting final casing and screening depths. 
In addition, a high-resolution microresistivity log (e.g., FMI, FMS, EMI) will be run in the 
SNL-2 Culebra well to determine its effectiveness at identifying fractures and their orientations. 
If successful, a microresistivity log may be run in other holes. In the Magenta and Dewey Lake 
wells, only natural gamma and caliper logs are planned, although resistivity (or induction) and 
neutron logs could be required in Dewey Lake wells to resolve uncertainty about the zone of 
saturation. After well completion, an acoustic cement-bond log may be run to provide a baseline 
of cement conditions behind the well casing. The logger must provide all logs in both paper and 
digital form. 

7.4 Well Completion 
Well-completion activities will begin with WTS and SNL consultation to determine the casing 
and screen placement, as well as the depths for annulus fill. The casing string, with screens, will 
be made up and placed in the hole and depths verified by on-site personnel. The annulus fill 
depths (see below) will be verified by on-site personnel as the drilling contractor completes each 
phase. 

Five-inch (or 5.5-inch) outside diameter (O.D.) fiberglass casing and well screen will be installed 
in all wells except for Culebra well SNL-91WTS-2, in which 9-inch O.D. fiberglass casing and 
well screen will be installed (because of the anticipate 
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this well). The well screen will have 0.020-inch slots and cover the interval from one foot above 
to one foot below the completion horizon (i.e., Culebra, Magenta, or zone of saturation in Dewey 
Lake). Blank casing will continue below the screen to the total depth of the hole. A sand pack 
will be placed around the screen, from total depth to approximately five feet above the top of the 
completion horizon. In no case can the sand pack in a Culebra well extend into the Tamarisk 
claystone (m3ih3) interval. If halite is encountered in the mudstone (m2ih2) below the Culebra, 
the annulus from approximately 1-3 feet below the Culebra to total depth (TD) will be cemented. 
At least five feet of bentonite will be placed on top of the sand pack, and the remainder of the 
annulus between the fiberglass casing and the borehole wall will be filled with cement. 

7.5 Well Development 
Following completion of a well, the well may be developed using compressed air to lift the fluid 
out of the well. Regardless of whether or not the well is first developed by air-lifting, a 
submersible pump will be set in the well in the tailpipe below the screen and the well shall be 
pumped for a minimum of twelve hours. Pumping may be performed at different rates, with or 
without recovery periods in between. Well-development pumping will not cease until the water 
being produced appears clean and a sustainable pumping rate has been determined. 
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8. Roles, Responsibilities, and Work Breakdown Structure 

The activities described in this plan will be performed under the auspices of the IGWT. Roles 
and responsibilities of lGWT members are generally defined in the Strategic Plan For 
Groundwater Monitoring at the Waste Isolation Pilot Plant (DOE, 2003). The functional 
organization for the WIPP Integrated Groundwater Hydrology Program is presented in Figure 
21. This program is managed by E.B. Nuckols, DOE Hydrology Program Manager. In this 
capacity, the DOE lead provides for final work authorization through formal plan approval 
processes. Formal plan or work authorization entails DOE plan review, comments, comment 
resolution, and written authorization to proceed for all activities. Deviations from approved 
plans are captured in a formal baseline change order control process in which written 
authorization to proceed will be obtained prior to commencing a changed work scope. 
Disagreements among program participants will be discussed and resolved at monthly progress 
meetings (see Section 1 l), with final decision authority resting with E.B. Nuckols. 

The program is an integrated approach that incorporates execution of program tasks by SNL and 
WTS. SNL is the Scientific Advisor on hydrology for the WIPP while WTS provides operations 
support. SNL has designated Rick Beauheim as the Lead Hydrologist for the program. The 
Lead Hydrologist is the primary technical advisor for all groundwater investigations. WTS has 
designated Ron Richardson as their Field Operations Lead for the program. In this capacity, the 
Field Operations Lead will coordinate and integrate the field operations interface with the Lead 
Hydrologist and other functional groups in the program and the WIPP organization (e.g., 
regulatory compliance, NEPA, etc.). The work and other activities performed by SNL and WTS 
will be governed by the Quality Assurance programs of their respective organizations. 

The hydrology program is managed through a work breakdown structure (WBS) architecture and 
functional organization. Table 6 identifies a preliminary WBS for the FY03-09 hydrology 
program. The WBS is defined by the following six upper tier WBS categories: 

Plan Development 
Contracting 
Permitting 
Drilling and Well-Completion Field Operations 
Hydraulic Testing and Analysis 
Modeling 

The WBS will be fully integrated with the schedule developed for the program. 

Within Table 6, each WBS element is linked to a specific individual who is responsible for 
execution of the WBS functions and integration of these functions with the hydrology program 
and other WIPP organizations. The roles and responsibilities matrix is further defined by lower 
tier WBS elements and will be expanded into other elements as the program is further developed. 
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Figure 21. Organizational structure for WIPP Integrated Groundwater Hydrology 
Program. 



Table 6. Roles and Responsibilities Matrix. 

WBS WBS Title ( Responsible Person 
1 .O 

1.1 

1.2 

t Support 
2.3 1 Ecluiument Procurement for I D. Chace (SNL'I 

2.1 
2.2 

Field operations- 
4.1 I Site Preparation, Drilling, and Well I R. Richardson (WTS) 

Plan Development 

Statements of Work for Well 
Drilling and Completion 
Modeling Analysis Plan 
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R. Beauheim (SNLV 
R. ~ i c h a r d s o n ' ( ~ ~ ~ )  
R. Richardson (WTS) 

R. Beauheim (SNL) 

Drilling Procurement 
Procurement for Hydraulic Testing 

D. Chace (SNL) 
R. Richardson (WTS) 
R. Richardson (WTS) 



8.1 Plan Development 
Plan development will result in Statements of Work (SOW's), Test Plans (TP's), and Analysis 
Plans (AP's), all of which will be approved by DOE. One SOW will be prepared by WTS with 
SNL consultation to govern well drilling and completion activities from FY03 through FY05. 
WTS will prepare at least one additional SOW to govern well drilling and completion in 
subsequent years. TP 03-01 (Chace, 2003) has been prepared by SNL to govern testing activities 
in all new wells (including C-2737). AP's will be prepared by SNL to govern modeling 
activities, such as preliminary scenario modeling, development of a Magenta model, 
development of second-generation T fields, and development of final compliance models. 

The SOW's and TP's will not establish the exact scheduling for drillholes and testing activities 
composing the full, integrated program. Instead, the plans will provide general forecasts of 
activities (e.g., numbers, locations, and completion intervals of proposed wells; types of well 
testing and analysis for each proposed well; descriptions of proposed groundwater modeling 
efforts, etc) for each year of the planned FY03 - FY09 period. Activities will be scheduled for 
each subsequent year at the beginning of the year following review and assessment of data 
acquired during earlier years. This review ensures that activities scheduled for the FY are 
appropriate to meet the objectives of the integrated program. 

8.2 Contracting 
For contracting related to field activities, the SOW's descried above will form the basis for 
contracts with drilling companies, logging companies, etc. to provide the required services. 
WTS will be responsible for all contracts related to earthmoving, pad construction, drilling, 
geophysical logging, workover rigs, pump-setting trucks, and brine storage, hauling, and 
disposal. 

SNL will be responsible for providing equipment required for hydraulic testing (tubing, packers, 
pumps, generators, data-acquisition systems, transducers, Trolls, water-quality instruments, flow 
meters, and flow-control devices), colloidal borescope logging, core studies (permeability, 
porosity, thin sections, slabbing, etc.), and water-quality analyses of final samples. 

8.3 Permitting 
Permitting includes filing NEPA documentation, archeological surveys, and obtaining right-of- 
way permits from the Bureau of Land Management or State of New Mexico and drilling and 
pumping permits from the Office of the State Engineer. All permitting activities will be 
performed by WTS, with supporting information provided by SNL as needed, and must be 
completed before field operations can begin. 

8.4 Drilling and Well-Completion Field Operations 
WTS will direct field operations associated with drilling and well completion. WTS is also 
responsible for all core handling, logging, and storage. An SNL representative will be available 
for on-site consultation during well-completion and development activities. A well-completion 
notification and a basic data report for each drillhole provided by WTS are the deliverables 



associated with this schedule element. Field operations associated with drilling are considered 
complete when WTS is ready to turn the well over to SNL for hydraulic testing. 

8.5 Hydraulic Testing and Analysis 
Hydraulic-testing operations will be led and performed by SNL, with field support (e.g., pump- 
setting trucks) provided by WTS as necessary. SNL will begin monitoring in new wells as soon 
as they are turned over by WTS, and will determine the schedule for testing based on real-time 
evaluation of the monitoring data. SNL will be responsible for scanning colloidal borescope 
logging in selected wells, and will schedule this activity around other well-testing activities. 
When all testing operations are completed in a well, including use of the well as a monitoring 
location during tests at other wells, SNL will turn the well back over to WTS for inclusion in 
WTS's monthly water-level-monitoring program. 

Analysis of hydraulic-test data will begin while the test is in progress, and will be used to 
determine when the test may be terminated. The final data analysis for each well test will require 
one to two additional weeks following completion of the test. All hydraulic-test analysis will be 
performed by SNL. 

8.6 Modeling 
All modeling will be conducted by SNL following AP's as described in Section 8.1. 
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9. Milestones 

Milestones represent significant endpoints along the schedule where a task has been completed 
and provides important information for decision-making along the projects critical path. 
Milestones will be defined on an annual basis when the program for each year is approved. 
Milestones will be controlled through the development of a Milestone Control Log and 
Milestone Description Sheets (MDS's). The Milestone Control Log (MCL) will list all the 
controlled deliverables and products developed by the hydrology program. Those milestones 
that are not deliverables will be identified along the critical path of the schedule. A MDS will be 
developed for each milestone that describes the work to be accomplished and the 
product/deliverable that is to be provided on a given date. These MDS's constitute commitments 
that identify the completion date, milestone designatiodidentification, and notification of what 
determines milestone completion. These MDS's are commitment documents that will be signed 
by the DOE lead, SNL lead, and WTS lead. An example of a MDS is shown as Figure 22. 



WIPP HYDROLOGY PROGRAM 
MILESTONE DESCRIPTION SHEET 

TITLE: Approval of Test Plan by DOE DATE: November 28,2002 

ASSIGNED TO: E.B. Nuckols COMPLETION DATE: December 15,2002 

PROGRAM WBS: 1.1 REVISION NUMBER: 0 

MS ID: TP1-02 

PREDECESSOR EVENT: Formal Review by DOE 

SUCESSOR EVENT: WTS drilling Contracting (WBS 2.0) 

Milestone Class: 
- Level 1 (DOE-HQ) - Level 2 (DOE-CBPO, 

Major) 
X - Level 3 (DOE-Lead) 
- Level 4 (Internal) 

I Deliverable: 

X - Report 
X - Letter 
- Design - Other (specify) 

MILESTONE DESCRIPTION AND WHAT CONSTITUTES COMPLETION OF 
THIS COMITMENT: 
The deliverable is the test plan to install four wells in FY03, perform hydraulic testing on three of the wells in 
FY03, perform analysis of the testing data and document the data in Basic Data Reports (Geology) and the 
Semi-Annual Technical Baseline Status Report (Hydrology). The test plan will be a Level 3 Milestonel 
Deliverable in which a formal review, comment resolution process, and approval from the DOE is required. 
The approval of this test plan from the DOE represents authorization to proceed with the activities represented 
in the plan. The test plan will have a DOE signature block identifying approval. Completion of this 
commitment is defined by final signature and approval by the DOE. 

WIPP HYDROLOGY PROGRAM 
MILESTONE DESCRIPTION SHEET 

DOELEAD DATE 
E.B. Nuckols 

SNLLEAD DATE 
Rick Beauheim 

WTS LEAD DATE - 
Ron Richardson 

Figure 22. Example of a Milestone Description Sheet. 



10. Deliverables 

The previous section described the schedule milestones in this program. Deliverables are always 
milestones, but milestones are not always deliverables. Deliverables will also be defined on an 
annual basis as the program for each year is developed and approved. A deliverable documents 
an action of the DOE or contractors. For instance, the data reports identified in the schedule are 
deliverables to the DOE (external) and to staff of WTS (internal) summarizing the drilling field 
activities. Because this document does not require formal DOE review and approval, it is 
considered a Level 4 deliverable. Level 3 deliverables are those that are delivered to the CBFO 
staff and require full formal DOE review, comments, comment resolution, and approval. Level 2 
deliverables are higher level summary documents typically summarizing Level 3 or 4 
deliverables and are typically delivered to DOE-CBFO. Level 1 deliverables are high-level 
documents delivered to DOE-HQ. 

The SNL Semi-Annual Technical Baseline Status Reports delivered to the DOE are non-critical- 
path deliverables. These are not directly associated with this program, but will be utilized to 
summarize hydraulic testing for the wells installed and provide status updates on modeling and 
ancillary activities. An example summary of some deliverables and their respective due dates is 
presented below: 

L3 DELIVERABLES (Critical Path) 

Test Plan and Approval Letter (12120102) 

L4 DELIVERABLES (Critical Path) 

SNLIWTS Letter Request and DOE approval for specific well installations (113103) 
0 Basic Data Report Well 1 (5116103) 

Well 1 completion letter report to DOE (4121103) 
Basic Data Report Well 2 (619103) 
Well 2 completion letter report to DOE (519103) 
Basic Data Report Well 3 (6130103) 
Well 3 completion letter report to DOE (612103) 
Completion of hydraulic testing letter report Well 1 (5116103) 
Completion of hydraulic testing letter report Well 2 (619103) 

L3 DELIVERABLES (Non-Critical Path) 

SNL Semi-Annual Status Report (1131103) 
SNL Semi-Annual Status Report (713 1/03) 
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11. Meetings and Reporting 

Monthly meetings of the IGWT will be the principal means of disseminating the results and 
assessing the status of the integrated WIPP hydrology program among the entire team. 
Disagreements among program participants will be discussed and resolved at these monthly 
meetings, with final decision authority resting with E.B. Nuckols, DOE Hydrology Program 
Manager. During field operations and testing, field personnel will commonly contact technical 
and program lead personnel on a daily basis to provide progress reports. 

Quarterly and annual meetings will be held to provide higher level briefings to upper 
management, providing background and general information rather than specific test or drillhole 
results. In the last quarter of each fiscal year, a meeting will be held involving all personnel 
involved in the hydrology p r o m  to review the progress that has been made, and confirm or 
modify the program planned for the following year. 

A variety of reports will be produced during this program. Basic Data Reports will be prepared 
for each new well installed. Summaries of drilling and testing activities will be included in 
Sandia's semi-annual status reports. One or more analysis reports will be prepared for the well 
testing performed in the individual new wells installed, and additional reports will be prepared 
for the multipad pumping tests that will be performed. Reports will also be prepared 
summarizing the new models developed under this program, and specific modeling results. 
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